1．【单选题】（分值：1 分）The project management office (PMO) of a certain company has started implementing iterative tools, and the project manager has started operating a new project and has identified an opportunity to use iterative tools. One of the senior managers has concerns about the revised framework as it is a very new one for the company. What should a project manager do first? 某公司项目管理办公室（PMO）开始推行迭代工具，项目经理接手一个新项目，并发现了适用迭代工具的契机。一位高级管理者对改版后的框架心存顾虑，因为对公司而言这是全新的模式。项目经理首先应做什么?

A、Hold separate meetings with all relevant parties to enhance their awareness and trust in the new framework. 与所有相关方单独开会，提升其对新框架的认知与信任。

B、Report the concerns of the senior manager to the project initiator and inform the team of this situation. 将该高级管理者的顾虑上报给项目发起人，并告知团队。

C、Send a document to the senior manager regarding the benefits of the new framework. 向该高级管理者发送介绍新框架优势的文件。

D、Understand whether there is external training on the new framework to eliminate the risk of low stakeholder engagement. 了解是否有针对新框架的外部培训，以降低相关方参与度不足的风险。

2．【单选题】（分值：1 分）There is a custom in the country where you are working, which is to exchange gifts between contractors and customers. Your company's code of conduct clearly states that you cannot accept gifts from any customer, but not accepting gifts from this customer may result in the termination of the contract. What actions can you take in this situation? 你工作所在的国家有一个风俗，承包商与客户之间会互赠礼物。你公司的行为准则明确规定，不得接受任何客户的礼物，但拒绝该客户的礼物可能导致合同终止。这种情况下，你可以采取什么行动?

驭远教育每日一练驭远教育内部资料

A、Provide a copy of your company's code of conduct to customers and refuse gifts. 向客户提供公司行为准则副本，并拒绝礼物。

B、Exchange gifts with customers and keep the secret of the exchange. 与客户互赠礼物，并对此保密。

C、Contact your project initiator or your legal or public relations department for support. 联系项目发起人，或公司法律、公关部门寻求支持。

D、Request the project initiator or project supervisor to exchange gifts. 请求项目发起人或项目主管代为交换礼物。

3．【单选题】（分值：1 分）Market dynamics have changed. Due to uncertain project performance, the project initiator wishes to terminate the project. What should the project manager and project initiator review? 市场环境发生变化，由于项目绩效存在不确定性，项目发起人希望终止项目。项目经理和发起人应审查什么内容?

A、Action plan for Root cause analysis and technical problems. 根本原因分析和技术问题的行动计划。

B、The technical and business objectives, feasibility, and profitability of the project. 项目的技术与业务目标、可行性和盈利性。

C、Revise the change request for project requirements. 修订项目需求的变更请求。

D、Explain the process that caused the technical problem. 对引发技术问题的流程进行说明。

环球网校教育每日一练环球网校教育内部资料

4．【单选题】（分值：1 分）At a retrospective meeting, many team members stated that due to interference from other teams and the impact of requesting help, they were unable to complete tasks during each iteration. As a team facilitator, what should a project manager do to avoid this situation? 在一次回顾会议上，多名团队成员表示，由于受到其他团队的干扰和协助请求的影响，他们无法在各迭代周期内完成任务。作为团队促进者，项目经理应如何避免此类情况?

A、Meet with the affected project team members again and tell them not to reduce the team's production capacity. 再次与受影响的团队成员沟通，要求他们不得降低团队产能。

B、Determine the root cause of the problem and define the ground rules with all project team members to minimize Confounding. 确定问题的根本原因，并与全体团队成员共同制定基本规则，最大限度减少干扰。

C、Suggest project team members to improve planning and reduce the size of their stories. 建议团队成员优化规划，缩小用户故事的规模。

D、Hire a coach to help all teams improve their problem-solving skills. 聘请教练，帮助所有团队提升自主解决问题的能力。

5．【单选题】（分值：1 分）You are a project manager responsible for completing a new computer system. The management hopes that the project can achieve high returns at low costs. You hope to combine time, cost, and product functionality well, which in the long run increases the value of the project. However, one contractor of the project hired a senior programmer, which resulted in higher costs for the contractor compared to several other contractors. When working with relevant parties, should you? 你是一名项目经理，负责完成一套全新的计算机系统。管理层希望项目以低成本实现高收益，你希望平衡好时间、成本和

驭远教育每日一练驭远教育内部资料

产品功能，从长远提升项目价值。但项目的一家承包商雇佣了高级程序员，导致其成本高于其他几家承包商。在与相关方协作时，你应?

A、Divide relevant parties into several categories for easy management. 将相关方分类，便于管理。

B、For those stakeholders who may have a negative impact on the project, intervene in their behavior in advance. 对可能给项目带来负面影响的相关方，提前干预其行为。

C、It is important to recognize that different stakeholders often hold different goals, which makes the management of stakeholders very difficult. 需认识到不同相关方往往目标各异，这让相关方管理工作极具挑战性。

D、Recognize that roles and obligations may overlap. 认识到角色与职责可能存在重叠。

6．【单选题】（分值：1 分）A multinational company hired a construction company to build a 20 story office building for its global headquarters. The project initiator requested the addition of a 21st floor office building, which was not included in the original plan. The project manager requested the initiator to approve the standard project change request. However, the project initiator refused and believed that the email approval was sufficient. Which of the following documents will avoid this type of problem? 一家跨国公司聘请建筑公司，为其全球总部建造一栋 20 层的办公大楼。项目发起人要求增设第 21 层，该楼层未包含在原始计划中。项目经理要求发起人按照标准流程提交并审批项目变更请求，但发起人拒绝，认为邮件审批即可。下列哪份文件可以避免此类问题?

A、A clearly defined and approved change management plan. 定义清晰且已获批的变更管理计划。

B、Detailed Change Request Register. 详细的变更请求登记册。

驭迹教育每日一练驭迹教育内部资料

C、Detailed and approved Work breakdown structure. 详细且已获批的工作分解结构。

D、Contract signing authorization matrix. 合同签署授权矩阵。

7．【单选题】（分值：1 分）You are leading a major organizational transformation plan that involves a significant amount of uncertainty related to project scope, time, and cost. The success of a project is crucial for the organization to maintain its market position and reputation. You believe there is a gap between the actual business requirements and the declared business requirements, so you plan to use agile methods in this project. Agile methods provide a solution to this problem through the following methods? 你正在领导一项重大的组织转型项目，该项目在范围、时间、成本上存在大量不确定性。项目成功与否，对机构维持市场地位和声誉至关重要。你认为实际业务需求与声明的业务需求之间存在差距，因此计划在项目中采用敏捷方法。敏捷方法通过以下哪种方式解决该问题?

A、Quickly complete the project, thereby significantly reducing the gap. 快速完成项目，显著缩小需求差距。

B、Build and review prototypes and release versions purposefully to improve requirements. 有针对性地构建、评审原型并发布版本，逐步完善需求。

C、Replace the project manager with an agile coach to accelerate project progress. 用敏捷教练取代项目经理，加快项目进度。

D、Completely eliminate documents from project management methods. 在项目管理方法中完全取消文档。

斌迈教育每日一练斌迈教育内部资料

8．【多选题】（分值：1 分）

A company has been implementing changes to its current business model. This change requires the implementation of a complex project through multiple agile teams. Which three scenarios should the project manager have the testing team use as testing mechanisms? (Select three options) 某公司持续推进现有业务模式的变革，该变革需要多个敏捷团队共同实施一个复杂项目。项目经理应让测试团队采用以下哪三种方案作为测试机制？（选三项）

A、An experimental method covering all possible options. 涵盖所有可能选项的试验性方法。

B、Test based on behavior and Test-driven development. 基于行为的测试和测试驱动开发。

C、Independent personal testing. 独立的个人测试。

D、Story testing. 用户故事测试。

E、Safety and performance testing. 安全性和性能测试。

9.【单选题】(分值:1 分)You are responsible for managing a video game project. Last month, the client signed the project requirements and scope statement. But now she has requested a scope change. She hopes to make this game an interactive game that can be played on both TV and computer. At least in which aspect will this scope change manifest? 你负责管理一个视频游戏项目。上个月客户已签署项目需求说明书和范围说明书，如今却提出范围变更，希望将游戏改为可在电视和电脑两端运行的互动式游戏。该范围变更至少会体现在哪个方面?

A、Modify the project scope determined by the Work breakdown structure. 修改工作分解结构已确定的项目范围。

B、Resulting in changes to all project baselines. 导致所有项目基准发生变更。

联迈教育每日一练驭迈教育内部资料

C、Adjustments need to be made to cost, time, quality, and other objectives. 需要对成本、时间、质量等目标进行调整。

D、Get a lesson learned. 形成一项经验教训。

10．【单选题】（分值：1 分）During the project team meeting, a team member suggested increasing the project scope, which goes beyond the scope described in the project charter. The project manager pointed out that all team members must focus their energy on and only on the work that needs to be completed. Which of the following is an example?
项目团队会议期间，一名团队成员建议扩大项目范围，该提议超出了项目章程规定的范围。项目经理指出，所有团队成员必须且仅需专注于完成必要的工作。这是以下哪项的实例?

A、Change management. 变更管理。

B、Scope management. 范围管理。

C、Quality analysis. 质量分析。

D、Scope decomposition. 范围分解。

骐迹教育每日一练骐迹教育内部资料