1．【单选题】（分值：1 分）

A sponsor and project manager found out that a vendor in different time zone has delayed the delivery of its products and needs close supervision until the project gets back on track. The only option is to relocate three key members of the project team to spend 6 months abroad. What should the project manager do next?

项目发起人和项目经理发现，由于供应商在不同时区的工作造成了产品交付的延迟，现在需要密切监督，直到项目恢复正轨。唯一的选择是重新安置项目团队中的三个关键成员，让他们在国外待上 6 个月。项目经理接下来应该做什么?

A、 Communicate to the whole team the decision to relocate members abroad and the implications of doing so in the next project status meeting

在下次项目状态会议中，向整个团队传达成员出国重新安置的决定，以及这样做的含义

B、 Communicate individually with the affected team members to negotiate the decision and confirm their willingness to relocate

与受影响的团队成员进行个别沟通，协商决定并确认他们愿意重新安置

C、 Communicate the decision to the human resources (HR) department so they can direct the project team members to be sent abroad

将决定传达给人力资源 (HR) 部门，以便他们指示项目团队成员出国

D、 Communicate to the affected team members' manager and schedule a meeting to discuss the details of this assignment

与受影响团队成员的经理沟通，并安排会议讨论这项任务的详细信息

驭远教育每日一练驭远教育内部资料

2．【单选题】（分值：1 分）

A project manager is leading a progress review meeting when some stakeholders who are new to the project express concerns about not having access to previously shared deliverables. What should the project manager do?

一个项目经理正在主持一个进度评审会议，一些新加入项目的干系人表示他们无法访问之前分享的可交付成果。项目经理应该怎么做?

A、 Document the new stakeholders' concerns in the meeting minutes.

在会议记录中记录新的干系人的关注点。

B、 Schedule an ad hoc meeting with the new stakeholders to discuss concerns.

安排一次临时会议，与新的干系人讨论关注点。

C、 Use social media environments to share the project information

使用社交媒体环境分享项目信息。

D、 Use the project management information system (PMIS) to share information.

使用项目管理信息系统（PMIS）分享信息。

骐迹教育每日一练骐迹教育内部资料

3．【单选题】（分值：1 分）

A project team is performing extremely well when it comes to delivering the value-added features to the customer in each sprint. However, they are missing the documentation portion and the project manager must find a way to make sure the documentation is kept current. Which action should the project manager take?

当项目团队在每个冲刺中向客户交付增值特性时，他们表现得非常好。然而，他们文档有所缺失，项目经理必须找到一种方法来确保文档保持最新。项目经理应该采取什么行动?

A、 Create a specific sprint to deliver the project documentation.

创建一个特定的冲刺来交付项目文档。

B、 Assign a dedicated resource to work on the documentation during the project.

在项目期间分配一个专用资源来处理文档。

C、 Make documentation a standard part of the definition of done (DoD)

将文档作为已完成定义（DoD）中的一个标准部分。

D、 Focus on the documentation after the features are delivered.

在功能交付后，再关注文档。

4．【单选题】（分值：1 分）

A new project manager is assigned to an ongoing agile innovation project that started 2 weeks ago. After reviewing the project, the new project manager discovered that the previous project manager was planning to use a predictive approach. The previous project manager planned to present the first major deliverable to the client when the project is completely finished in 8 months. What should the new project manager do?

一位新的项目经理被分配到一个正在进行的敏捷创新项目中，该项目于两周前启动。在评审项目之后，新的项目经理发现以前的项目经理计划使用预测型方法。之前的项目经理计划在项目 8 个月完全完成后，向客户展示第一个主要的可交付物。新上任的项目经理该怎么做?

A、 Meet with the team to review the backlog and create small iterations that can deliver

骐迹教育每日一练骐迹教育内部资料

incremental value to the client.

与团队一起检查待办事项列表，并创建能够向客户交付增量价值的小型迭代。

B、 Continue working with the predictive approach to deliver the value at the end of the project.

继续采用预测型方法，在项目结束时提供价值。

C、Use a hybrid approach in which agile practices are used but the value is provided to the client at the end of the project.

采用混合型方法，使用敏捷实践，但在项目结束时向客户提供价值。

D、 Submit a change request to the project board to adjust the delivery date to 2 months earlier than planned.

向项目委员会提出变更请求，将交付日期调整为比计划提前 2 个月。

5．【单选题】（分值：1 分）

A company is transitioning its projects from a predictive to an iterative approach. The project team is complaining because they are unsure of what needs to be done due to all of the changes requested by the product owner for features already developed since the beginning of the project. How should the project manager handle this situation?

一个公司正在将它的项目从预测方法转变为迭代方法。项目团队有所抱怨，因为产品负责人要求对项目开始以来已经开发的所有功能进行变更，他们不确定需要做什么。项目经理应该如何处理这种情况?

A、 Ask the product owner to create a new entry in the risk management plan regarding likelihood and impact

要求产品负责人在风险管理计划中创建一个关于可能性和影响的新条目。

驭迹教育每日一练驭迹教育内部资料

B、 Review the backlogs from similar projects and understand how change requests were implemented

审查类似项目的待办事项列表，了解变更请求是如何实施的。

C、 Ask the product owner to follow the change request process to formalize new requirements

要求产品负责人遵循变更请求流程，以正式确定新需求。

D、 Make sure that the product and sprint backlogs have the required level of documentation and both are visible to the team

确保产品和冲刺待办事项列表具有所需级别的文档，并且团队可以看到这两者。

6．【单选题】（分值：1 分）

A project manager is about to start a large-scale project with unclear requirements, a fixed deadline, and a fixed budget. The client is unable to provide a product owner, as they do not have enough capacity and they want to be involved only a few times during the project. How should the project manager plan and manage the project?

项目经理即将启动一个大型项目，项目需求不明确，期限固定，预算固定。客户无法提供产品负责人，因为他们没有足够的能力，并且他们希望在项目期间只参与几次。项目经理应该如何规划和管理项目?

A、 Refuse to manage the project as there is too much risk in developing this kind of

骐迹教育每日一练骐迹教育内部资料

project without a product owner

拒绝管理该项目，因为在没有产品负责人的情况下开发此类项目风险太大。

B、 Define the project's requirements, prepare a long-term detailed plan, and manage the project according to it.

明确项目需求，编制长期详细计划，并根据该计划管理项目。

C、 Convince the client that a product owner is needed, as the project manager is not able to run an agile project without all the relevant roles in place.

说服客户需要一个产品负责人，因为项目经理不可能在没有所有相关角色的情况下运行敏捷项目。

D、 Agree up front on a minimum viable product (MVP), establish deadlines for review, and run the project with a backlog and weekly sprints.

事先就最小可行产品（MVP）达成一致，设定审查期限，并在待办事项列表和每周冲刺的情况下运行项目。

骐迹教育每日一练骐迹教育内部资料

7.【单选题】（分值：1 分）

A company is transitioning their projects to utilize hybrid project management approaches. While putting together their project team, the project manager discovers the requirements from the customer are unclear and also realizes that the team members are lacking critical technical skills needed for project success. However the customer will not accept any changes to the requirements. What should the project manager do to resolve

this issue?

一家公司正在将其项目转换为使用混合项目管理方法。在组建项目团队时，项目经理发现客户的需求不明确，也意识到团队成员缺乏项目成功所需的关键技术技能。但是客户不会接受对需求的任何变更。项目经理应该做什么来解决这个问题?

A、 Submit a change request to adapt the objectives of the project to the current situation

提出变更请求，使项目的目标适应目前的情况

B、 Ask the scrum master to refine the user story to improve team members' understanding

请 Scrum 主管细化用户故事，以提高团队成员的理解

C、 Find and provide training to the project team members who do not have the required skills

找到不具备所需技能的项目团队成员，并对其进行培训

D、 Extend the duration of standup meetings to include skill transference from trained to untrained members

延长每日站会的持续时间，以包括训练有素的成员向未经训练的成员转让技能

8.【单选题】(分值：1 分)

During the implementation phase of a project, functional managers are adding new requirements, which may impact cost and schedule baselines. The project manager notices that some of the team members are communicating with their managers directly to fulfill their requests. This will lead the project to go beyond the agreed baselines. How should the project manager handle this situation?

斌迹教育每日一练斌迹教育内部资料

在项目实施阶段，职能经理会增加新的需求，这可能会影响成本和进度基准。项目经理注意到，一些团队成员正在与他们的经理直接沟通，以满足他们的要求。这将导致项目超出商定的基准。项目经理应该如何处理这种情况?

A、 Set up a proper governance structure to ensure functional managers'requests are processed correctly.

建立适当的治理结构，确保职能经理的要求得到正确处理。

B、 Modify the communications management plan to enable functional managers to add changes to the project.

修改沟通管理计划，使职能经理能够对项目作出变更。

C、 Follow the project constraints and move forward with the agreed schedule baseline and the cost baseline.

遵守项目制约因素，按照商定的进度基准和成本基准向前推进。

D、 Ask the functional managers to communicate with their peers and emphasize the impact of their requirements.

要求职能经理与他们的同行沟通，并强调他们的要求的影响。

骐迹教育每日一练骐迹教育内部资料

9．【单选题】（分值：1 分）

A project manager is assigned to lead a design for a new version of an existing product with the technology and operations teams. The project manager organizes a joint requirements session to determine the most practical ideas. The project manager was advised that the session may become chaotic. What should the project manager do to

ensure the session is interactive, productive, and efficient?

项目经理被指派与技术和运营团队一起负责现有产品新版本的设计。项目经理组织一次联合需求会议，以确定最实用的想法。项目经理被告知，会议可能会变得混乱。项目经理应该做些什么来确保会议是互动的、多产的、高效的?

A、 Pick the senior and experienced staff members from both teams and arrange face-to-face interviews.

从两个团队中挑选资深和有经验的员工，安排面对面的面试。

B、Organize a formal session led by a skilled facilitator with defined rules for how participants will interact with one another.

组织一场正式的会议，由一名熟练的主持人领导，并为参与者之间如何互动制定明确的规则。

C、 Distribute a questionnaire on the key features of the product and encourage the teams to respond with their design recommendations.

分发关于产品主要特性的调查表，并鼓励各小组提出设计建议。

D、 Hold multiple sessions of manageable sizes with participants from both teams to discuss their ideas.

与来自两个团队的参与者举行多次规模可控的会议，讨论他们的想法。

骐迹教育每日一练骐迹教育内部资料

10．【单选题】（分值：1 分）

A project manager submits a version of the software that the project team created. During the review meeting, a team member informs the project manager of a recent regulation that requires a dual verification process in the software. However, the product sponsor

strongly insists there should be no updates to the software. What should the project manager do?

项目经理提交项目团队创建的软件版本。在评审会议期间，一个团队成员通知项目经理最新的一个规定，该规定要求在软件中进行双重验证过程。然而，该产品的发起人坚决主张，软件不应该更新。项目经理该怎么做呢?

A、 Include the new requirement in the next iteration of the software without informing the sponsor.

在不通知发起人的情况下，在软件的下一次迭代中包含新的需求。

B、 Inform the team that the sponsor decided to reject any changes and release the software as is.

通知团队，发起人决定拒绝任何变更并按原样发布软件。

C、 Release the software as is and start a new project to deliver the new requirements.

按原样发布软件，并启动一个新项目来交付新的需求。

D、 Collect the requirements of the regulation and follow the change control process.

收集法规要求，遵循变更控制流程。

骐迹教育每日一练骐迹教育内部资料