1、【单选题】一个项目干系人要求对项目范围进行重大变更，该变更对于干系人来说至关重要。项目经理对变更开展了必要分析，由于变更对项目成本和进度均会产生显著影响，变更需要得到变更控制委员会（CCB）的批准，但 CCB 拒绝了这个变更。项目经理接下来应该怎么做？A project stakeholder requires an important change to the scope of the project,which is critical to the stakeholder.Project manager carries out necessary analysis to the change requirement.Due to the change, project cost and schedule will have significant impacts.This change need to be approved by the change control board (CCB),but the change is refused by CCB.What should the project manager do next?

A、不理会变更控制委员会的决定，实施变更，因为这个变更对这个干系人至关重要，且干系人满意是项目成功的标准；Implement the change despite the decision made by the CCB,because the change is critical to the stakeholder and the satisfaction of stakeholders' is standard for success of the project.

B、将变更控制委员会的决定记录到变更日志，向干系人和项目团队反馈这个情况； Record the decision of CCB to the change log and feedback the results to the stakeholder and project team truthfully;

C、建议立即停止该项目，进行新的需求收集和风险评估；Recommends stop the project immediately for new requirements gathering and risk assessment;

D、与变更委员会成员分别单独会面，以此来影响他们改变决定。Meeting with

members of CCB individually to influence their decision to change.

2、【单选题】制定项目章程时，一位关键的干系人没有提供任何意见。项目经理反复请他提供必要的信息，以便完成宏观需求。虽然项目经理尽力了，情况却没有得到改善。项目经理接下来应该怎么做？While creating the project charter,a key stakeholder does not offer any input.The project manager repeatedly asks the stakeholder to provide the necessary input to complete the high-level requirements.Despite the project manager's efforts,the situation does not improve.What should the project manager do next?

A、将该干系人从干系人列表中删除 Remove the stakeholder from the stakeholder list.

B、与项目团队假定干系人需求 Assume the requirements of this stakeholder together with project team

C、将意见缺失作为项目风险，添加到主要风险描述中 Add the missing input as a risk to the high-level risk description

D、将该问题上报给项目发起人 Escalate the issue to the project sponsor

3、【单选题】项目经理正在负责一个为客户进行内部管理信息系统项目。与客户已经签合同并确定了项目章程。但是在开展项目工作过程中，不断遇到客户公司内部不同部门不同层级的各种不配合，甚至阻挠。深入应用以下哪个数据分析可以避免这种情况的发生？The project manager is responsible for a project

琪迹教育信息化练就迹教育内部资料

of client's internal management information system.Contract with the client has been signed and the project charter has been confirmed.However,in the process of carrying out the project,project manager repeatedly encountered various kinds of incoordination and even obstructions from different levels of different departments within the client company.Which of the following data analysis can be used to avoid this?

A、干系人分析 Stakeholder analysis

B、需求分析 Requirements analysis

C、假设条件和制约因素分析 Assumption and constraint analysis.

D、文件分析 File analysis

4、【单选题】项目发起人最近要求供应商开始采用混合方法。为此，供应商聘请了一位有敏捷经验的项目经理来负责该项目。该项目经理需要做些什么才能使团队以协作的方式工作？The project sponsor recently requested that a vendor begins working toward adopting a hybrid approach.In response,the vendor hired a project manager experienced in agile for the project.What does that project manager need to do to make the team work in a collaborative way?

A、分配时间指导团队。Allocate time to mentor the team.

B、向项目管理办公室 (PMO) 请求一组导师。Request the project management office (PMO) for a team of mentors.

斌迅教育信息内部资料

C、识别任何培训差距。Identify any training gaps.

D、更新问题日志。Update the issue log.

5、【单选题】项目团队的一位新成员因为看不懂网络图，也不知道关键路径、浮动时间这些术语，很难与项目经理和其他团队成员交流。这个问题应该如何解决？A new member of the project team is difficult to communicate with the project manager and other team members because he can't understand the network diagram,the critical path and the floating time.How should the problem be solved?

A、新成员所在的职能部门经理有责任提供针对性培训；The functional department manager of the new member is responsible for providing targeted training;

B、项目经理有责任为新成员提供针对性培训； Project manager is responsible for providing targeted training to the new member;

C、公司人力资源部有责任为新成员提供针对性培训；The human resources department of the company is responsible for providing targeted training to the new member;

D、要求新成员自学项目管理以满足工作需要。The new member should be required to self-study project management to meet the needs of work.

6、【单选题】下面哪种冲突解决技术虽然不容易做到，但能做到的话总会带来最满意的效果？Which of the following conflict resolution technologies is

not easy to implement,but will always bring the most satisfying results?

A、强制 Forcing

B、缓和 Smoothing

C、妥协 Compromise

D、解决 Problem solving

7、【单选题】项目经理应该把项目团队开会的纪律和表决的规则写进：Which document should the project manager write about meeting discipline and voting rules of the project team?

A、项目章程 project charter

B、团队章程 team charter

C、沟通管理计划 communication management plan

D、干系人参与计划 stakeholder engagement plan

8、【单选题】项目经理与团队定期举行虚拟会议。在执行阶段，项目经理注意到两名特定团队成员经常争辩并发生分歧，这导致会议超时并让团队其他成员分心。项目经理应该做什么？A project manager runs regular virtual meetings with the team.During the execution phase,the project manager notices that two particular team members frequently argue and disagree,which causes meeting overruns and distractions for the rest of the team.What should the project manager do?

A、与团队成员讨论问题，如果继续存在该行为，则寻求管理层的决议 Discuss

骐迹教育信息 骐迹教育内部资料

the issue with the team members,and seek resolution from management if the behavior continues.

B、告知这些团队成员他们的行为违反了团队章程，并将他们从团队中开除 Advise these team members that their behavior violates the team charter,and remove them from the team.

C、要求这些团队成员的职能经理解决这种行为 Ask these team members'functional managers to address this behavior.

D、认识到这是震荡阶段的一部分，并安排团队建设活动 Recognize this as part of the storming stage,and arrange a team-building activity.

9、【单选题】在一个大型项目快结束时，紧张状态上升，团队成员之间冲突越来越频繁。冲突的焦点是因为两个有宿怨的成员彼此敌对，团队的注意力已经脱离了项目的目标。为了恢复秩序，项目经理打发掉两名团队成员，让其他人代替他们。项目经理使用的是哪种冲突解决策略？ At the end of a large project,tensions rise and conflicts between team members become more frequent.The focus of the conflict is because two feuding members are hostile to each other,and the team's attention has been distracted from the project's goals.To restore order,the project manager removed the work of the two members in advance and let others replace them.What kind of conflict resolution strategy does the project manager use?

A、强制 Forcing

B、回避 Avoiding

C、妥协 Compromising

D、解决 Solving

10、【单选题】在项目规划阶段，项目经理认识到一名项目干系人对项目可交付成果的理解存在分歧，从而造成与该项目干系人的关系紧张。要解决这个问题，项目经理应该怎么做？ During the project planning phase,the project manager realized that a project stakeholder had a disagreement about the understanding of the deliverables,resulting in a tension between the project manager and the stakeholder.What should the project manager do to solve this problem?

A、忽略该项目干系人的意见，根据多数干系人的理解确定项目范围；Ignore the opinions of this stakeholder and define the project scope according to the understanding of majority;

B、安排与这位干系人的会谈，了解造成分歧的原因并积极解决分歧；Arrange meeting with the stakeholder to get the reason of the understanding differences and actively address them;

C、将该问题上报给项目发起人，让他们解决这个问题；Escalate the issue to the project sponsor so that they can solve the problem;

D、让权力更大的其他干系人出面说服这位干系人做出妥协。Ask other stakeholders with greater power to convince this stakeholder to compromise.