1．【问答题】 [单选] 在项目的第三次迭代中，替换了两个现有的团队成员。当项目进入下一个迭代时，团队开发速度下降，性能开始下降。项目经理该怎么做？During a project's third iteration, two of the existing team members were replaced. As the project enters the next iteration, the team velocity dropped and the performance starts to slip. What should the project manager do?
A：引导团队回到形成和震荡阶段。Guide the team to revert back to the forming and storming stages.
B：将问题升级到项目发起人。Escalate the issue to the project sponsor.
C：召集团队建设活动，解决关键绩效指标（KPIs）。Convene a team building event to address key performance indicators(KPIs).
D：与人力资源讨论生产力下降的问题。Discuss the decrease in productivity with human resources.

答案: C
解析：C 选项最佳，团队建设活动有助于促进沟通和协作。选项 A，多位队员被替换，团队已进入形成和震荡期，这时候需要引导团队进入规范阶段。选项 B，上报发起人。选项 D，团队问题优先自己解决。

2．【问答题】 [单选] 敏捷团队的项目负责人发现，某个团队成员一直在与阻碍团队进步的障碍做斗争。项目现在面临着比预期晚完成的风险。项目负责人该怎么做？The project leader for an agile team has discovered that a certain team member has been struggling with an impediment that is hindering the team's progress. The project is now at risk of completing later than expected. What should the project leader do?
A：向职能经理报告障碍因素。Report the impediment to the functional manager.
B：在每日站会时识别障碍和相关风险。Identify the impediment and associated risks at the daily stand up.
C：将障碍因素及相关风险上报至业务发起人。Escalate the impediment and associated risks to the business sponsor.
D：在回顾会议期间识别障碍。 Identify the impediment during the retrospective.

答案: B
解析：敏捷实践指南，5.2.4 每日站会。选 B，团队成员会在每日站会讨论他们前一天做了什么，今天计划做什么，以及遇到的障碍（或风险或问题）。选项 A 和 C 上报障碍，错误。选项 D 错误，在回顾的时候识别障碍太晚了。

3．【问答题】 [单选] 项目经理了解到，项目发起人对项目需求的开发工作不满意。为了使项目重新达到发起人的期望，项目经理该做什么？The project manager has learned that the project sponsor is unhappy with the development of the project requirements. In order to realign the project with the sponsor's expectations, what should the project manager do?
A：进行干系人评估。Perform a stakeholder evaluation.
B：与团队一起查看项目目标图。Review the project goal diagram with the team.
C：确认团队应该使用哪些模板。Confirm which templates the team should use.
D：审阅风险管理计划。Review the risk management plan.

骐迹教育内部资料

答案: A
解析：这个情景非常典型，言简意赅地指出了干系人管理的难点-“期望”。这是我们在日常工作中经常遇到的问题，某位干系人对项目有着诸多不满，如果只针对他所提及的这些不满进行修正后，并不能让干系人满意，甚至情绪变的更为恶劣。为什么会出现这种情况？因为没有理解干系人的期望什么，受制于族群习惯、文化意识、沟通能力，干系人的期望并不能做到清晰无误的表达，所以若要想能够对干系人的期望进行有效管理，就需要对干系人进行分析挖掘，选项 A 正确。选项 BC，这就是只从干系人表达出的不满上去猜测导致问题的原因，而没有从期望挖掘入手。选项 D，干系人表达出了不满，这已经是个问题，即使在问题解决后，将其重复出现的可能性视为风险管理，更新的也应该是风险登记册，而不是风险管理计划。

4．【问答题】 [单选] 项目经理被分配到一个多年项目。在项目执行期间，客户委派一名新的代表，该代表直接与项目经理联系，讨论他们是否参加状态会议。该代表希望直接与团队成员联系。项目经理下一步该怎么做？ A project manager is assigned to a multiyear project. During project execution, the customer delegates a new representative who contacts the project manager directly with a concern about their participation in status meetings. The representative wants to contact team members directly. What should the project manager do next?
A：将批准的项目管理和沟通管理计划发送给新代表。 Send the new representative the approved project management and communications management plans.
B：直接联系客户寻求协助，将新代表纳入项目管理计划。 Reach out to the customer directly for assistance in incorporating the new representative into the project management plan.
C：与项目发起人会面，讨论如何将新代表纳入项目。 Meet with the project sponsor to discuss how to incorporate the new representative in the project.
D：会见新代表，确定他们对项目的理解并处理他们的关切。 Meet with the new representative to determine their understanding of the project and address their concerns.

答案: D
解析：选 D，当新的代表加入一个项目时，项目经理必须与他们会面，以确保他们了解项目并解决他们可能存在的任何问题。这是干系人管理的关键部分，对项目成功至关重要。项目经理可以利用这个机会与新代表一起审查项目管理和沟通管理计划，并讨论他们首选的沟通渠道。项目经理还应设法了解新代表的担忧，并与他们一起寻找双方都能接受的解决方案。选项 A 是在与新代表会晤后采取的一个步骤，但它没有解决他们的关切。除非情况变得更加复杂，否则不需要选项 B。选项 C 不是必需的，因为这是一个可以由项目经理解决的问题。

5．【问答题】 [单选] 在一个有众多供应商的项目结束时，项目经理审核了结束流程，结果意外发现尚有财务结余。以下哪项有助于项目经理理解为何会出现这种情况？At the end of a project with multiple suppliers, the project manager is reviewing the closing process and finds that an unexpected financial balance is remaining. What will help the project manager understand why this has occurred?
A：经验教训。Lessons learned.
B：采购审计。Procurement audit.
C：组织过程资产。Organizational process assets.

D：项目审计。Project audit.

答案: B
解析：此次采购的过程是较为理想的，成本不仅没有超支甚至出现了结余，那么在此次采购过程中，哪些环节有所改善进而影响了采购的绩效，就可以通过针对采购的结构化审查来总结经验教训，即采购审计，所以 B 正确。选项 A，经验教训的增加来源于采购审计的结果。选项 C，经验教训在项目收尾阶段汇入组织过程资产，所以 AC 选项均在 B 选项之后。选项 D，项目审计是在项目收尾阶段对项目实施的结构化审查，例如对比项目在立项时设定的预期收益和交付后所获得的实际价值，从而优化组织层面的决策水平。

6．【问答题】 [单选] 项目经理被供应商告知，由于监管变更，即将出现原材料短缺。项目经理该怎么做？ A project manager was informed by their supplier that there will be an upcoming raw material shortage due to a regulatory change. What should the project manager do?
A：告诉供应商他们有义务提供原材料。 Tell the supplier that they have an obligation to supply the raw material.
B：寻找能够按时交付相同材料的新供应商。 Search for a new supplier that can deliver the same materials on time.
C：征求法律部门的意见并执行处罚。 Seek advice from the legal department and implement penalties.
D：评估原材料短缺对项目的可能影响。 Assess the possible impact of the raw material shortage on the project.

答案: D
解析：选 D，项目经理得知即将到来的原材料短缺，第一步应该是评估对项目的可能影响。该影响分析应包括评估项目原材料的关键性、所需材料的数量和交付时间表。根据分析，项目经理可以制定计划来减轻影响。

7．【问答题】 [单选] 在项目的初始会议上，一位干系人对项目的有效性提出了投诉。当干系人发现项目不会实现他们期望的目标，并且将会有更高的成本时，就提出了这个投诉。项目经理应该如何处理这个投诉？In the initial project meeting, a stakeholder presents a complaint about the validity of the project. The complaint occurs after the stakeholder discovers that the project will not deliver the objectives they expected and will have a higher cost. How should the project manager handle the complaint?
A: 强调项目成本增加的原因，并与供应商协商以降低成本。Highlight the reasons for the project cost increase and negotiate with the providers to reduce the cost.
B：使用管理技能说服干系人同意项目成本。Use management skills to convince the stakeholder in agreeing to the project cost.
C: 延迟与干系人的讨论，并要求发起人对项目进行审查。Delay discussions with the stakeholder and request a revision of the project with the sponsors.
D: 强调项目使命的重要性以及将要执行的工作的整体愿景。Reinforce the importance of the project mission and the overall vision of the work to be performed.

骐迹教育内部资料骐迹教育内部资料

答案: D
解析：选 D，面对干系人对项目有效性的质疑，项目经理需要强调项目的总体目标、使命和愿景，让干系人了解项目的价值和预期成果。选项 A 和 B 过于着眼于项目成本。选项 C 只会推迟解决问题。

8．【问答题】 [单选] 一位关键的项目干系人在一个复杂的敏捷项目开始时就表现出兴趣，但随着冲刺的推进，由于需要承担额外职责，该关键干系人参与度下降。几个冲刺过后，该关键干系人拒绝了一项功能方面的可交付物。下一个冲刺期间，团队需要对被拒绝的可交付物进行返工，项目经理本应采取什么措施来避免发生这种情况？ A key project stakeholder showed interest in the beginning of a complex agile project, but has become less involved as the sprint has progressed due to additional responsibilities. A few sprints later,the key stakeholder rejected a feature deliverable. The team needs to rework the rejected deliverable for the next sprint. What should the project manager have done to avoid this situation?
A：记录项目愿景和目标。Documented the project vision and objectives.
B：分析干系人属性的变化。Analyzed the changes in stakeholder attributes.
C：让关键干系人参与决策过程。Involved the key stakeholders in the decision-making process.
D：根据干系人的需要对干系人沟通进行定制。Customized stakeholder communications based on the stakeholders' needs.

答案: B
解析：非常典型的干系人在项目实施过程中的变化。做为项目干系人，在项目启动阶段，通常会表现的比较积极和乐观，但是随着不断的将资源投入到项目中，干系人对于项目的态度会发生变化，会因为见到资源的日益消耗，对项目的态度由积极转变为消极甚至抵制。干系人所发生的这些变化，在对干系人进行管理时要进行定期的跟踪和分析，进而调整调动干系人参与项目的策略，选项 B 正确。选项 A，项目的目标和愿景即使不发生变化，干系人对于项目的态度仍然会发生变化。选项 C，越让关键干系人参与到决策过程越容易诱发干系人态度上的变化，因为在决策的过程中可以看到资源的投入与消耗。选项 D，导致问题的根源不在于沟通不畅。

9．【问答题】 [单选] 在与团队的每日会议中，项目经理注意到一个新的团队成员在分配的任务上没有达到预期的进度。项目经理应该怎么做？During the daily meetings with the team, the project manager notices that a new team member is not making the expected progress on an assigned task. What should the project manager do?
A：让新团队成员遵循团队规则。Ask the new team member to follow the team ground rules.
B：让经验丰富的团队成员找一个替代者。Ask an experienced team member to identify a replacement.
C：让新团队成员重新评估自己的能力。Ask the new team member to reassess their own capabilities.
D：让经验丰富的团队成员指导新团队成员。Ask an experienced team member to coach the new team member.

答案: D
解析：一个新团队成员在完成任务上遇到了困难，D 选项最佳，这种方法既可以帮助新团队成员提

高技能和知识，也可以促进团队之间的协作和知识共享。

10．【问答题】 [单选] 由于市场限制，客户要求项目经理比计划提前 10 天完成一个项目。在与项目团队讨论这个请求之后，项目经理得出结论，如果能够使一些活动重叠进行，就可以实现这一目标。项目经理应该采取哪种方法？A customer asks the project manager to complete a project 10 days earlier than planned due to marketing constraints. After discussing this request with the project team, the project manager concludes that this can be achieved if a few activities can be overlapped. Which approach should the project manager take?
A：根据限制和依赖关系快速跟进活动。Fast-track the activities based on limitations and dependencies.
B：提前发布最小可行产品（MVP），并在下一次迭代中对其进行增强。Release the minimum viable product (MVP) earlier and enhance it in the next iteration.
C：审查进度表并进行资源均衡。Review the schedule and perform resource leveling.
D：添加主题专家（SMEs）以并行执行项目活动。Add subject matter experts (SMEs) to perform the project activities in parallel.

答案: A
解析：选 A，快速跟进是一种进度压缩技术，将正常情况下按顺序进行的活动或任务改为按并行方式开展。在采用快速跟进时，必须考虑活动之间的依赖关系和潜在的限制，以确保这种进度压缩不会导致质量问题或其他风险。

骐迹教育内部资料骐迹教育内部资料