1.【单选题】During the project quality control process, the project manager realizes that the quality management plan does not .include how the final user will perceive the benefits of the new product compared with the actual product. What should the project manager do first?在项目质量控制过程中，项目经理意识到质量管理计划并未包括最终用户如何比较新产品和实际产品的优点。项目经理应该首先做什么?

A. Let the product go to market and wait for customer feedback regarding quality 让产品上市，等待客户对质量的反馈。

B. Ask the quality manager to include the final user tests in the quality management plan.要求质量经理在质量管理计划中包括最终用户测试。

C. Submit a change request to analyze a new set of quality tests 提交一个变更请求，分析一套新的质量测试。

D. Ask the product manager to include the final user tests in the quality management plan 要求产品经理在质量管理计划中包括最终用户测试。

唯迹教育每日一练

2.【单选题】After an executive-level reorganization, the new project sponsor is not keen on continuing with the project. What should the project manager do?在高级管理层重组之后，新的项目发起人对继续进行项目不太热心。项目经理应该怎么做?

A. Ask management to replace the new sponsor with the previous sponsor.请求管理层将新的发起人替换为前任发起人。

B. Request the previous sponsor to discuss changes with the project team.请求前任发起人与项目团队讨论变动。

C. Explore ways to share the project vision and outcome with the new sponsor.寻找方法向新的发起人分享项目的愿景和结果。

D. Find ways to bypass the new sponsor and reach management for support.寻找方法绕过新的发起人并寻求管理层的支持。

3.【单选题】A new project manager is assigned to a project that will deliver a new and optimized credit system. The project manager is allowed to use a hybrid approach which is new to the organization to manage the project and new tools. In order to deliver the project successfully. what should the project manager focus on as part of the plan?一个新的项目经理被分配到一个项目，该项目将提供一个新的和优化的信用体

系。项目经理可以使用对组织来说是新的混合型方法来管理项目和新工具。为了成功地交付项目，作为计划的一部分，项目经理应该关注什么?

A. Align with the organization's project management office(PMO) to inform and make them aware of the new approach 与本组织的项目管理办公室(PMO)保持联系，向他们通报并使他们了解新的办法

B. Explain and communicate the new approach to the project sponsor and key stakeholders 向项目发起人和主要干系人解释和交流新方法

C. Develop a detailed schedule for the entire project m the planning phase and communicate that to the stakeholder.为整个计划阶段的项目制定详细的时间表，并与干系人沟通

D. Communicate with other project managers to see how they manage hybrid projects 与其他项目经理沟通，了解他们如何管理混合项目

4. 【单选题】A new team member joins an agile team. In a previous role, this team member was a subject matter expert (SME).This team member often directs the team on how to solve problems based on previous experience. What should the project manager do first?新团队成员加入敏捷团队。在之前的角色中，这个团队成员是一个主题专家(SME)。这个团队成员经常会根据之前的经验指导团队如何解决问题。项目经理首先应该做什么?

A. Update the definition of done (DoD) to include a review by the new team member to ensure the best outcome of each deliverable.更新完成的定义(DoD)，包括新团队成员的评审，以确保每个可交付物的最佳成果。

B. Ask the new team member to create a wiki that the rest of the team can reference in the future for all questions.要求新团队成员创建一个 wiki，以便其他团队在未来的所有问题中参考。

C. Ask the new team member to size all the stories in the backlog so that the rest of the team can focus on delivery 要求新的团队成员评估待办事项列表列表中的所有故事，这样团队的其他成员就可以专注于交付了。

D. Let the new team member know that even if they know the answer, it is better to give the team a chance to solve their own problems 让新团队成员知道，即使他知道答案，最好还是给团队一个解决自己问题的机会

5. 【单选题】In an agile project that is about 45% complete. most tear members are soloed and lack an understanding of each other's work. What would have most likely

caused this communication breakdown?在一个完成 45%左右的敏捷项目中，大多数团队成员都处于孤立状态，对彼此的工作缺乏了解。什么最有可能导致这种沟通中断?

A. The sprint review meetings were not held regularly.)冲刺评审会议不定期举行。

B. The daily standup meetings were not consistently attended.每日站会没有经常出席。

C. The project manager failed to develop a communications management plan.项目经理未能制订沟通管理计划。

D. The weekly project status reports were not published regularly.每周的项目状态报告没有定期发布。

6.【单选题】During a project review meeting. the project sponsor is worried that the protect may not be delivering results as planned. Based on that the project manager is evaluating the project status. What information should the project manager use as an indicator that the project is actually delivering value?在项目评审会议期间，项目发起人担心项目可能没有按照计划交付结果。基于此，项目经理正在评估项目状态。项目经理应该使用哪些信息作为项目实际交付价值的指标?

A. Stakeholders are satisfied with the current status.干系人对当前的状态感到满意。

B. The project is under budget and on schedule.项目在预算范围内，按时完成。

C. The project is aligned with the project charter.该项目符合《项目章程》。

D. The project is aligned with the benefits management plan.该项目符合效益管理计划。

7.【单选题】A project manager has been assigned to a project that involves building 100 wells for a small community that is urgently in need of access to water. What should the project manager do next?一名项目经理被派往一个急需用水的小社区，该社区需要打 100 口井。接下来项目经理该怎么做?

A. Hire local contractors who are familiar with the environment.雇佣熟悉环境的当地承包商。

B. Start project planning and develop the project management plan.开始项目规划并制定项目管理计划。

C. Face the challenge immediately and start sending relief to the town.立即面对挑战，开始向城镇送救济品。

D. Process a change request for additional funding due to project urgency.处理因项目紧急而要求追加经费的变更请求。

8.【单选题】An innovation project with a budget of over USS30 million is expected to have a large impact on the technology industry. The business area is concerned if the project will meet stakeholder expectations and raised this concern with the project manager. What should the project manager doo manage business concerns and expectations before starting the project?一个预算超过 3000 万美元的创新项目预计将对科技行业产生巨大影响。业务部门关心的是项目是否满足干系人的期望，并向项目经理提出这个问题。在项目开始之前，项目经理应该做些什么来管理业务方面的关注和期望?

A. Meet with the project finance team to measure market variations and product impact.与项目财务团队会面，以衡量市场变化和产品影响。

B. Direct the project team to festinate user stories in greaterdetai1.指导项目团队更详细地估算用户故事

C. Ask the product owner to prioritize the backlog items based on the return on investment (ROI).要求产品负责人根据投资回报率(ROI)对待办事项列表进行优先级排序。

D. Request that the project team develop a release plan and roadmap for the project.要求项目团队为项目制定发布计划和路线图。

9.【单选题】During a product demo with key stakeholders, the team identifies that one of the functionalities failed to perform as expected. What should the project manager have the project team do first to address the issue?在与关键干系人的产品演示过程中，团队发现其中一个功能未能按预期执行。项目经理应该让项目团队首先做什么来解决问题?

A. Update the issue log and document the change 更新问题日志，并记录变更。

B. Review the product specification requirements.评审产品规范要求。

C. Perform afoot cause analysis 进行根本原因分析

D. Submit a change request for corrective action.提交变更请求以便采取纠正措施。

10.【单选题】An insurance company is planning to make a big change its core application. The project manager realizes there is resistance to change from the sales agents since they are accustomed to taking orders manually and entering them the system at the end of the day. With the new change, they will use point-of-sale devices to take orders online. What should the project manager do to get commitment from the sales agents?一家保险公司正计划对其核心应用程序进行重大更改。项目经理意识到销售代理抵触更改，因为他们习惯于手动接受订单并在一天结束时将其输入系统。随着新的变化，他们将使用销售点设备在线接受订单。项目经理应该怎么做才能获得销售代理的承诺?

A. Use a business case to model a sales pitch and gain consensus from the sponsors.使用商业论证来模拟销售说辞，并获得发起人的一致同意。

B. Request help from the project sponsor to get support from the sales agents.向项目发起人请求帮助，以获得销售代理的支持。

C. Escalate the issue to senior management to gain team buy-in 将问题升级至高级管理层，以获得团队的支持。

D. Explain the change benefits to the sales agents' manage to get their support.向销售代理经理解释变更的好处，以获得他们的支持。