1.【单选题】A project manager receives a serious complaint from a functional manager about a team member. What should the project manager do?一名项目经理收到一名职能经理关于团队成员的严重投诉。项目经理应该怎么做?

A. Replace the team member immediately to maintain a good relationship with the functional manager.立即更换团队成员，与职能经理保持良好关系。

B. Discuss the issue with the functional manager to understand the reason for the complaint.与职能经理讨论问题，了解投诉的原因。

C. Support the team member and provide documentation to the functional manager proving their performance.支持团队成员，并向职能经理提供证明其绩效的文件。

D. Protect the team member and ask the project sponsor to minimize any external interruptions.保护团队成员，并要求项目发起人尽量减少任何外部干扰。

2.【单选题】project manager is reviewing the lessons learned for an historical project. The review identifies that the client's engineer was adamant that they review all changes, even those not identified in the contract. How should the project manger deal with this when planning the project?经理正在回顾一个历史项目的经验教训。客户的工程师坚持评审所有的变更，即使是那些没有在合同中确定的变更。项目经理在规划项目时应该如何处理这个问题?

A. Ensure the change management plan highlights this requirement to prevent future issues.确保变更管理计划强调这一要求，以防止今后的问题。

B. Update the project charter with this information regarding change management.用有关变更管理的信息更新项目章程。

C. Update the project risk register to identify this risk and describe how to mitigate the issue.更新项目风险登记册，以识别该风险并描述如何缓解该问题。

D. Talk with the client to ensure they are aware of the change management procedure.与客户沟通，确保他们了解变更管理流程。

3.【单选题】A project manager is leading a project that involves on-site and remote team members. One task that was assigned to a team member in another country appears to be behind schedule. When the project manager inquires about this, the team member claims that the task was completed and fat this was reported to the team lead via a telephone conversation. What should the project manager do?一个经理正在领导一个包括现场和远程团队成员的项目。分配给另一个国家的团队成员的一项

任务似乎落后于计划。当项目经理对此进行询问时，团队成员声称任务已经完成，并且这是通过电话向团队领导报告的。项目经理该怎么做呢?

A. Communicate the ground rules, principles and reporting methods to the project stakeholders 向项目干系人传达基本规则、原则和报告方法

B. Penalize the project team lead for not updating the project documentation properly. 惩罚项目团队领导没有正确更新项目文档。

C. Review this issue with the team lead for possible ways to resolve this situation 与团队领导一起审查这个问题，寻找可能的解决办法

D. Issue guidance to the team member about reporting directly to the project manager 向团队成员发出关于直接向项目经理报告的指导

4.【单选题】After assigning tasks to a project team, a project manage discovers that some team members are uncomfortable. Same team members are having difficult time understanding their assigned tasks, whereas other team members are challenging the schedule based on that allocation to the project. Which phase of the Tucumán ladder of team formatters occurring?在给项目团队分配任务后，项目经理发现一些团队成员感到不舒服。相同的团队成员在理解分配给他们的任务时遇到困难，而其他团队成员则在挑战基于项目分配的时间表。塔克曼阶梯理论的哪个阶段正在发生?

A. Forming 形成阶段

B. Mourning 成熟阶段

C. Storming 震荡阶段

D. Forming 规范阶段

5.【单选题】In a marine construction project, the project manager is informed by the marine authority that the work permit will not be issued until certain environmental reinforcement work has been completed. After reviewing the project management plan, the reinforcement work is not included in the project scope. What should the project manager do?在海上建筑工程项目中，海事主管部门会通知项目经理，在完成某些环境加固工程之前，不会发出工作许可证。审查项目管理计划后，发现加固工作不在项目范围内。项目经理该怎么做?

A. Organize a meeting with the team and update the work breakdown structure(WBS).组织与团队的会议，更新工作分解结构(WBS)。

B. Raise this issue, and review and update the progress report for the next monthly project meeting.提出这个问题，并为下一个月的项目会议审查和更新进度报告。

C. Start the organization's change control process via a change request.发起变更请求启动组织的变更控制流程。

D. Communicate with an officer in the environmental protection department to check if it is necessary.与环境保护部门的官员沟通，检查是否有必要。

6.【单选题】A project manager has been assigned to an important project that will help set the future of the company Meanwhile. the project management office (PMO) is implementing adaptive tools in a mostly predictive environment and hare quested that the project manager follow this process swell. However the functional manager has expressed concerns about the use of new tools on such an important project. What should the project manager do?一位项目经理被分配到一个重要的项目，该项目将有助于设定公司的未来。同时，项目管理办公室（PMO)正在一个主要是预测性的环境中实施适应性工具，并要求项目经理也遵循这一过程。但是，职能经理对在如此重要的项目中使用新工具表示担忧。项目经理该怎么做?

A. Review the adaptive tools' impact and obtain agreement from the functional manager.审查适应性工具的影响获得职能经理的同意。

B. Follow the functional manager's recommendation to implement only predictive tools in the project.遵循职能经理的建议，在项目中只实施预测性工具。

C. Make the decision on which project approach to use teakwood best fit the project决定使用哪种项目方法最适合该项目。

D. Follow the project management office's (PMOs) request to implement the adaptive tools in the project.遵照项目管理办公室(PMOs)的要求，在项目中实施适应性工具。

7.【单选题】A company has decided to investigate the feasibility of anew product. The project manager is in charge of validating the customer requirements. What should the project manager do to game customer feedback?一家公司决定调查新产品的可行性。项目经理负责验证客户的需求。项目经理应该做些什么来获得客户的反馈?

A. Have the product owner create product documentation 让产品负责人创建产品文档

B. Have the team create a minimum viable product (MVP).让团队创造一个最小可行产品(MVP)。

C. Have the marketing department create a survey 让营销部门进行调查

D. Have the team create a prototype with all features 上网队创建一个具有所有功能的原型

8.【单选题】In a hybrid project a stakeholder requests some feature modifications directly to one of the team members. When investigating further the project manager finds this to be a common practice m the business, which is different from what is stated in the project management plan. What should the project manager do?在一个混合项目中，干系人直接向团队成员之一请求一些功能修改。当项目经理进一步调查时，他发现这是企业中常见的做法，这与项目管理计划中所陈述的不同。项目经理应该怎么做?

A. Update the risk register including noncompliance with tale change process as a probable cause for scope creep 更新风险登记册，包括不遵守变更流程可能导致范围蔓延的原因

B. Make sure that all stakeholders are aware and in agreement with the project governance structure m place 确保所有干系人都知道并同意项目治理结构

C. Advise the team not to engage in modifications unless it follows the proper change approval process 建议团队除非遵循适当的变更批准流程，否则不要进行修改

D. Escalate to the project management office (PMO) and request that the team member who accepted the request be replaced 升级到项目管理办公室，并要求替换接受请求的团队成员

9.【单选题】A hybrid project team is working on an upgraded variorum software for their product owner. The team is also responsible for supporting the existing product and customers. For the last three sprints, the team had to stop their project work and focus on major support items for the product owner. The testers are struggling to cope with the constant changes to the plan, which has resulted in a number of emotional outbursts. How should the project manager proceed?一个混合项目团队正在为其产品负责人开发软件的升级版本。该团队还负责支持现有产品和客户。在最近的三个冲刺中，

团队专注于为产品负责人提供主要支持工作，从而不得不停止他们的项目工作。测试人员正在努力应对计划的不断变化，这导致了一些情绪爆发。项目经理应如何做?

A. Request a replacement for those team members who a unhappy with this way of working 请求替换那些对这种工作方式不满意的团队成员。

B. Schedule a session with the product owner to explain that no support items can be taken into the sprints going forward.安排一次与产品负责人的会议，向他们解释冲刺中不能包含任何支持项目。

C. Ask human resources (HR) to send the team members toad change management workshop.要求人力资源(HR)将团队成员送到变更管理研讨会。

D. Schedule a session with the team to discuss the issues arid work with them to define a plan to manage the sprints going forward.安排与团队讨论问题的会议，并与他们一起制定计划，以管理未来的冲刺。

10.【单选题】A project manager is using a hybrid approach to comp with a regulatory requirement. The planning and closing phases will use a predictive approach, and the execution phase will use an iterative approach. During the second spent review, the project sponsor requested a change in priority tor some of the product backlog items. What should the project manager do as a servant leader?项目经理使用混合型方法来遵守监管要求。规划和收尾阶段将使用预测型方法，而执行阶段将使用迭代方法。在第二次冲刺评审期间，项目发起人要求对一些产品待办事项列表的优先级进行变更。作为服务型 (仆人型)领导者，项目经理应该做些什么?

A. Ask the sponsor to submit a change request to the change control board(CCB)要求发起人向变更控制委员会(CCB)提交变更请求

B. Support the product owners decision to change the priority of the product backlog items 支持产品负责人变更产品待办事项列表项优先级的决定

C. Accept the request and include the product backlog items in the next sprint 接受请求，在下一个冲刺中包含产品待办事项

D. Review the impact of the change on the schedule management plan baseline 审查变更对进度管理计划基准的影响