1、【单选题】在部署一个企业资源管理系统期间，财务总监辞职并由新财务总监取代。项目经理应该做什么？During the deployment of an enterprise resource management system,the Finance Director resigned and was replaced by the new Finance Director.What should the project manager do?

A、发布更新联系人列表和干系人登记册的变更请求，以包含该财务总监 Post a change request to update the contact list and stakeholder register to include the Finance Director

B、将项目文档发送给该财务总监，并请求其进行审查 Send the project document to the Finance Director and request his or her review

C、请新财务总监更新项目成本管理计划 Request the new Finance Director to update the project cost management plan

D、与新的财务总监开会，以介绍项目并了解它们的参与情况 Have a meeting with the new Finance Director to present the projects and understand their engagement

答案：A

解析：新财务总监是新干系人，需更新干系人登记册，需提交变更请求；选项 B、D 需在更新登记册后进行，C 财务总监无更新成本计划的权限。

2、【单选题】一位项目经理是在执行阶段中间刚刚任命的，该项目被延迟，且两个重要干系人对项目目标有分歧，文档规定不能与任意干系人直接互动，应将此角色留给公司的首席信息官。项目经理应该做什么？A project manager was appointed in the middle of the execution phase,the project was delayed,and two key stakeholders disagreed on the project objectives,and the documentation stated that no direct interaction with any of the stakeholders should be left to the company's Chief Information Officer.What should the project manager do?

A、执行根本原因分析并升级上报给这两个重要的干系人 Execute root cause analysis and escalate to these two important stakeholders

B、执行干系人分析，并将该问题升级上报给高级管理层 Execute a stakeholder analysis and escalate the issue to senior management

C、执行假设条件和制约因素分析，并审查干系人参与计划 Execute an analysis of assumptions and constraints and review the stakeholder engagement plan

D、执行数据分析并审查干系人的角色与职责矩阵 Execute data analysis and review the roles and responsibilities matrix of the stakeholders

答案：B

解析：过程组：实践指南 P302，干系人分析。题干关键词：“两个干系人对项目目标有分歧”“文档规定不能与任意干系人直接互动”。由题干可知，干系人对目标有分歧，需要了解每个干系人他们的目标是什么。所以执行分析，并根据提示提交给高层，选项 B 正确。根本原因分析没有干系人分析直接，排除 A。干系人参与计划与项目目标无关，排除 C。角色和职责矩阵与项目目标无关，排除 D。

3、【单选题】某有着众多干系人的复杂项目处于执行阶段，此时由于管理层的决定，项目发起人发生变更。听闻该新项目发起人的消息后，项目经理应该做什么？ A complex project with many stakeholders is in the execution phase,at which point the project sponsor changes due to management's decision.What should the project manager do when he hears about the new project sponsor?

A、将项目发起人变更的情况告知变更控制委员会（CCB)，并使之获批 Inform the Change Control Board (CCB) of the change of the project sponsor and approve it

B、安排与新项目发起人举行紧急会议，告知其最新的工作绩效状态 Schedule a contingency meeting with the new project sponsor to inform them of their latest work performance status

C、告知新项目发起人，需要先完成详细的工作交接才能推荐项目 Inform the new project sponsor that a detailed handover of work is required before the project can be recommended

D、安排与新项目发起人开会，了解战略目标，确保理解一致 Arrange meetings with new project sponsors to understand strategic objectives and ensure consistent understanding

答案：D

解析：题干关键词：“项目发起人发生变更”。发起人发生了变化，由于发起人负责项目章程，所以需要和其确认他对项目目标的认识和当前项目目标保持一致，选项 D 正确。发起人变化和变更无关，排除 A。了解工作绩效在 D 选项之后，

排除 B。选项 C 和题目无关，排除。

4、【单选题】在启动会议后，项目经理对干系人的权利和利益有了更深的了解。项目经理应将这些信息记在何处？After the initiation meeting,the project manager has a better understanding of the rights and interests of the stakeholders.Where should the project manager keep this information?

A、干系人参与计划 The Stakeholder engagement plan

B、干系人的机密记录 Confidential records of the stakeholders

C、沟通管理计划 The Communications management plan

D、风险登记册 The risk register

答案：A

解析：题干关键词：“干系人的权利和利益”“记在何处”。概念性题目，干系人登记册或者干系人参与计划，选项 A 正确。选项 B 在 PMBOK 中不存在，排除。沟通管理计划和风险登记册不包含干系人的权利利益，排除 CD。

5、【单选题】某项目正在其生命周期的不同阶段取得进展，当前的项目干系人不再参与项目工作，项目经理首先应该做什么？A project is making schedule at different phases of its life cycle;the current project stakeholder is no longer involved in the project.What should the project manager do first?

A、与受项目工作或项目结果影响最大的干系人协商 Negotiate with the stakeholders most affected by the project's work or project results

B、审视干系人所在社区，并更新干系人参与计划 Review the communities in which the stakeholders are located and update stakeholder engagement plan

C、确保所有团队成员都参加干系人参与的活动 Ensure that all team members engage in the activities of the stakeholder

D、了解富有成效的干系人参与的价值 Understand the value of engaging productive stakeholders

答案：B

解析：题干关键词：“干系人不再参与项目工作”。项目经理需要做的事情就是提高干系人的参与，所以选择能够提高全体干系人参与的选项，选项 B 正确。仅管理最大的干系人不能保证项目成功，排除 A。团队参加干系人活动不能保证干系人参与，C 排除。干系人参与的价值无需了解，干系人知识领域的价值就是干系人参与的价值，排除 D。

6、【单选题】项目经理注意到，随着项目一拖再拖，很多干系人包括项目发起人都不出席项目状态通报会或阅读项目状态沟通报告。项目经理如何才能提高干系人的参与度？The project manager notices that as the project drags on,and many stakeholders,including project sponsors,do not attend the project status briefing or read the project status communication report.How can a project manager increase the engagement of stakeholders?

A、修订沟通管理计划 Revise the communications management plan

B、使用他们自己的网络联系和影响干系人 Use their own networks to connect and influence stakeholders

C、修订干系人参与计划 Revise the stakeholder engagement plan

D、规定必须出席这些会议 Stipulate that these meetings must be attended

答案：C

解析：题干关键词：“很多干系人不出席项目状态通报”“提高干系人参与度”。问题很明确，提高干系人的参与度，那么就是干系人参与计划相关的内容，选项 C 正确。沟通管理计划不提高干系人参与度，排除 A。影响干系人也需要按照干系人参与计划来执行，排除 B。规定必须出席太强硬，排除 D。

7、【单选题】某项目预测会在运行过程中出现重要变更。项目经理发现，关键干系人拒不参加需求收集会，阻挠项目取得进展。项目经理应采取哪些措施提高干系人的参与度？A project forecasts significant changes in the course of operation.The project manager found that the refusal of key stakeholders to engage in the demand gathering prevented the project from scheduling.What should the project manager do to increase the engagement of the stakeholders?

A、使用干系人参与度评估矩阵，识别干系人阻挠哪些方面工作，并与其建立积极的关系，消除其顾虑 Use the stakeholder engagement assessment matrix to identify areas of obstruction and build positive relationships with stakeholders to address their concerns

B、通过将该问题上报给项目指导委员会促使人们更加关注这一情况，并遵循高级管理人员的建议 Make people more concerned about the situation by escalating the issue to the project steering committee,and follow the recommendations of senior management

C、先将该问题记入风险日志，并评估对项目进度计划的影响，然后再将之上报给项目指导委员会 Document the issue in the risk log and assess the impact on the project schedule,before escalating it to the project steering committee

D、将所有已知需求纳入范围管理计划，并获得所有关键干系人批准 Include all known requirements in the scope management plan and obtain approval from all key stakeholders

答案：A

解析：题干关键词：“干系人拒不参加”“阻挠项目”“提高干系人参与”。题目中要求我们找到在执行过程中提高干系人的参与程度，选项 A 正确。项目还未脱离项目经理控制，无需上报，排除 BC。题目中无范围相关的内容，排除 D。

8、【单选题】某项目经理正在制定最终的项目进度计划，正在与干系人一起进行最终审核。某技术干系人未出席该重要会议。项目经理接下来应该采取什么措施？ A project manager is developing a final project schedule and is working with the stakeholders to finally review it.A technique stakeholder did not attend the important meeting.What should the project supervisor do next?

A、将该干系人问题上报给项目发起人，以寻求支持 Escalate the stakeholder issue to the project sponsor for support

B、在该技术干系人参加的下次项目团队会议上讨论该技术问题 Discuss the technical issue at the next project team meeting attended by the technique stakeholder

C、提交项目进度计划，以便所有干系人都能达成共识并批准该进度计划 Submit a project schedule so that all stakeholders can reach agreements and approve the schedule

D、与该技术干系人开会，单独询问其意见，与其达成一致意见 Have a meeting with the technique stakeholders,ask for their opinions individually,and reach agreements with them

答案：D

解析：题干关键词：“干系人未出席该重要会议”。项目经理需要与该干系人确认其对目前项目决议的认同。选项 D 正确。项目未失控，无需上报，排除 A。下次会议太消极，排除 B。要先确认未参与的干系人的意见，排除 C。

9、【单选题】某国际公司的管理委员会决定为人力资源部门实施一个新的 IT 平台。该项目已指派项目经理，并已开始识别干系人。项目经理该怎么做？The management committee of an international company decided to implement a new IT platform for human resources.The project has assigned a project manager and has begun to identify the stakeholders.What should the project manager do?

A、制作一幅思维导图，以确保发现所有有关的干系人和职能部门 Create a Mind-Mapping to ensure that all stakeholder and functions are found

B、让管理委员会提供该项目干系人的姓名 Let the Management Committee provide the name of the stakeholder

C、将项目发起人和项目团队成员纳入干系人名单，然后举办启动研讨会，从而发现其他干系人 Include project sponsors and project team members in the list of stakeholders,and then hold an initiation workshop to identify other stakeholders

D、安排与人力资源部门总监开会，并让他们提供一份受影响干系人的名单 Arrange a meeting with the Director of Human Resources and have them provide a list of affected stakeholders

答案：C

解析：题干关键词：“开始识别干系人”。根据题干关键词，寻找识别干系人的工具以及识别干系人的产出，选项 C 正确。工具无法确保发现所有干系人，太绝对，排除 A。识别干系人不止于名单，还要对干系人进行分析，排除 BD。

10、【单选题】在某矩阵型组织，由于关键团队成员无法投入所需时间，项目经理的工作已落后于进度计划。项目经理应该做什么？In a matrix organization,the project manager's work has fallen behind schedule because key team members have not been able to commit the required time.What should the project manager do?

A、雇佣将全心投入项目工作的额外资源 Hire additional resources that will be devoted to the work on the project

B、让项目资源与其职能部门经理开会确定解决方案 Have project resources meet with functional managers to determine solutions

C、参照干系人登记册，了解如何解决资源优先级的问题 Refer to the stakeholder register to see how resource prioritization issues are addressed

D、更新进度计划，以便正确反映基于可用资源的新项目时间表 Update the schedule to correctly reflect the schedule of new items based on available resources

答案：C

解析：题干关键词：“关键团队成员无法投入所需时间”。项目经理需要解决团队成员无法投入时间的问题。所以选择可能能够解决这个问题的选项，选项 C 正确。雇佣额外资源需要变更，排除 A。和职能经理开会能解决问题，但是应该是项目经理和职能经理开会，排除 B。更新项目时间表不解决资源无法投入时间的问题，排除 D。