1．【问答题】 [单选] 尽管团队努力解决问题，但仍有几个项目在看板上处于封锁状态。回顾显示，所有的障碍都与强制性的企业业务流程有关，这导致了等待时间。项目经理下一步应该做什么？Several items remain in the Kanban blocked column despite the team's efforts to resolve the issues. The retrospective reveals that all of the impediments relate to mandatory corporate business processes, which introduce wait times. What should the project manager do next?
A: 作为服务领导者解决未解决的业务流程问题，同时团队参加团队建设活动。Act as a servant leader to resolve the pending business process issues while the team attends a team-building event.
B：将下一次迭代专门用于业务流程的团队培训，以帮助他们更自主地工作。Dedicate the next iteration to team training on the business processes to help them work more autonomously.
C：与流程负责人合作，简化流程，确保团队对流程的指导。Work with process owners to streamline procedures and secure the team coaching on the processes.
D：与团队合作，增加在待办事项列表中的故事点估算，以考虑业务流程延迟。Work with the team to increase the story point estimates in the backlog to account for the business process delays.

2．【问答题】 [单选] 由于在一个复杂项目中敏捷和预测性工作之间存在冲突的优先级，一些项目团队表达了沮丧。哪种领导风格能够有效促进项目团队之间的协作？Some project teams are voicing frustration because of conflicting priorities between agile and predictive work in a complex project. Which leadership style would effectively promote collaboration across the project teams?
A：授权型领导。Delegative leadership.
B：仆人式领导。Servant leadership.
C：指令型领导。Directive leadership.
D：以身作则的领导。Leadership by example.

3．【问答题】 [单选] 一家供应商与医疗公司接洽，由于市场条件意外变化，需要价格上调。医疗公司要求项目经理解决。项目经理应该怎么做？A provider approached a medical company that needed a price increase due to an unexpected change in market conditions. The medical company asked the project manager to solve it. What should a project manager do?
A：无论任何变化，坚定以前的价格。Regardless of any changes, firm the previous price.
B：分析合同中价格调整应对策略，并与采购部门协商。Analyze the price adjustment strategy in the contract and negotiate with purchasing department.
C：为供应商提供新价格，并要求在变化前尽可能多交付产品。Offer suppliers new prices and ask for as many products as possible to be delivered before the change.

骐迹教育内部资料 骐迹教育内部资料

D: 认可价格, 同时请采购部门寻找新的供应商。Accept the price and ask the purchasing department to find new suppliers.

4．【问答题】 [单选] 一个组织正在为一个复杂的项目使用混合交付方法。在迭代评审中，高级经理要求对所呈现的功能进行完全的重新设计。这可能需要对技术体系结构进行重大更改并发布额外的版本。项目负责人首先应该做什么？An organization is using a hybrid delivery approach for a complex project. In the iteration review, a senior manager is asking for a complete redesign of the functionality presented. This may require a significant change in the technical architecture and an additional release. What should the project lead do first?
A：与解决方案架构师讨论。Discuss with the solution architect.
B：与开发团队讨论。Discuss with the development team.
C：与产品负责人讨论。Discuss with the product owner.
D：与技术主管讨论。Discuss with the technical lead.

5．【问答题】 [单选] 项目经理准备开展一个存在重大环境因素影响的项目，包含不同领域的专业团队，该团队的首要任务是什么？The project manager is preparing to undertake a project with a significant environmental impact, involving a team of professionals in different areas. What are the priorities of the team?
A：创建项目管理计划 Create a project management plan
B：创建风险管理计划 Create a risk management plan
C：创建项目风险登记册 Create project risk register
D：创建干系人登记册 Create a Stakeholder Register

骐迹教育内部资料骐迹教育内部资料

6．【问答题】 [单选] 一个敏捷项目正在接近它的第一个发布日期，产品将由运维团队提供支持。为了确保对产品的适当支持，项目经理应该做些什么？An agile project is approaching its first release date, and the product will be supported by the operations team. To ensure proper support for the product, what should the project manager do?
A：聘请外部顾问收集支持文件并协调知识转移。Engage an external consultancy to assemble supporting documents and coordinate the knowledge transfer.
B: 在产品待办事项列表中创建支持手册并确定优先级，以确保足够的知识转移。Create and prioritize a support manual on the product backlog to ensure adequate knowledge transfer.
C：确保运营团队在规划和评审会议上有代表，并确保在待办事项中有支持需求。Ensure the operations team has representation in the planning and review meetings and that there are support requirements in the backlog.
D：建议与运营团队一起召开研讨会，概述新软件的所有需求以及如何适当地支持它。Propose a workshop with the operations team to outline all requirements of the new software and how to properly support it.

7．【问答题】 [单选] 在某项目的执行阶段，一位新加入管理团队的主管引入了一项会影响所有项目任务的限制性合规要求。项目经理接下来该做什么？During the execution phase of a project, a new executive on the management team introduced a restrictive compliance requirement that would affect all project tasks. What should the project manager do next?
A：实施定量风险分析 Conduct quantitative risk analysis
B：实施定性风险分析 Conduct qualitative risk analysis
C：更新干系人登记册 Update the stakeholder register
D：更新沟通管理计划 Update the communication management plan

8．【问答题】 [单选] 一位经验丰富的项目经理正在负责一个复杂的混合项目，该项目与其他几个项目有多个依赖关系。项目经理应如何降低与这些外部依赖相关的风险？An experienced project manager is working on a complex hybrid project that has several dependencies with other projects. How should the project manager reduce the risk related to those external dependencies?
A：安排每日项目间审查会议，以跟踪每个项目计划及其依赖关系的开展。Schedule a daily interproject review to track the progress of each project plan and their dependencies.
B：评估汇总项目计划中的依赖关系、差距和持续的商业价值。Assess consolidated project plans for

骐迹教育内部资料 骐迹教育内部资料

dependencies, gaps, and continued business value.
C：请求项目管理办公室（PMO）审查项目计划中的依赖关系。Ask the project management office (PMO) to review the project plan dependencies.
D：将依赖关系的审查工作委派给项目发起人和资源经理。Delegate the review of dependencies to the project sponsor and resource manager.

9．【问答题】 [单选] 在一个敏捷项目中，项目经理注意到一个团队成员在日常检查中很少报告阻碍因素。此外，这个团队成员很害羞，不愿意参加团队活动，更愿意单独向项目经理提供状态更新。项目经理应该如何纠正这种情况？In an agile project, the project manager notices that one team member rarely reports blockers during daily check-ins. Additionally, the team member is too shy to participate in team activities and prefers to provide status updates individually to the project manager. How should the project manager rectify this situation?
A：回顾团队文化和个人性格特征，以解决状态更新差距。Review team culture and the personality traits of the individual to address status update gaps.
B：为状态更新创造一个安全的空间，并鼓励团队与项目经理沟通。Create a safe space for status updates and encourage the team to approach the project manager.
C：更彻底地审查团队状态更新，以解决差距。Review the team status updates more thoroughly to address the gaps.
D：支持团队参与并将状态更新的格式变更为电子邮件。Support team inclusion and change the format of status updates to email.

10．【问答题】 [单选] 一名项目经理被分配管理多个敏捷项目团队。项目经理想要授权给团队，让他们自组织。项目经理应该做些什么来创造一个积极的环境？A project manager has been assigned to manage multiple agile project teams. The project manager wants to empower the teams and make them self-organizing. What should the project manager do to create a positive environment?
A：建立团队基本规则，并与团队分享，严格遵守。Establish the team ground rules and share them with the team for strict adherence.
B：复制其他项目制定的基本规则，并提供给团队。Copy the ground rules established by another project and provide them to the teams.
C：提取组织的政策和过程，进行定制，并交给团队来坚持。Extract the organization's policies and processes, customize them, and give them to the teams to adhere to.
D：帮助团队建立并遵守他们的基本规则，并在后续定期重新访问。Help the teams in establishing and adhering to their ground rules and revisit after regular intervals.

骐迹教育内部资料 骐迹教育内部资料