1．【问答题】 [单选] 一个项目经理正在为非营利组织的一个项目准备商业论证。项目经理向一组发起人证明了项目的成本。项目经理应该使用哪个收益实现度量标准？A project manager is preparing the business case for a project in a not for profit organization. The project manager justifies the cost of the project to a group of sponsors. Which benefits realization metric should the project manageruse?
A：总体所有权价值。Total value of ownership.
B：完工预算（BAC）。Budget at Completion (BAC).
C：投资回收期。Payback period.
D：投资回报率（ROI）。Return of investment (ROI).

答案: D
解析：PMBOK 7th，2.7.2.5-商业价值，P102。选 D，投资回报率是项目产品运行所产生的年度（或年均）利润与项目投资额之比，ROI 越高效益越好。选项 C 不是最佳选项，投资回收期是衡量需要多长时间回收投资成本的指标。

2．【问答题】 [单选] 项目经理正在组织项目指导委员会会议，讨论待办事项列表中工作项的优先级。工程主管希望根据人力投入对工作进行优先级划分首先完成最小的项目。质量主管想要首先完成最复杂的任务，以便有足够的时间来确保交付高质量的产品。合规主管则希望完成具有相关监管组件的项目，因为它们是必不可少的项目。项目经理应该如何对工作项进行优先排序?A project manager is facilitating a project steering committee meeting where the prioritization of work items in the backlog is being discussed. The engineering executive wants to prioritize features based on level of effort, completing the smallestitems first.The quality executive wants to complete the most complex tasks first to have adequate time to ensure a quality product is delivered. The compliance officer wants to complete items with associated regulatory components as they are essential items.How should the project manager proritize the work items?
A：完成与法规组件相关的任务，因为团队无法交付不遵守法规的商业价值。Complete tasks associated with regulatory components as the team cannot deliver business value that does not adhere to compliance regulations.
B：确保团队评估以增量方式交付最高业务价值项目的机会.Ensure that the team assesses opportunities to deliver the highest business value items incrementally.
C: 确保项目价值在质量准则范围内，在项目早期优先完成复杂的任务。Ensure that the project value is within the quality guidelines by prioritizing and completing intricate tasks earlier in the project.
D：先完成较小的任务，让团队有机会原型化和评估开发过程。Complete the smaller tasks first to allow the team opportunities to prototype and evaluate development processes.

答案: B
解析：教材：《敏捷实践指南》 出处：P41，4.3.2 对工作项进行优先级排序的应该是产品负责人，但是四个选项中都没有提到，因此只能退而求其次，让项目经理来扮演产品负责人的角色，且敏捷强调优先交付高业务价值需求。产品负责人需要综合项目情况对用户故事进行优先级排序，因此选项 B 正确，项目经理此时担任产品人责任角色，需要确保团队以增量方式交付最高业务价值项目的机会，也就是基于业务价值的高低，对工作项进行优先级排序。A、C、D 三个选项都是只考虑了一方。

3．【问答题】 [单选] 在定期的项目进度审查会议上，一名团队成员分享对项目进度有重大影响的坏消息。项目经理应该如何应对以确保项目保持成功？During regular project progress review meetings, one team member shares bad news that has a significant impact on the project schedule. How should the project manager react to ensure the project remains successful?
A: 集中讨论恢复和回到正轨的方法。Focus the discussion on recovery and ways to get back on track.
B: 行动要突出形势的紧迫性。Act in a way to highlight the criticality of the situation.
C: 惩罚团队成员，因为他们提供了会影响团队士气的负面数据。Punish the team member for providing negative data that will affect the team's morale.
D: 感谢团队成员提出这个问题，记录下来，然后继续下一个话题。Thank the team member for raising this issue, log it, and move on to the next topic.

答案: A
解析：在进度审查会议上发现问题，项目经理应该引导讨论问题发生的原因，并制定解决方案，A 选项最佳。选项 D，简单地记录问题并没有解决问题，项目经理应积极及时地解决这些重大问题，以防止项目进一步复杂化。

4．【问答题】 [单选] 项目经理即将启动一个大型项目，项目需求不明确，期限固定，预算固定。客户无法提供产品负责人，因为他们没有足够的能力，并且他们希望在项目期间只参与几次。项目经理应该如何规划和管理项目？ A project manager is about to start a large-scale project with unclear requirements, a fixed deadline, and a fixed budget. The client is unable to provide a product owner, as they do not have enough capacity and they want to be involved only a few times during the project. How should the project manager plan and manage the project?
A: 拒绝管理该项目，因为在没有产品负责人的情况下开发此类项目风险太大。Refuse to manage the project as there is too much risk in developing this kind of project without a product owner.
B: 明确项目需求，编制长期详细计划，并根据该计划管理项目。Define the project's requirements, prepare a long-term detailed plan, and manage the project according to it.
C: 说服客户需要一个产品负责人，因为项目经理不可能在没有所有相关角色的情况下运行敏捷项目。Convince the client that a product owner is needed, as the project manager is not able to run an agile project without all the relevant roles in place.
D: 事先就最小可行产品（MVP)达成一致，设定审查期限，并在待办事项列表和每周冲刺的情况下运行项目。Agree up front on a minimum viable product (MVP), establish deadlines for review, and run the project with a backlog and weekly sprints.

答案: D
解析：关键词“项目需求不明确”，适合敏捷方法。D 选项最佳，可以通过提供最小可行产品（MVP）来了解客户的核心需求并获取反馈，然后再根据持续反馈不断更新待办事项列表，以交付最高价值的特性。

5．【问答题】 [单选] 一个敏捷的创新团队是高效的。然而，运营负责人告知产品负责人，公司没有从团队的工作中获得可持续的投资回报。产品负责人应该如何解决这个问题？ An agile innovation team is highly productive. However, the Head of Operations informs the product owner

that the company is NOT getting sustainable return on investment from the team's work. How should the product owner address the problem?
A: 与团队一起定义一个最小可行产品（MVP），并对相关待办事项进行优先排序。Define a minimum viable product (MVP) with the team and prioritize relevant backlog items.
B：根据需要减少团队成员的数量，以保证积极的投资回报。Reduce the number of team members as necessary to guarantee a positive return on investment
C：识别最小的市场特性（MMF）并优先考虑相关的待办事项项目。Identify minimum marketable features (MMF) and prioritize relevant backlog items.
D：与项目经理一起进行回顾，并执行项目取消。Work with the project manager to run a retrospective and perform project cancellation.

答案: C
解析: 频繁发布较小的增量产品是获得投资回报的最快方式。MMFs 已经准备好公开发布，而 MVPs 的发布只是能够发挥作用。在这种情况下，减少团队并不会加速价值的增长。

6．【问答题】 [单选] 当一个项目接近完成时，项目发起人告诉项目经理立即结束项目，并转移到另一个项目。在项目结束前，项目经理应该完成哪些关键任务？As a project is reaching completion, the project sponsor tells the project manager to immediately close the project and to move on to another project. Which critical task should the project manager complete before closing the project?
A: 确保整个团队得到适当的认可，组织一个项目告别派对，庆祝项目的成功和结束。Ensure that the whole team is appropriately recognized and organize a project farewell party to celebrate the project success and closure.
B: 更新和关闭风险登记册和问题日志，并将其保存在组织的项目管理信息系统（PMIS）中。Update and close both the risk register and issue log with the latest updates, and save them in the organization's project management information system(PMIS).
C: 按照组织接受的做法存档所有项目文件，以便这些文件可以在未来的其他项目中使用。Archive all the project documents following the organization's accepted practices so the documents can be used in other future projects.
D：与项目发起人会面，并提出新项目可能难以进行的意见，因为目前的项目尚未完成。Meet with the project sponsor and advise that the new project might be difficult to undertake because the current project is not yet complete.

答案: C
解析：尽管项目意外中止，但是依然应当做好收尾工作，确保项目文件按规定归档，以保存好组织过程资产。选项 A 错误，这是个意外中止的非正常项目，项目没有成功；选项 D 与题意不符。

7．【问答题】 [单选] 一位项目经理听说过，团队每天会收到大量的电子邮件，这让他们无法进行项目工作。一位团队成员表示，他们希望在需要的时候能够访问到与项目相关的信息。这个团队成员指的是哪种类型的沟通？A project manager has heard about the large volume of emails the team receives each day which prevents them from doing project work. One team member has stated that they would like to be able to access project-related information when needed. To what

type of communication is the team member referring?
A：大众传播 Mass communication
B：推式沟通 Push communication
C：拉式沟通 Pull communication
D：互动沟通 Interactive communication

答案: C
解析：关键词“在需要的时候能够访问到与项目相关的信息”。拉式沟通，适用于大量复杂信息或大量信息受众的情况。它要求接收方在遵守有关安全规定的前提之下自行访问相关内容。这种方法包括门户网站、企业内网、电子在线课程、经验教训数据库或知识库。

8．【问答题】 [单选] 客户公司宣布重组，其中包括项目中涉及的高级管理层的变动。新的项目发起人要求在审查项目范围之前暂停项目。项目经理接下来应该怎么做？A client's company announces a reorganization, which includes changes in the senior management involved in the project. The new project sponsor is asking to put the projecton hold until they review the scope. What should the project manager do next?
A：与新发起人讨论需求，并更新项目管理计划。Discuss the requirements and update the project management plan with the new sponsor.
B：与项目团队讨论这个问题，并更新项目管理计划。Discuss the issue with the project team and update the project management plan.
C：修改风险登记册，并提供建议的缓解策略。Amend the risk register and provide suggested mitigation strategies.
D：等待新项目发起人提供新的项目范围。Wait for a new project scope from the new project sponsor.

答案: A
解析：选 A，在这种情况下，项目经理的首要任务是与新的项目发起人进行沟通，了解他们的需求和期望。此外，项目经理应该准备更新项目管理计划，以反映任何由新发起人提出的变更和要求。

9．【问答题】 [单选] 当项目发起人要求额外的可交付物时，项目完成了 70%。项目经理首先应该做什么？A project is 70% complete when the project sponsor requests an additional deliverable. What should the project manager do first?
A：拒绝请求，因为太迟，导致主要范围蔓延。Reject the request as being too late and leading to major scope creep.
B：向变更控制委员会（CCB）提出请求，以便作出决定。Submit the request to the change control board (CCB) for a decision.
C：与项目发起人就可能的替代办法进行谈判。Negotiate with the project sponsor on the possible alternatives.
D：确定这项变更对项目各方面可能产生的影响。Determine the possible impact of this change on all aspects of the project.

答案: D

解析：变更题，走变更流程，首先分析影响，选 D。

10．【问答题】 [单选] 一个项目的发起人想要开发一款拥有 30 个功能并能在 10 个不同国家使用的软件。要完成的工作量让团队感到不堪重负。项目经理应该怎么做？A project sponsor wants to develop software that would have 30 features and would be used in 10 different countries. The team feels overwhelmed with the amount of work to be done. What should the project manager do?
A：通过项目激励措施来支持和激发团队。Encourage and motivate the team with project incentives.
B：对团队进行细分，以处理项目的不同方面。Subdivide the team to handle different aspects of the project.
C：支持团队寻找并实施最小可行产品（MVP）。Support the team to find and execute the minimum viable product(MVP).
D：组织项目实施以满足项目发起人的要求。Organize project execution to satisfy the project sponsors request.

答案: C
解析：MVP 是一种产品开发策略，它鼓励团队首先开发并发布一个只包含核心、必要的功能的产品版本，这个版本的产品能满足早期用户的基本需求，同时帮助客户快速获得市场反馈。在项目范围过大的情况下，考虑构建最小可行产品（MVP）是一个好主意。选 C。

骐迹教育内部资料骐迹教育内部资料