新考纲_模拟考试1 · 试题版

（已去除答案与解析 · 仅供模考作答）

单选题 1/180、Case Study 1: Highway Infrastructure Overhaul
A project manager is overseeing a multi-million-dollar project to overhaul a municipality’ s highway infrastructure, including highways, bridges, and toll roads. The project is expected to take two years and involves multiple stakeholder groups, including engineers, inspectors, IT departments, construction crews, planning board members, government officials, insurance companies, suppliers, and union representatives. At the start of the project, the project manager conducted a stakeholder analysis to develop a RACI (responsible, accountable, consulted, informed) matrix and a power/interest grid. Using this information, the project manager created a stakeholder engagement strategy and documented stakeholder expectations and communication preferences. As project execution got underway, several challenges emerged. The highway laborers’ union raised safety concerns about the conditions on the worksite, while local government officials expressed frustration over increased traffic affecting residents’ daily commutes. At the same time, the IT department struggled to secure proprietary data while providing key stakeholders with the necessary access. By the time the project reached closure, reports showed key performance indicators (KPIs) indicating low stakeholder satisfaction. The dissatisfaction resulted from a three-week schedule setback caused by equipment breakdowns, followed by shipment delays of the replacement parts. This ultimately resulted in a budget overrun.
Question
What action should the project manager have taken to address stakeholder concerns and mitigate impacts on the project’ s timeline and budget? (Refer to the case study)
案例研究 1：高速公路基础设施大修
一位项目经理正在监督一个耗资数百万美元的项目，对某市政当局的高速公路基础设施进行大修，包括高速公路、桥梁和收费公路。项目预计耗时两年，涉及多个利益相关方群体，包括工程师、检查员、IT 部门、施工队伍、规划委员会成员、政府官员、保险公司、供应商和工会代表。项目开始时，项目经理进行了利益相关方分析，以制定 RACI（负责、问责、咨询、知情）矩阵和权力/利益方格。项目经理利用这些信息制定了利益相关方参与策略，并记录了利益相关方的期望和沟通偏好。
随着项目执行的推进，出现了几个挑战。公路劳工工会对施工现场的条件提出了安全担忧，而

当地政府官员对交通量增加影响居民日常通勤表示不满。与此同时，IT部门在向关键利益相关方提供必要访问权限的同时，难以保护专有数据。
到项目进入收尾阶段时，报告显示关键绩效指标（KPI）表明利益相关方满意度较低。不满源于设备故障导致的三周进度延误，随后替换零件的发货也出现延迟。这最终导致了预算超支。
问题：
项目经理本应采取什么行动来解决利益相关方的担忧，并减轻对项目时间表和预算的影响？
（参考案例研究）
A. Enhance risk management by scheduling regular team meetings and ensuring clear communication with stakeholders. 通过安排定期团队会议并确保与利益相关方清晰沟通，加强风险管理。
B. Review the work breakdown structure (WBS) to determine the impact of the changes and update the document accordingly. 审查工作分解结构（WBS），确定变更的影响，并相应更新文档。
C. Incorporate resilience into the project management approach to help anticipate, respond to, and recover from risks. 将韧性纳入项目管理方法，以帮助预测、应对和恢复风险。
D. Develop a collaborative problem-solving process to eliminate risk, ambiguity, and

uncertainty from the project. 制定协作式问题解决流程，以消除项目中的风险、模糊性和不确定性。

单选题 2/180、Case Study 1: Highway Infrastructure Overhaul
A project manager is overseeing a multi-million-dollar project to overhaul a municipality’ s highway infrastructure, including highways, bridges, and toll roads. The project is expected to take two years and involves multiple stakeholder groups, including engineers, inspectors, IT departments, construction crews, planning board members, government officials, insurance companies, suppliers, and union representatives. At the start of the project, the project manager conducted a stakeholder analysis to develop a RACI (responsible, accountable, consulted, informed) matrix and a power/interest grid. Using this information, the project manager created a stakeholder engagement strategy and documented stakeholder expectations and communication preferences. As project execution got underway, several challenges emerged. The highway laborers’ union raised safety concerns about the conditions on the worksite, while local government officials expressed frustration over increased traffic affecting residents’ daily commutes. At the same time, the IT department struggled to secure proprietary data while providing key stakeholders with the necessary access. By the time the project reached closure, reports showed key performance indicators (KPIs) indicating low stakeholder satisfaction. The dissatisfaction resulted from a three-week schedule setback caused by equipment breakdowns, followed by shipment delays of the replacement parts. This ultimately resulted in a budget overrun.
Question
What action should the project manager have taken to address stakeholder concerns and mitigate impacts on the project’ s timeline and budget? (Refer to the case study)
案例研究 1：高速公路基础设施大修
一位项目经理正在监督一个耗资数百万美元的项目，对某市政当局的高速公路基础设施进行大修，包括高速公路、桥梁和收费公路。项目预计耗时两年，涉及多个利益相关方群体，包括工程师、检查员、IT 部门、施工队伍、规划委员会成员、政府官员、保险公司、供应商和工会代表。项目开始时，项目经理进行了利益相关方分析，以制定 RACI（负责、问责、咨询、知情）矩阵和权力/利益方格。项目经理利用这些信息制定了利益相关方参与策略，并记录了利益相关方的期望和沟通偏好。
随着项目执行的推进，出现了几个挑战。公路劳工工会对施工现场的条件提出了安全担忧，而

当地政府官员对交通量增加影响居民日常通勤表示不满。与此同时，IT部门在向关键利益相关方提供必要访问权限的同时，难以保护专有数据。
到项目进入收尾阶段时，报告显示关键绩效指标（KPI）表明利益相关方满意度较低。不满源于设备故障导致的三周进度延误，随后替换零件的发货也出现延迟。这最终导致了预算超支。
问题：
项目经理本应采取什么行动来解决利益相关方的担忧，并减轻对项目时间表和预算的影响？（参考案例研究）
A. Use predictive analytics to anticipate risks and suggest effective mitigation strategies based on historical data. 使用预测性分析，基于历史数据预测风险并提出有效的缓解策略。
B. Include training for the project's construction crews as part of the deliverables to enhance on-the-job safety. 将项目施工队伍的培训纳入可交付成果，以加强在岗安全。
C. Email the union representatives to request more information and clarification about their concerns. 给工会代表发送电子邮件，请求获得更多关于其担忧的信息和澄清。
D. Conduct information sessions to document the concerns and develop risk mitigation strategies. 召开信息通报会，记录这些担忧并制定风险缓解策略。

单选题 3/180、Case Study 1: Highway Infrastructure Overhaul
A project manager is overseeing a multi-million-dollar project to overhaul a

municipality’ s highway infrastructure, including highways, bridges, and toll roads. The project is expected to take two years and involves multiple stakeholder groups, including engineers, inspectors, IT departments, construction crews, planning board members, government officials, insurance companies, suppliers, and union representatives. At the start of the project, the project manager conducted a stakeholder analysis to develop a RACI (responsible, accountable, consulted, informed) matrix and a power/interest grid. Using this information, the project manager created a stakeholder engagement strategy and documented stakeholder expectations and communication preferences. As project execution got underway, several challenges emerged. The highway laborers’ union raised safety concerns about the conditions on the worksite, while local government officials expressed frustration over increased traffic affecting residents’ daily commutes. At the same time, the IT department struggled to secure proprietary data while providing key stakeholders with the necessary access. By the time the project reached closure, reports showed key performance indicators (KPIs) indicating low stakeholder satisfaction. The dissatisfaction resulted from a three-week schedule setback caused by equipment breakdowns, followed by shipment delays of the replacement parts. This ultimately resulted in a budget overrun.
Question
What action should the project manager have taken to address stakeholder concerns and mitigate impacts on the project’ s timeline and budget? (Refer to the case study)
案例研究 1：高速公路基础设施大修
一位项目经理正在监督一个耗资数百万美元的项目，对某市政当局的高速公路基础设施进行大修，包括高速公路、桥梁和收费公路。项目预计耗时两年，涉及多个利益相关方群体，包括工程师、检查员、IT 部门、施工队伍、规划委员会成员、政府官员、保险公司、供应商和工会代表。项目开始时，项目经理进行了利益相关方分析，以制定 RACI（负责、问责、咨询、知情）矩阵和权力/利益方格。项目经理利用这些信息制定了利益相关方参与策略，并记录了利益相关方的期望和沟通偏好。
随着项目执行的推进，出现了几个挑战。公路劳工工会对施工现场的条件提出了安全担忧，而当地政府官员对交通量增加影响居民日常通勤表示不满。与此同时，IT部门在向关键利益相关方提供必要访问权限的同时，难以保护专有数据。

到项目进入收尾阶段时，报告显示关键绩效指标（KPI）表明利益相关方满意度较低。不满源于设备故障导致的三周进度延误，随后替换零件的发货也出现延迟。这最终导致了预算超支。
问题：
项目经理本应采取什么行动来解决利益相关方的担忧，并减轻对项目时间表和预算的影响？（参考案例研究）
A. Request that the IT manager provide a detailed report stating their concerns and log them in the risk register. 要求 IT 经理提供一份详细报告，说明他们的担忧，并将其记录在风险登记册中。
B. Proceed with project execution, document the situation in the risk register, and notify the stakeholders. 继续推进项目执行，在风险登记册中记录该情况，并通知利益相关方。
C. Assess the impact of a safety breach, reprioritize tasks accordingly, and present options to stakeholders. 评估安全漏洞的影响，相应重新确定任务优先级，并向利益相关方呈现选项。
D. Implement an escalated risk response strategy because the issue falls outside the project's original scope. 实施升级的风险应对策略，因为该问题超出了项目的原始范围。

单选题 4/180、Case Study 1: Highway Infrastructure Overhaul
A project manager is overseeing a multi-million-dollar project to overhaul a municipality’ s highway infrastructure, including highways, bridges, and toll roads. The project is expected to take two years and involves multiple stakeholder groups, including engineers, inspectors, IT departments, construction crews, planning board members, government officials, insurance companies, suppliers, and union representatives. At the start of the project, the project manager conducted a stakeholder analysis to develop a RACI (responsible, accountable, consulted, informed) matrix and a power/interest grid. Using this information, the project manager created a stakeholder engagement strategy and documented stakeholder expectations and communication preferences. As project execution got underway, several challenges emerged. The highway laborers’ union raised safety concerns about the conditions on the worksite, while local government officials expressed frustration over increased traffic affecting residents’ daily commutes. At the same time, the IT department struggled to secure proprietary data while providing key stakeholders with the necessary access. By the time the project reached closure, reports showed key performance indicators (KPIs) indicating low stakeholder satisfaction. The dissatisfaction resulted from a three-week schedule setback caused by equipment breakdowns, followed by shipment delays of the replacement parts. This ultimately resulted in a budget overrun.
Question
What action should the project manager have taken to address stakeholder concerns and mitigate impacts on the project’ s timeline and budget? (Refer to the case study)
案例研究 1：高速公路基础设施大修
一位项目经理正在监督一个耗资数百万美元的项目，对某市政当局的高速公路基础设施进行大修，包括高速公路、桥梁和收费公路。项目预计耗时两年，涉及多个利益相关方群体，包括工程师、检查员、IT 部门、施工队伍、规划委员会成员、政府官员、保险公司、供应商和工会代表。项目开始时，项目经理进行了利益相关方分析，以制定 RACI（负责、问责、咨询、知情）矩阵和权力/利益方格。项目经理利用这些信息制定了利益相关方参与策略，并记录了利益相关方的期望和沟通偏好。
随着项目执行的推进，出现了几个挑战。公路劳工工会对施工现场的条件提出了安全担忧，而

当地政府官员对交通量增加影响居民日常通勤表示不满。与此同时，IT部门在向关键利益相关方提供必要访问权限的同时，难以保护专有数据。
到项目进入收尾阶段时，报告显示关键绩效指标（KPI）表明利益相关方满意度较低。不满源于设备故障导致的三周进度延误，随后替换零件的发货也出现延迟。这最终导致了预算超支。
问题：
项目经理本应采取什么行动来解决利益相关方的担忧，并减轻对项目时间表和预算的影响？（参考案例研究）
A. Use audits and checklists to translate the project management plan into executable activities for quality assurance. 使用审计和核对单，将项目管理计划转化为可执行的活动，用于质量保证。
B. Adjust the project scope baseline to provide stakeholders with a clearer view of the actual results. 调整项目范围基准，让利益相关方更清楚地了解实际结果。
C. Establish a performance measurement baseline that includes flexibility in both the schedule and the cost baselines. 建立绩效测量基准，在进度基准和成本基准中都包含灵活性。
D. Define clear boundaries within the contractual agreements of third-party suppliers and contractors. 在第三方供应商和承包商的合同协议中明确界定边界。

单选题 5/180、Case Study 2: Software Company Acquisition
A global software company is acquiring a publicly traded software development company with offices nationwide. The acquisition will enable the parent company to

deliver greater value to its enterprise customers. Key stakeholders include the project sponsor, executives from both companies, IT and HR managers, and customers. The project manager has been tasked with developing an integration strategy, which includes assembling an integration team, aligning product roadmaps, and managing the integration of HR systems. The project sponsor estimates that the project will take nine months to complete. The two companies have distinct corporate cultures and operating models, making integration a considerable challenge. In addition, the project manager must ensure a seamless transition for customers. The project manager will collaborate with the IT manager to ensure that the various disparate network infrastructures and subsystems are compatible and successfully merged with minimal downtime for customers. Shared applications must be consolidated to reduce cost and enable the parent company to assume ownership. Team members from both companies must learn to operate the shared and consolidated applications.
Question
A foreign government has expressed interest in owning a share of the newly merged company. What should the project manager do in response to this development? (Refer to the case study)
案例研究 2：软件公司收购
一家全球软件公司正在收购一家在全国设有办事处的上市软件开发公司。此次收购将使母公司能够为其企业客户提供更大的价值。关键利益相关方包括项目发起人、两家公司的高管、IT 和人力资源经理，以及客户。项目经理受命制定整合策略，包括组建整合团队、对齐产品路线图，以及管理人力资源系统的整合。项目发起人估计项目将需要九个月完成。两家公司拥有截然不同的企业文化和运营模式，使整合成为一项相当大的挑战。此外，项目经理必须确保客户的无缝过渡。项目经理将与IT经理合作，确保各种不同的网络基础设施和子系统兼容，并成功合并，将客户的停机时间降至最低。共享应用程序必须整合以降低成本，并使母公司能够承担所有权。两家公司的团队成员都必须学习操作共享和整合后的应用程序。
问题：

一个外国政府表示有兴趣持有新合并公司的一部分股份。项目经理应如何回应这一进展？（参考案例研究）
A. Encourage team members to ask questions of the engineers who have been with their companies the longest. 鼓励团队成员向在其各自公司任职时间最长的工程师提问。
B. Foster open communication among the teams and promote team-building activities and mentoring relationships. 促进团队之间的开放沟通，并推动团队建设活动和导师关系。
C. Conduct virtual surveys to encourage team members to share their expertise and experiences anonymously. 进行虚拟调查，鼓励团队成员匿名分享他们的专业知识和经验。
D. Schedule formal face-to-face meetings with both teams to provide a dedicated space for information sharing. 安排与两个团队的正式面对面会议，为信息共享提供专门空间。

单选题 6/180、Case Study 2: Software Company Acquisition
A global software company is acquiring a publicly traded software development company with offices nationwide. The acquisition will enable the parent company to deliver greater value to its enterprise customers. Key stakeholders include the project sponsor, executives from both companies, IT and HR managers, and customers. The project manager has been tasked with developing an integration strategy, which

includes assembling an integration team, aligning product roadmaps, and managing the integration of HR systems. The project sponsor estimates that the project will take nine months to complete. The two companies have distinct corporate cultures and operating models, making integration a considerable challenge. In addition, the

project manager must ensure a seamless transition for customers. The project manager will collaborate with the IT manager to ensure that the various disparate network infrastructures and subsystems are compatible and successfully merged with minimal downtime for customers. Shared applications must be consolidated to reduce cost and enable the parent company to assume ownership. Team members from both companies must learn to operate the shared and consolidated applications.
Question
A foreign government has expressed interest in owning a share of the newly merged company. What should the project manager do in response to this development? (Refer to the case study)
案例研究 2：软件公司收购
一家全球软件公司正在收购一家在全国设有办事处的上市软件开发公司。此次收购将使母公司能够为其企业客户提供更大的价值。关键利益相关方包括项目发起人、两家公司的高管、IT 和人力资源经理，以及客户。项目经理受命制定整合策略，包括组建整合团队、对齐产品路线图，以及管理人力资源系统的整合。项目发起人估计项目将需要九个月完成。两家公司拥有截然不同的企业文化和运营模式，使整合成为一项相当大的挑战。此外，项目经理必须确保客户的无缝过渡。项目经理将与IT经理合作，确保各种不同的网络基础设施和子系统兼容，并成功合并，将客户的停机时间降至最低。共享应用程序必须整合以降低成本，并使母公司能够承担所有权。两家公司的团队成员都必须学习操作共享和整合后的应用程序。
问题：
一个外国政府表示有兴趣持有新合并公司的一部分股份。项目经理应如何回应这一进展？（参考案例研究）
A. Offer team-building exercises, such as role-play, to demonstrate the other company's organizational culture. 提供团队建设活动，如角色扮演，以展示另一家公司的组织文化。

B. Develop a program to implement change gradually, assisting team members in slowly adapting to the other organization’ s culture. 制定一个逐步实施变革的计划，帮助团队成员慢慢适应另一家组织的文化。
C. Encourage team members to use dedicated communication platforms for real-time collaboration and information sharing. 鼓励团队成员使用专用沟通平台进行实时协作和信息共享。
D. Consider the unique characteristics of each team’ s culture and tailor communication to maximize engagement. 考虑每个团队文化的独特特征，并量身定制沟通以最大化参与度。

单选题 7/180、Case Study 2: Software Company Acquisition
A global software company is acquiring a publicly traded software development company with offices nationwide. The acquisition will enable the parent company to deliver greater value to its enterprise customers. Key stakeholders include the project sponsor, executives from both companies, IT and HR managers, and customers. The project manager has been tasked with developing an integration strategy, which includes assembling an integration team, aligning product roadmaps, and managing the integration of HR systems. The project sponsor estimates that the project will take nine months to complete. The two companies have distinct corporate cultures and operating models, making integration a considerable challenge. In addition, the project manager must ensure a seamless transition for customers. The project

manager will collaborate with the IT manager to ensure that the various disparate network infrastructures and subsystems are compatible and successfully merged with minimal downtime for customers. Shared applications must be consolidated to reduce cost and enable the parent company to assume ownership. Team members

from both companies must learn to operate the shared and consolidated applications.
Question
A foreign government has expressed interest in owning a share of the newly merged company. What should the project manager do in response to this development?
(Refer to the case study)
案例研究 2：软件公司收购
一家全球软件公司正在收购一家在全国设有办事处的上市软件开发公司。此次收购将使母公司能够为其企业客户提供更大的价值。关键利益相关方包括项目发起人、两家公司的高管、IT 和人力资源经理，以及客户。项目经理受命制定整合策略，包括组建整合团队、对齐产品路线图，以及管理人力资源系统的整合。项目发起人估计项目将需要九个月完成。两家公司拥有截然不同的企业文化和运营模式，使整合成为一项相当大的挑战。此外，项目经理必须确保客户的无缝过渡。项目经理将与IT经理合作，确保各种不同的网络基础设施和子系统兼容，并成功合并，将客户的停机时间降至最低。共享应用程序必须整合以降低成本，并使母公司能够承担所有权。两家公司的团队成员都必须学习操作共享和整合后的应用程序。
问题：
一个外国政府表示有兴趣持有新合并公司的一部分股份。项目经理应如何回应这一进展？（参考案例研究）
A. Monitor the project's strategic plan and update the goals and objectives to be achieved as the merger progresses. 监控项目的战略计划，并随着合并的推进更新要达成的目标和目的。
B. Include a document at the start of the project that establishes a link between the project and the company's business objectives. 在项目开始时纳入一份文件，建立项目与公司业务目标之间的联系。

C. Review all aspects of project activities and how their execution is outlined in each company's integration project plans. 审查项目活动的所有方面，以及每家公司整合项目计划中对其执行的说明。
D. Ensure that all stakeholder concerns are understood and that they are guided through the changes resulting from the merger. 确保所有利益相关方的担忧都得到理解，并引导他们度过合并带来的变革。

单选题 8/180、Case Study 2: Software Company Acquisition
A global software company is acquiring a publicly traded software development company with offices nationwide. The acquisition will enable the parent company to deliver greater value to its enterprise customers. Key stakeholders include the project sponsor, executives from both companies, IT and HR managers, and customers. The project manager has been tasked with developing an integration strategy, which includes assembling an integration team, aligning product roadmaps, and managing the integration of HR systems. The project sponsor estimates that the project will take nine months to complete. The two companies have distinct corporate cultures and operating models, making integration a considerable challenge. In addition, the project manager must ensure a seamless transition for customers. The project manager will collaborate with the IT manager to ensure that the various disparate network infrastructures and subsystems are compatible and successfully merged with minimal downtime for customers. Shared applications must be consolidated to

reduce cost and enable the parent company to assume ownership. Team members from both companies must learn to operate the shared and consolidated applications.
Question
A foreign government has expressed interest in owning a share of the newly merged company. What should the project manager do in response to this development?
(Refer to the case study)

案例研究 2：软件公司收购
一家全球软件公司正在收购一家在全国设有办事处的上市软件开发公司。此次收购将使母公司能够为其企业客户提供更大的价值。关键利益相关方包括项目发起人、两家公司的高管、IT 和人力资源经理，以及客户。项目经理受命制定整合策略，包括组建整合团队、对齐产品路线图，以及管理人力资源系统的整合。项目发起人估计项目将需要九个月完成。两家公司拥有截然不同的企业文化和运营模式，使整合成为一项相当大的挑战。此外，项目经理必须确保客户的无缝过渡。项目经理将与IT经理合作，确保各种不同的网络基础设施和子系统兼容，并成功合并，将客户的停机时间降至最低。共享应用程序必须整合以降低成本，并使母公司能够承担所有权。两家公司的团队成员都必须学习操作共享和整合后的应用程序。
问题：
一个外国政府表示有兴趣持有新合并公司的一部分股份。项目经理应如何回应这一进展？（参考案例研究）
A. Assess the impact on the project scope that may result from external investment. 评估外部投资可能对项目范围产生的影响。
B. Collaborate with the IT manager to implement necessary measures for network and data security. 与IT 经理合作，实施必要的网络和数据安全措施。
C. Meet with key stakeholders to determine internal and external investment policies. 与关键利益相关方会面，确定内外部投资政策。
D. Revise the project’ s business case to ensure alignment with changes in the organization's objectives. 修订项目的业务论证，以确保与组织目标的变化保持一致。

单选题 9/180、The project manager has been using story points to monitor progress. A burndown chart was created to present to stakeholders, highlighting the project’ s performance over the past year. What month did the team complete fewer story points than expected? (Refer to the chart)
项目经理一直在使用故事点监控进度。为向利益相关方展示项目在过去一年的绩效，创建了一张燃尽图。团队在哪个月完成的故事点少于预期？（参考图表）
A. January 一月
B. March 三月
C. November 十一月
D. December 十二月

单选题 10/180、A commercial office building project has a total budget of 8,000,000andatimelineof24months.Atthe1−yearmark,theprojectmanagerconductsaperformancereviewandfindsthatmoremoneythanexpectedhasbeenspent.(AllmonetaryfiguresareinUSdollars.)Thedatarevealsthefollowing:Theprojectwasexpectedtocomplete4,000,000 worth of work by now. The budget spent so far is 3,800,000.Thevalueoftheworkactuallycompletedis3,200,000. What is the cost variance (CV)?
一个商业办公楼项目的总预算为 ，工期为个月。在年节点，项目经理进行绩效审查，发现花费的金额超出了预期。（所有货币金额均以美元计。）数据显示如下：项目预计到此时应完成价值 8,000,000，工期为24个月。在1年节点，项目经理进行绩效审查，发现花费的金额超出了预期。（所有货币金额均以美元计。）数据显示如下：项目预计到此时应完成价值 4,000,000 的工作。
到目前为止已花费的预算为 。实际完成工作的价值为3,800,000。实际完成工作的价值为 3,200,000。
成本偏差（CV）是多少?
A. − 600 , 000 − 600,000
B. 600 , 000 600,000

C. − 800 , 000 − 800,000
D. 800 , 000 800,000

单选题 11/180、A project manager is forming a new project team and learns that key team members and external reviewers are already committed to other projects. Because these resources are controlled by various managers and stakeholders, the project manager needs a structured approach to gain their support and commitment for the new project. What should the project manager do?
一位项目经理正在组建新的项目团队，并得知关键团队成员和外部评审人员已经投入到其他项目中。由于这些资源由不同的经理和利益相关方控制，项目经理需要一种结构化方法，为新项目获得他们的支持和承诺。项目经理应当怎么做?
A. Schedule a meeting to discuss potential conflicts with upper management and request a resolution plan. 安排一次会议，与高层管理层讨论潜在冲突，并请求制定解决方案。
B. Develop a detailed stakeholder engagement plan that outlines how relevant stakeholders will be engaged. 制定详细的争取利益相关方参与计划，概述相关利益相关方将如何被参与。

C. Inform stakeholders about the overtime policy, and warn project managers to expect temporary resource constraints. 告知利益相关方加班政策，并警告项目经理们预期会出现临时资源约束。
D. Recognize the potential competition for resources and identify tasks that could be deferred for later development. 认识到资源的潜在竞争，并识别可以推迟到后期开发的任务。

单选题 12/180、A team planned to complete 50 story points in an iteration but only reached 30. What is the schedule performance index (SPI)?
一个团队计划在一个迭代中完成50个故事点，但只完成了30个。进度绩效指数（SPI）是多少?
A. 0.6
B. 1.4
C. 0.8
D. 1.2

单选题 13/180、A global project pays suppliers in three currencies. Exchange rate volatility was identified as a known risk, and contingency reserves were set aside for it. A temporary shift increases projected costs by 10%, but the impact remains within the approved contingency reserve. Hedging is not permitted. What should the project manager do?
一个全球项目以三种货币向供应商付款。汇率波动被识别为已知风险，并为此预留了应急储备。一次暂时性的波动使预计成本增加了10%，但影响仍在已批准的应急储备范围内。不允许进行套期保值。项目经理应当怎么做?
A. Implement financial risk response strategies such as hedging in coordination with finance experts. 与财务专家协调，实施套期保值等财务风险应对策略。
B. Work with suppliers to notify them that supplier payments will be delayed until exchange rates stabilize. 与供应商沟通，通知他们在汇率稳定之前将延迟支付供应商款项。
C. Explain to suppliers that their invoices will be paid in U.S. dollars until exchange rates return to normal. 向供应商解释，在汇率恢复正常之前，他们的发票将以美元支付。
D. Use the approved contingency reserve to address the cost impact from the identified exchange rate risk. 使用已批准的应急储备来应对已识别的汇率风险造成的成本影响。

改采购条款或供应商关系。 其余选项均错误： 问题明确说明不允许进行套期保值。尽管在某些组织中，套期保值可以是对汇率风险的合法应对措施，但在本例中不可用。 延迟付款不是对所描述风险的适当应对。项目已有批准的储备来吸收影响，因此没有理由扰乱付款义务，延

迟付款还可能造成新的风险，包括合同纠纷、供应商不满、索赔、进度延误和声誉损害。 如果供应商合同规定以特定货币付款，项目经理不能仅仅为了方便项目就决定以另一种货币付款。这类行为很可能违反合同协议，并引发法律、商业和关系问题。它还试图在未经协商或批准的情况下将汇率风险从买方转嫁给供应商，这不是恰当的合同管理。

单选题 14/180、A project manager is overseeing the construction of a new data center and is responsible for determining the optimal development methodology. The project manager needs to evaluate the project’ s circumstances and choose the appropriate development approach. What should the project manager do to achieve this goal?
一位项目经理正在监督新数据中心的建设，并负责确定最优的开发方法论。项目经理需要评估项目的情况，并选择适当的开发方法。项目经理应如何实现这一目标?
A. Implement structured processes and oversight mechanisms to minimize uncertainty and ensure the project aligns with organizational policies. 实施结构化流程和监督机制，以最小化不确定性，并确保项目符合组织政策。
B. Apply the development approach determined by the project management office to align the project to the organization’ s business priorities. 应用项目管理办公室确定的开发方法，使项目与组织的业务优先级保持一致。
C. Execute a review of similar projects to identify whether a predictive, hybrid, or adaptive approach has been most effective. 对类似项目进行审查，以确定预测型、混合型或适应型方法中哪种最为有效。
D. Use a suitability filter to assess the project’ s characteristics and determine the best fit among predictive, hybrid, or adaptive approaches. 使用适用性过滤器评估项目的特征，并确定预测型、混合型或适应型方法中的最佳匹配。

单选题 15/180、An architecture firm wants to increase its productivity. The firm has a major project in progress. The Chief Operating Officer (COO) suggests implementing a new time management software. However, the project sponsor is concerned that although the software might improve productivity, it might not support the project’ s primary objective of delivering an exceptional customer experience. What should the project manager do?
一家建筑事务所希望提高生产力。该事务所有一个重大项目正在进行中。首席运营官（COO）建议实施新的时间管理软件。然而，项目发起人担心，尽管该软件可能会提高生产力，但可能无法支持项目交付卓越客户体验的首要目标。项目经理应当怎么做?
A. Propose a software option that best supports the organization’ s need to increase productivity. 提出最能支持组织提高生产力需求的软件选项。
B. Demonstrate the effectiveness of time management training to reach a similar outcome at a lower cost. 证明时间管理培训以更低成本达到类似效果的有效性。
C. Examine the intended outcome with stakeholders and prioritize solutions that support higher-value outcomes. 与利益相关方一起审视预期成果，并优先考虑支持更高价值成果的解决方案。
D. Reject the suggestion and schedule a stakeholder meeting to determine whether they have other ideas. 拒绝该建议，并安排利益相关方会议，确定他们是否有其他想法。

单选题 16/180、A project team is completing a software release project, with another release scheduled for the following year. The project manager needs to ensure the team retains the knowledge gained during this project and makes it available as a reference for the next project. The team has documented procedures and created manuals, but they recognize that these do not capture all the tacit knowledge developed during the project. The project manager needs to ensure that as much of the team’ s collective knowledge as possible is transferred. What action should the project manager adopt in this scenario?

一个项目团队正在完成一个软件发布项目，另一个发布计划在次年进行。项目经理需要确保团队保留在此项目期间获得的知识，并将其作为下一个项目的参考。团队已经记录了程序并创建了手册，但他们认识到这些并没有捕捉到项目期间形成的所有隐性知识。项目经理需要确保尽可能多的团队集体知识得到转移。项目经理在这种情况下应采取什么行动?
A. Ensure the manuals and documented procedures are stored in an accessible database for use on the next project. 确保手册和文档化的程序存储在可访问的数据库中，供下一个项目使用。

B. Conduct brainstorming sessions and retrospectives to identify information that should be collected during the project. 进行头脑风暴会议和回顾会，以识别在项目期间应收集的信息。
C. Use project management software to help ensure real-time tracking of milestones across the project's phases. 使用项目管理软件，帮助确保跨项目阶段的里程碑实时跟踪。
D. Define a final delivery point for transferring the software release and its documentation over to the implementation team. 确定将软件发布及其文档移交给实施团队的最终交付点。

单选题 17/180、A healthcare technology firm is implementing a patient-portal upgrade across three regional clinics. The project manager notices that the configuration workstream has a detailed plan, but training and data-migration activities are still vague. The sponsor is pressing for a firm go□live date, and the clinics are already advertising the new portal to patients. What should the project manager do?
一家医疗技术公司正在三个区域诊所实施患者门户升级。项目经理注意到配置工作线有详细的计划，但培训和数数据迁移活动仍然模糊。发起人正在施压要求确定一个明确的上线日期，而诊所已经在向患者宣传新门户。项目经理应当怎么做?
A. Commit to a go-live date based on the configuration workstream plan. 基于配置工作线的计划承诺一个上线日期。

B. Ask the sponsor to postpone all communications until the portal is fully built. 请发起人推迟所有沟通，直至门户完全构建完成。
C. Develop an integrated plan that sequences configuration, migration, and training. 制定整合计划，对配置、迁移和培训进行排序。
D. Delegate the remaining planning work to the functional managers. 将剩余的规划工作委派给职能经理。

单选题 18/180、A local government office is undertaking a new municipal construction project. With numerous stakeholders involved, clear communication of the project’ s objectives is vital. To begin, the project manager needs to clearly outline and communicate how the project’ s objectives will be executed, managed, and controlled. What should the project manager do?
一个地方政府部门正在开展新的市政建设项目。由于涉及众多利益相关方，清晰沟通项目目标至关重要。首先，项目经理需要清晰概述并传达项目的目标将如何被执行、管理和控制。项目经理应当怎么做?
A. Organize a plan sourcing strategy to determine the scope of work for executing external scoping decisions. 组织采购计划策略，以确定执行外部范围决策的工作范围。

B. Execute a scope management plan to document how the project scope will be defined, validated, and controlled. 执行范围管理计划，以记录项目范围将如何被定义、确认和控制。
C. Develop a project schedule to present linked project activities with their planned dates, duration, and resources. 制定项目进度计划，以呈现具有计划日期、持续时间和资源

的关联项目活动。
D. Implement a project management plan to integrate and consolidate all subsidiary plan components. 实施项目管理计划，以整合并汇总所有子计划组件。

单选题 19/180、A project team has been developing a new social media platform. The current project phase is nearing completion, and the team is working to finish its tasks and transition to the next phase. The project manager must determine whether the deliverables have been completed successfully. What should the project manager do?
一个项目团队一直在开发新的社交媒体平台。当前项目阶段接近完成，团队正在努力完成任务并过渡到下一个阶段。项目经理必须确定可交付成果是否已成功完成。项目经理应当怎么做?

A. Compare the finished product with the project’ s definition of done (DoD) to ensure it meets all the completion criteria. 将成品与项目的完成的定义（DoD）进行比较，以确保其满足所有完成标准。
B. Evaluate whether each project component has achieved its intended value as outlined in the value breakdown structure (VBS). 评估每个项目组件是否已实现价值分解结构（VBS）中概述的预期价值。
C. Schedule a meeting with the relevant stakeholders to evaluate the project and determine whether it meets their expectations. 安排与相关利益相关方的会议，评估项目并确定其是否满足他们的期望。
D. Examine the project backlog to confirm that all prioritized tasks are complete and that no outstanding work remains. 检查项目待办事项列表，确认所有优先任务均已完成，且没有未完成的工作。

单选题 20/180、A project team is implementing a large-scale enterprise resource planning (ERP) system in the manufacturing industry. This is a high-priority project for the organization, in which the executive leadership is involved as project sponsors. The project manager is tasked with aligning expectations among all the relevant stakeholders. What should the project manager do?
一个项目团队正在制造业中实施大规模的企业资源计划（ERP）系统。这是组织的一个高优先级项目，高管领导层作为项目发起人参与其中。项目经理的任务是对齐所有相关利益相关方的期望。项目经理应当怎么做?
A. Compare the priorities of executive leadership with those of other stakeholders and identify the common expectations. 将高管领导层的优先级与其他利益相关方的优先级进行比较，并识别共同的期望。
B. Analyze the differing needs and expectations of all stakeholders and prioritize them according to the organizational hierarchy. 分析所有利益相关方的不同需求和期望，并根据组织层级对其进行优先级排序。
C. Use predictive analytics and data visualization to present documentation to stakeholders and guide them toward the project team’ s vision. 使用预测性分析和数据可视化向利益相关方呈现文档，并引导他们朝着项目团队的愿景前进。
D. Schedule steering committee meetings with the project sponsor and other stakeholders to discuss the project’ s objectives. 与项目发起人和其他利益相关方安排指导委员会会议，讨论项目的目标。

单选题 21/180、A project team is developing a critical organizational training initiative. The project manager has consolidated all requirements into the formally approved and baselined project management plan. During execution, unforeseen factors arise that were not captured in the plan. These factors could potentially affect

implementation. What should the project manager do first?
一个项目团队正在制定一项关键的组织培训举措。项目经理已将所有需求整合到正式批准并设定基准的项目管理计划中。在执行期间，出现了计划中未捕获的不可预见因素。这些因素可能影响实施。项目经理首先应当怎么做?
A. Conduct a risk analysis on the new factors and submit a formal change request for review and approval by the change control board (CCB). 对新因素进行风险分析，并提交正式变更请求，供变更控制委员会（CCB）审查和批准。
B. Apply rolling wave planning techniques to refine detailed deliverables and progressively update the approved project management plan. 应用滚动式规划技术，细化详细可交付成果，并渐进更新已批准的项目管理计划。
C. Deliver the training initiative as originally planned and document the unforeseen factors that materialized as lessons learned for future projects. 按原计划交付培训举措，并将已实现的不可预见因素记录为供未来项目参考的经验教训。
D. Increase contingency and management reserves to account for unforeseen uncertainties and reduce the need for mid-project plan revisions. 增加应急储备和管理储备，以应对不可预见的不确定性，并减少项目中期计划修订的需要。

单选题 22/180、During a sprint review, the project manager presents a burndown chart. The line depicting the actual amount accomplished remains far below the expected trend for most of the sprint. The sponsor demands action, but the scrum master insists the team should self-organize. The product sponsor worries stakeholders will lose confidence if this pattern continues. What should the project manager do? (Refer to the chart)
在冲刺评审期间，项目经理展示了一张燃尽图。在冲刺的大部分时间里，描绘实际完成量的线条远低于预期趋势线。发起人要求采取行动，但敏捷教练坚持认为团队应自组织。产品发起人担心，如果这种模式持续下去，利益相关方将失去信心。项目经理应当怎么做？（参考图表）
A. Recruit temporary team members to accelerate delivery and reduce the sprint backlog in order to satisfy stakeholders. 招募临时团队成员以加快交付并缩减冲刺待办事项列表，以满足利益相关方。
B. Escalate the concern to senior management and request approval to adjust the scope and modify the sprint commitment. 向高级管理层升级该担忧，并请求批准调整范围并修改冲刺承诺。

C. Support the scrum master and allow the team to self-organize, using the retrospective for improvements and learning. 支持敏捷教练，允许团队自组织，利用回顾会进行改进和学习。
D. Extend the sprint duration to allow the team to complete all committed work and demonstrate progress to stakeholders. 延长冲刺时长，让团队完成所有承诺的工作，并向利益相关方展示进展。

单选题 23/180、A project manager at a mining company has been assigned the first engineering project since the company implemented a comprehensive new environmental policy. While integrating the required sustainability measures into the project management plan, the project manager becomes concerned that internal and external stakeholders may view these mandatory requirements as constraints that will slow progress. What should the project manager do?
一家矿业公司的项目经理被指派负责该公司实施全面的新环境政策以来的第一个工程项目。在将所需的可持续发展措施整合到项目管理计划中时，项目经理开始担心内部和外部利益相关方可能将这些强制性要求视为会拖慢进度的约束。项目经理应当怎么做?
A. Offset the cost of sustainability practices with the projected cost of failing regulatory compliance. 用未能遵守监管合规的预计成本来抵消可持续发展实践的成本。
B. Provide tools that will enable the team to measure and manage the sustainability

of their work. 提供工具，使团队能够衡量和管理其工作的可持续性。

C. Educate the stakeholders about sustainability to ensure all parties are aligned with the environmental goals. 向利益相关方宣传可持续发展，确保各方都与环境目标保持一致。
D. Create opportunities for innovation by encouraging the team to develop resource-efficient solutions. 通过鼓励团队开发资源高效型解决方案，创造创新机会。

单选题 24/180、A project manager is preparing for a complex new project with significant uncertainty. The team is gathering requirements, analyzing stakeholder needs, and attempting to define multi-layered dependencies. What should the project manager do?
一位项目经理正在为一个具有重大不确定性的复杂新项目做准备。团队正在收集需求、分析利益相关方需求，并尝试定义多层依赖关系。项目经理应当怎么做?
A. Allow time in the schedule for delays because incorporating differing opinions might slow progress. 在进度计划中为延误留出时间，因为纳入不同意见可能会拖慢进度。
B. Elicit advice from individuals outside the project team to help the team maintain its momentum. 征求项目团队以外人士的建议，以帮助团队保持势头。
C. Seek guidance from subject matter experts (SMEs) who can help identify uncertainties and blind spots. 寻求能够帮助识别不确定性和盲点的主题专家（SME）的指导。

D. Plan to involve an external quality assurance auditor throughout the project to ensure consistency. 计划在整个项目中引入外部质量保证审计人员，以确保一致性。

单选题 25/180、A government contractor is awarded a project that involves multiple requirements in various compliance categories. The project sponsor asks the project manager to ensure compliance by allocating resources effectively. The project management office cautions that noncompliance could result in significant penalties. What should the project manager do?
一家政府承包商中标了一个涉及多个不同合规类别要求的项目。项目发起人要求项目经理通过有效分配资源来确保合规。项目管理办公室警告说，不合规可能导致重大处罚。项目经理应当怎么做?
A. Categorize the compliance requirements based on the penalties that apply if standards are not met. 根据未达到标准时将适用的处罚对合规要求进行分类。
B. Prioritize compliance efforts according to their significance and potential impact on the project. 根据合规工作的重要性和对项目的潜在影响来确定其优先级。
C. Organize a workshop with stakeholders to gather insights from their past experience with compliance regulations. 组织一次与利益相关方的工作坊，收集他们以往处理合规法规经验中的见解。

D. Allocate the majority of resources to the compliance categories that pose the greatest risk if standards are not met. 将大部分资源分配给未达到标准时风险最大的合规类别。

单选题 26/180、A project manager is leading a small internal project with limited scope, low complexity, and minimal risks. Despite this, the sponsor insists on a comprehensive, detailed risk management plan. The project manager worries that creating such a plan will consume limited resources, delay deliverables, and reduce efficiency. What should the project manager do?
一位项目经理正在领导一个范围有限、低复杂性、风险极小的小型内部项目。尽管如此，发起人坚持要求制定一份全面、详细的风险管理计划。项目经理担心制定这样一份计划会消耗有限的资源、延误可交付成果并降低效率。项目经理应当怎么做?

A. Develop a comprehensive risk management plan to demonstrate rigorous and thorough governance practices. 制定全面的风险管理计划，以展示严格、彻底的管理实践。
B. Confirm that all risks are documented in a comprehensive, detailed risk register, regardless of the project’ s size. 确认所有风险都记录在全面、详细的风险登记册中，无论项目规模如何。

C. Reallocate resources and request additional budget approval to prepare the comprehensive risk plan required. 重新分配资源并请求额外预算批准，以准备所需的全面的风险计划。
D. Explain that the project scope does not justify a detailed plan and suggest adopting an adaptive approach instead. 解释项目范围不足以证明制定详细计划的合理性，并建议采用适应型方法。

单选题 27/180、A technology company is designing a new product. The project team wants to incorporate renewable resources to meet sustainability goals and ensure compliance with evolving regulatory shifts. Some of the stakeholders are reluctant and worry that incorporating renewable resources will increase the cost of the project. The project manager must align the stakeholders' vision with the team’ s sustainability goals. What should the project manager do?
一家科技公司正在设计一款新产品。项目团队希望纳入可再生资源，以实现可持续发展目标并确保符合不断变化的监管转变。一些利益相关方对此抵触，担心纳入可再生资源会增加项目成本。项目经理必须使利益相关方的愿景与团队的可持续发展目标保持一致。项目经理应当怎么做?

A. Ask the project sponsor to communicate the organization’ s sustainability expectations to the relevant stakeholders. 请项目发起人向相关利益相关方传达组织的可持续发展期望。
B. Demonstrate the value of sustainable technology by emphasizing decreased financial risks, improved social reputation, and long-term savings. 通过强调降低财务风险、改善社会声誉和长期节约来展示可持续技术的价值。
C. Organize a mandatory company meeting to encourage discussions about the impact of sustainability goals. 组织一次强制性的公司会议，鼓励讨论可持续发展目标的影响。
D. Compare the business case, project charter, and other formal project documents to identify the key performance indicators. 比较业务论证、项目章程和其他正式项目文件，以识别关键绩效指标。

单选题 28/180、A nongovernmental organization operating internationally is launching a medium-sized global project. The project team is made up of stakeholders from diverse cultural backgrounds and regions. To guarantee consistent stakeholder engagement and collaboration, the project manager must implement

inclusive communication strategies. What should the project manager do?
一家在国际范围内运营的非政府组织正在启动一个中等规模的全球项目。项目团队由来自不同文化背景和地区的利益相关方组成。为保证一致的利益相关方参与和协作，项目经理必须实施包容性沟通策略。项目经理应当怎么做?
A. Hold daily coordination meetings to promote real-time collaboration and stakeholder engagement. 举行每日协调会议，促进实时协作和利益相关方参与。
B. Foster open communication by implementing informal channels to facilitate rapid decision-making. 通过实施非正式渠道促进开放沟通，以加快决策。
C. Leverage large language models (LLMs) and generative AI (Gen AI) to automate stakeholder communication. 利用大语言模型（LLM）和生成式人工智能（Gen AI）实现利

益相关方沟通的自动化。
D. Schedule multilingual updates and monthly virtual forums to foster stakeholder engagement and collect feedback. 安排多语言更新和每月虚拟论坛，以促进利益相关方参与并收集反馈。

单选题 29/180、A major retailer known for its environmentally conscious branding is launching a new collaboration that will attract significant public attention. It is

important to the organization’ s image and brand recognition that the collaboration aligns with its broader goals. The project manager needs to ensure the project aligns with the organization’ s vision and expectations throughout the project timeline. What should the project manager do?
一家以环保意识品牌著称的大型零售商正在推出一个新的合作项目，该项目将吸引大量公众关注。合作项目与组织更广泛的目标保持一致，对组织的形象和品牌认知度至关重要。项目经理需要确保项目在整个项目时间表内与组织的愿景和期望保持一致。项目经理应当怎么做?
A. Organize weekly newsletter reports to stakeholders, communicating progress and soliciting feedback on the project’ s developing vision. 组织每周向利益相关方发送新闻通讯报告，传达进展并征求对项目不断发展愿景的反馈。
B. Schedule regular check-ins with the project sponsor to align with business objectives, report progress, and facilitate executive decision-making. 安排与项目发起人的定期检查会议，以与业务目标保持一致、报告进展并促进高管决策。
C. Compare progress and deliverables against the vision statement and other documentation developed during the project’ s initiation phase. 将进展和可交付成果与项目启动阶段制定的愿景声明和其他文档进行比较。
D. Implement a project charter and facilitate daily meetings with the team to update it as the vision evolves throughout project development. 实施项目章程，并促进与团队的每日会议，随着愿景在项目开发过程中的演变对其进行更新。

保项目与组织目标的任何变化保持一致。与项目团队的每日简报有助于确保开发顺利进行，并记录所有变更，但任何对总体愿景的变更都必须有项目发起人的参与。否则，项目将面临无法实现更大组织目标的风险。

单选题 30/180、A software company is developing a self-service portal. Analytics show that most support calls stem from password resets and order tracking, but the backlog focuses on minor features like profile customization. The sponsor requests a higher return on investment (ROI) in the next release. What should the project manager do?
一家软件公司正在开发自助服务门户。分析数据显示，大多数支持来电源于密码重置和订单跟踪，但待办事项列表的重点是个人资料定制等次要功能。发起人要求下一个发布实现更高的投资回报率（ROI）。项目经理应当怎么做?
A. Reorder the backlog to focus on features that reduce the highest-volume support requests. 对待办事项列表重新排序，重点关注能减少数量最大的支持请求的功能。
B. Extend the project timeline so all planned features can be delivered as designed. 延长项目时间表，使所有计划中的功能都能按设计交付。
C. Ask the sponsor to increase the budget to add more developers to the team. 请发起人增加预算，为团队增加更多开发人员。
D. Maintain backlog features in their original priority order to prevent disruption and rework. 保持待办事项列表功能的原始优先级顺序，以防止中断和返工。

息。 增加资源解决的是产能问题，而非价值优先级问题。在未先优化现有范围和待办事项列表的价值的情况下要求更多预算和资源，是不良实践。 保持现有顺序，忽视了关于用户和业务最看重什么的新证据。

单选题 31/180、During a stakeholder review, the project manager presents a performance report to the stakeholders. A key stakeholder demands access to all raw data to ensure full transparency, while another stakeholder complains that reports already contain too much detail. What should the project manager do?
在一次利益相关方评审中，项目经理向利益相关方展示绩效报告。一位关键利益相关方要求访问所有原始数据以确保完全透明，而另一位利益相关方抱怨报告已经包含太多细节。项目经理应当怎么做?
A. Provide all stakeholders with direct access to all raw data so that they can choose their own level of analysis. 让所有利益相关方直接访问所有原始数据，以便他们可以选择自己的分析层级。
B. Share only high-level summaries of the information with all stakeholders to minimize their confusion and archive the rest of the information. 仅向所有利益相关方分享信息的高层级摘要，以尽量减少他们的困惑，并将其余信息归档。
C. Allow each stakeholder group to define how data should be consolidated and provide input before creating reports. 允许每个利益相关方群体定义数据应如何整合，并在创建报告之前提供意见。
D. Clarify that raw data becomes work performance information, which is then summarized into performance reports tailored to stakeholder needs. 澄清原始数据会变成工作绩效信息，然后汇总为根据利益相关方需求量身定制的绩效报告。

原始数据不会直接分发；它会在提供给利益相关方之前经过处理。 高层级摘要可能造成困惑，并缺乏必要的具体性。将剩余信息归档并不能增加清晰度或透明度。 允许利益相关方单方面定义数据应如何整合，可能导致效率低下、期望错位或运营挑战。他们对数据整合的偏好可能与项目的实际或技术现实不一致，可能导致请求过于细化、不完整或冗余。

单选题 32/180、During testing, a software update shows several errors. The software development team double-checks to ensure they have followed the design documents properly. The sponsor pressures the team lead to determine what caused the issues before the next iteration, so the mistakes will not be repeated. What should the team lead do?
在测试期间，一次软件更新显示多处错误。软件开发团队进行复核，以确保他们正确遵循了设计文档。发起人向团队负责人施压，要求其在下一个迭代之前确定导致这些问题的原因，以便错误不再重演。团队负责人应当怎么做?
A. Engage subject matter experts (SMEs) to inspect the errors. 让主题专家（SME）检查这些错误。
B. Confirm that a proper version control system is in place. 确认已建立适当的版本控制系统。
C. Replace the team with more senior software developers. 用更有经验的高级软件开发人员替换团队。
D. Survey stakeholders to determine the causes of the errors. 调查利益相关方以确定错误的原因。

程中途替换整个团队不切实际，且会中断进展。 利益相关方通常缺乏软件开发中错误原因方面的技术专业知识；他们的意见更适合用于验证需求和优先级。

单选题 33/180、A project team has been put together to oversee the development of a new app. The team is composed of senior members with years of experience on similar applications, as well as junior employees who are new to the organization. The project manager must ensure the effective transfer of relevant knowledge to the entire team What should the project manager do?
一个项目团队被组建起来监督一款新应用的开发。团队成员既包括在类似应用方面有多年经验的资深成员，也包括刚加入组织的新员工。项目经理必须确保相关知识有效转移给整个团队。

项目经理应当怎么做?
A. Organize a workflow to codify the team’s collective knowledge into a series of standardized manuals, procedures, and other documentation. 组织一个工作流程，将团队的集体知识编码化为一系列标准化手册、程序和其他文档。
B. Input information about team members’ past projects to generate documentation of lessons learned and retrospectives using AI. 输入团队成员过往项目的信息，使用AI生成经验教训和回顾会的文档。
C. Schedule brainstorming sessions to foster a collaborative, trust-based environment and make the team’s tacit knowledge more accessible. 安排头脑风暴会议，营造协作、基于信任的环境，使团队的隐性知识更易获取。
D. Demonstrate the importance of prioritizing explicit knowledge, which can be easily communicated to both current and future teams. 展示优先考虑显性知识的重要性，显性知识可以很容易地传达给当前和未来的团队。

显性知识提供了机会。 其余选项效果较差： 虽然在可能的情况下将隐性知识转化为显性知识是知识管理的重要目标，但在项目时间表内组织一个专门对团队知识进行编码化和标准化的流程，可能不是对时间和资源的最佳利用。 使用 AI存在重大风险，包括无意中危及敏感或专有信息，以及遭遇AI幻觉。AI工具可用于知识管理，但不应在没有负责任的AI政策来管理相关知识的情况下使用。 如果没有基于团队经验的隐性知识的补充，显性知识无法充分发挥其潜力。、

单选题 34/180、A popular app is entering its next iteration. Due to staffing changes, the project team is mostly made up of new team members who were not involved in developing the app's previous version. The project team must effectively leverage information and lessons learned from past projects. What should the project team do?
一款热门应用即将进入下一个迭代。由于人员变动，项目团队主要由未参与开发该应用上一版本的新团队成员组成。项目团队必须有效利用过去项目的信息和经验教训。项目团队应当怎么做?
A. Recreate the current version of the app to gain hands-on experience and understand its strengths and weaknesses in real time. 重新制作当前版本的应用，以获得动手经验，并实时了解其优势和劣势。
B. Review the organization’s information management system to assess processes, manuals, retrospectives, and other documentation. 审查组织的信息管理系统，评估流程、手册、回顾会和其他文档。
C. Organize a meeting with the previous development team to allow them to speak face-to-face and gain insights from past experiences. 组织一次与前开发团队的会议，让他们面对面交流，并从过去的经验中获取见解。
D. Compare the previous versions of the app to identify the changes made in each iteration and analyze the results of these findings. 比较应用的前几个版本，识别每次迭代所做的更改，并分析这些发现的结果。

单选题 35/180、A project manager is producing a project schedule. They create a rough work effort estimate by calculating the number of resources needed to complete the designated number of work units. However, the initial estimate is larger than expected, and the project manager would like to revise it. What should the project manager do?
一位项目经理正在制定项目进度计划。他们通过计算完成指定数量工作单元所需的资源数量，创建了粗略的工作投入估算。然而，初始估算比预期更大，项目经理希望对其进行修订。项目经理应当怎么做?
A. Increase the number of resources allocated to speed up the work. 增加分配的资源数量以加快工作。
B. Increase the skill proficiency level of the assigned resources. 提高分配资源的技能熟练

度水平。
C. Increase the use of technology to automate some of the tasks. 增加技术的使用，将部分任务自动化。
D. Increase the level of efficiency by breaking the work into smaller units 通过将工作分解为更小的单元来提高效率水平。

单选题 36/180、A project manager needs to propose a method for a software development project that involves significant uncertainty and evolving requirements. Although the team favors an adaptive approach, a crucial stakeholder points out that additional approaches should also be considered. What should the project manager emphasize to convince the stakeholder that an adaptive approach is appropriate?
一位项目经理需要为涉及重大不确定性和不断变化需求的软件开发项目提出一种方法。尽管团队倾向于采用适应型方法，但一位关键利益相关方指出，还应该考虑其他方法。项目经理应强调什么，以说服该利益相关方适应型方法是合适的?
A. The project has clear and stable requirements that won't change as the project progresses. 项目有清晰、稳定的需求，不会随着项目推进而改变。
B. The project requires frequent stakeholder engagement and feedback as requirements emerge. 随着需求的浮现，项目需要频繁的利益相关方参与和反馈。
C. The project has a fixed scope, cost, and schedule that must be tightly controlled. 项目具有必须严格控制的固定范围、成本和进度计划。
D. The project involves deliverables that are repetitive and predictable in nature. 项目涉及的可交付成果在本质上是重复性和可预测的。

以完善需求的必要性，直接支持了使用适应型方法的理由。 其余选项均错误，未能准确反映项目不确定和不断变化的性质： 如果项目具有必须严格控制的固定范围、成本和进度计划，则符合预测型方法，在这种方法中，所有内容都提前锁定。 重复性、可预测的工作（如制造装配或常规流程）更适合预测型甚至精益/运营方法。适应型方法适用于创新、不确定性和变化较多的项目。

单选题 37/180、A large enterprise is developing a product with multiple modules. One module passes internal quality testing, but the client rejects it, citing undocumented business rules. The project sponsor demands immediate rework to protect the contract. The development team maintains that the requirements were delivered per the scope. The project management office warns that rework without formal updates could expose governance gaps. What should the project manager do?
一家大型企业正在开发一个包含多个模块的产品。一个模块通过了内部质量测试，但客户以未文档化的业务规则为由拒绝了它。项目发起人要求立即返工以保护合同。开发团队坚持认为需求是按范围交付的。项目管理办公室警告说，未经正式更新的返工可能暴露治理缺口。项目经理应当怎么做?
A. Approve rework immediately to keep the client satisfied and change the baseline documentation accordingly. 立即批准返工以让客户满意，并相应更改基准文档。
B. Facilitate clarification of acceptance criteria with stakeholders and formally update the project scope documentation. 促进与利益相关方澄清验收标准，并正式更新项目范围文档。
C. Escalate the dispute to senior project management because they need to take action to avoid financial penalties. 将争议升级给高级项目管理层，因为他们需要采取行动以避免财务处罚。
D. Recommend that the project sponsor negotiate directly with the client to prevent further rejections and schedule delays. 建议项目发起人直接与客户谈判，以防止进一步的拒绝和进度延误。

单选题 38/180、A nationwide auto repair chain that imports tires may experience price increases due to proposed tariffs. Stakeholders have assigned a project manager to monitor developments that could escalate this situation from a potential risk to an issue for the company. What should the project manager do?
一家进口轮胎的全国性汽车维修连锁企业，可能因拟议的关税而面临价格上涨。利益相关方指派了一位项目经理来监控可能使这种情况从潜在风险升级为公司问题的进展。项目经理应当怎么做?
A. Watch the news and trade show announcements for updates on if and when the proposed tariffs take effect. 关注新闻和贸易展会公告，了解拟议关税是否以及何时生效的最新信息。
B. Maintain contact with the appropriate authorities to monitor tariffs and plan for incremental price increases. 与相关主管部门保持联系，监控关税，并为渐进式价格上涨做好计划。
C. Monitor sales and notify stakeholders if customers defer new tire purchases due to the threat of tariffs. 监控销售情况，如果客户因关税威胁而推迟购买新轮胎，则通知利益相关方。
D. Review the project management plan and communicate with stakeholders if there are any deviations. 审查项目管理计划，如果存在任何偏差，则与利益相关方沟通。

单选题 39/180、A construction company is planning a project to upgrade a major public arts facility. The CFO requires that certain infrastructure costs be capitalized, but the operations manager insists that those costs should remain operational for flexibility. The project sponsor pressures the project manager to do whatever it takes to secure faster approvals. The finance manager warns that misclassification could create compliance issues. What should the project manager do?
一家建筑公司正在规划一个升级大型公共艺术设施的项目。首席财务官要求某些基础设施成本必须资本化，但运营经理坚持认为这些成本应保持运营性以获得灵活性。项目发起人向项目经理施压，要求不惜一切代价加快审批。财务经理警告说，错误分类可能造成合规问题。项目经理应当怎么做?
A. Follow the project sponsor’ s direction and code the costs informally, ensuring quick approval from project stakeholders. 遵循项目发起人的指示，非正式地归集成本，确保项目利益相关方快速批准。
B. Work with the finance and operations managers to align classification, using accounting standards and governance rules. 与财务和运营经理合作，就成本分类达成一致，并遵循会计准则和治理规则。。
C. Split costs equally between capital and operational categories to satisfy all the stakeholders. 在资本和运营类别之间平均分配成本，以满足所有利益相关方。
D. Propose a phased approach to the project, in which infrastructure costs are allocated incrementally over time. 为项目提出分阶段方法，随时间逐步分配基础设施成本。

单选题 40/180、A project team that has been meeting its milestones now requires a large input of resources to finish producing one of the deliverables. This development conflicts with the project's overall goal of streamlining resource use. It is not immediately clear how this part of the project got off track. What should the project team do to correct this issue?
一个一直按里程碑推进的项目团队，现在需要大量资源投入才能完成其中一个可交付成果的生产。这一情况与项目精简资源使用的总体目标相冲突。目前尚不清楚项目的这一部分是如何偏离轨道的。项目团队应如何纠正这一问题?
A. Update the vision plan to minimize the overly ambitious scope of streamlining resource use. 更新愿景计划，以弱化精简资源使用这一过于宏大的范围。
B. Revisit the history of decision-making for this deliverable to see when the overuse of resources first started. 重新审视该可交付成果的决策历史，查明资源过度使用是从何时开始的。

C. Scale back the project deliverables to better streamline resources and revise the project management plan. 缩减项目可交付成果，以更好地精简资源，并修订项目管理计划。
D. Analyze the situation and identify the root cause of the issue to determine the best solution. 分析情况，识别问题的根本原因，以确定最佳解决方案。

一点并不能解决问题或识别根本原因。 缩减可交付成果以与原始目标保持一致，可能损害项目的整体成功，而且这不是一个未经高层批准就能做出的决定。

单选题 41/180、A team has recently adopted agile and is following a scrum model for their first major project. A conflict has emerged between the lead developer and a quality assurance team member regarding their testing approaches and definition of done criteria, which is affecting sprint velocity and team morale. The conflict is escalating and beginning to impact sprint goals. What should the project manager do to resolve this conflict?
一个团队最近采用了敏捷，并首次在大型项目中遵循Scrum模式。首席开发人员和质量保证团队成员之间就测试方法和完成的定义标准出现了冲突，影响了冲刺速度和团队士气。冲突正在升级，并开始影响冲刺目标。项目经理应如何解决这一冲突?
A. Facilitate individual meetings with each member to understand perspectives and guide toward resolution. 与每位成员分别进行个别会议，了解各方观点并引导其走向解决。
B. Analyze conflict causes and help members understand the impact on team performance. 分析冲突原因，帮助成员理解其对团队绩效的影响。
C. Bring team members together to facilitate problem-solving and establish acceptable agreements. 将团队成员召集到一起，促进问题解决并达成可接受的协议。
D. Schedule conflict discussion for next retrospective and work with team to create action items. 安排在下一次回顾会上讨论冲突，并与团队一起制定行动项。

单选题 42/180、A scientific research institute is diversifying into artificial intelligence and needs to launch a series of complex projects under its project management office (PMO) roadmap. The project manager has been asked to assemble a delivery team. Some executives expect the PMO to handle the workload internally, while others push for external recruitment. The project timeline is compressed, and funding is limited. What should the project manager do first?
一家科研机构正在拓展进入人工智能领域，并需要在其项目管理办公室（PMO）路线图下启动一系列复杂项目。项目经理被要求组建一支交付团队。一些高管期望PMO在内部处理工作量，而另一些则推动外部招聘。项目时间表被压缩，资金有限。项目经理首先应当怎么做?
A. Promote cross-PMO collaboration initiatives to strengthen innovative practices and effective knowledge-sharing. 促进跨PMO协作举措，以加强创新实践和有效的知识共享。
B. Develop a comprehensive resource capability plan that details required technical skills, roles, and staffing levels. 制定一份全面的资源能力计划，详细说明所需的技术技能、角色和人员配置水平。
C. Assess the current workload and confirm that the PMO has resources to deliver the project's requirements. 评估当前工作量，确认PMO拥有满足项目需求的资源。
D. Identify external academic and technical recruitment sources to secure additional specialized project resources. 确定外部学术和技术招聘来源，以获得额外的专业项目资源。

单选题 43/180、A software team developing a new application encounters a critical technical failure that blocks progress toward a regulatory compliance milestone. The

project manager has reviewed knowledge repositories and lessons learned documents, but found no usable solution. Several stakeholders are pressuring for on-time delivery, warning that delays could trigger penalties. What should the project manager do next?

一个开发新应用的软件团队遇到了严重的技术故障，阻碍了向监管合规里程碑的推进。项目经理审查了知识库和经验教训文档，但没有找到可用的解决方案。几位利益相关方施压要求按时交付，并警告延误可能引发处罚。项目经理下一步应当怎么做?
A. Authorize a focused timeboxed technical spike to evaluate feasible fixes, compliance implications, and potential risks. 授权一个聚焦的限时技术探针，评估可行的修复方案、合规影响和潜在风险。
B. Convene subject matter experts (SMEs) through structured workshops to capture tacit knowledge and propose solutions. 通过结构化研讨会召集主题专家（SME），获取隐性知识并提出解决方案。
C. Submit a formal change request to defer milestone delivery due to schedule pressures and regulatory impacts. 提交正式变更请求，因进度压力和监管影响推迟里程碑交付。
D. Conduct a feasibility analysis to evaluate the technical aspects of the problem and its potential solution. 进行可行性分析，评估问题的技术层面及其潜在解决方案。

单选题 44/180、The project manager of a new hybrid project is assembling a specialized project team. The best candidates for team members are geographically dispersed, which could affect the project's performance. Colocation would significantly raise costs, and the company is experiencing financial limitations. What should the project manager do?
一个新型混合型项目的项目经理正在组建一支专业项目团队。最佳候选人在地理上分散，这可能影响项目的绩效。集中办公会显著提高成本，而公司正面临财务限制。项目经理应当怎么做?
A. Make sure the team can access and use virtual collaboration tools effectively. 确保团队能够有效地访问和使用虚拟协作工具。
B. Insist on bringing the team together by cutting the budget somewhere else. 坚持将团队集中在一起，通过削减其他地方的预算来实现。
C. Ask the product owner for additional funds to support colocation. 请产品负责人提供额外资金以支持集中办公。
D. Organize the work according to the locations of the team members. 根据团队成员的位置组织工作。

单选题 45/180、A financial institution has developed a new product. During final acceptance, the client rejects a deliverable and requests additional usability testing.

The quality assurance lead warns that the schedule cannot absorb this work, while the project sponsor insists the deliverable must be signed off immediately to avoid delaying contractual payments. The project management office cautions that proceeding without addressing the client’ s request could trigger claims against the institution and result in reputational damage. What should the project manager do?
一家金融机构开发了一款新产品。在最终验收期间，客户拒绝了一个可交付成果，并要求进行额外的可用性测试。质量保证负责人警告说，进度计划无法容纳这项工作，而项目发起人坚持要求立即签署确认该可交付成果，以避免延误合同付款。项目管理办公室告诫说，在不解决客户请求的情况下推进，可能引发对该机构的索赔，并导致声誉损害。项目经理应当怎么做?
A. Approve immediate sign-off to release payments according to the contract, and meet with the client to resolve the conflict. 批准立即签署确认，以按合同放行付款，并与客户会面解决冲突。
B. Firmly deny the client’ s request because requirements were already validated against the approved scope baseline. 坚决拒绝客户的请求，因为需求已经对照已批准的范围基准进行了验证。
C. Facilitate a structured review of the signed acceptance criteria and a change request for the additional testing. 促进对已签署验收标准的结构化审查，并为额外测试提交变更请求。

D. Reassign resources and authorize overtime to perform the additional usability testing as soon as possible. 重新分配资源并批准加班，以尽快进行额外的可用性测试。

单选题 46/180、A non-governmental organization (NGO) has been running a successful public health outreach initiative for the past year. The project team is managing the campaign's closure and wants to ensure that the organization is set up for future iterations of the initiative and that future campaigns can benefit from the successes and challenges of this one. What step should the project team prioritize?
一个非政府组织（NGO）过去一年一直在开展一项成功的公共卫生外联倡议。项目团队正在管理该活动的收尾，希望确保组织为倡议的未来迭代做好准备，并确保未来的活动能够受益于本活动的成功和经验教训。项目团队应优先采取哪一步?
A. Execute the transfer of deliverables and information to stakeholders to ensure the information exists in multiple places for future use. 执行向利益相关方移交可交付成果和信息，确保信息存在于多个位置以备未来使用。
B. Organize a lessons learned register to record knowledge gained during the project to improve future performance for the organization. 组织经验教训登记册，记录项目期间获得的知识，以改善组织未来的绩效。
C. Experiment with uploading documentation into artificial intelligence (AI) technology to analyze and summarize all relevant successes and challenges. 尝试将文档上传到人工智能（AI）技术中，以分析和总结所有相关的成功和经验教训。
D. Schedule a presentation to the governance board to formally report on all successes and failures for the organization’ s records. 安排向治理委员会做演示，正式报告所有成功和失败，以供组织记录。

备。 AI可以是总结信息和将经验教训汇编成简洁文档的有用工具，但与任何工具一样，它也有局限性，需要人工审阅以确保捕捉到所有相关数据。此外，项目团队必须为该工具生成的任何信息建立存储库，以确保未来的团队能够访问。AI可用于辅助记录经验教训，但仅靠它本身是无效的。 治理委员会不负责项目收尾。向治理委员会呈现经验教训和其他相关数据可能是结束项目的重要一步，但它不能保证这些信息会被系统化记录并存储以供未来迭代使用。任何呈现给治理委员会的内容，也应汇编到经验教训登记册中，并记录在信息管理系统中，以便向未来的团队提供。

单选题 47/180、A project team is assembled to create a new line of household electronics. In a highly competitive industry, the team must ensure that every stakeholder understands the project objectives and what sets their product apart from the competition. What should the project manager do?
一个项目团队被组建起来，打造一条新的家用电子产品产品线。在竞争激烈的行业中，团队必须确保每位利益相关方都理解项目目标，以及是什么让他们的产品在竞争中脱颖而出。项目经理应当怎么做?
A. Use a vision statement to describe the project team’ s objectives and stakeholders’ expectations. 使用愿景声明来描述项目团队的目标和利益相关方的期望。
B. Demonstrate the value of the project's vision by creating a prototype with industry experts. 与行业专家一起创建原型，以展示项目愿景的价值。
C. Schedule regular meetings with organizational leaders to ensure the project’ s vision is aligned with the organization's mission. 安排与组织领导者的定期会议，确保项目愿景与组织使命保持一致。
D. Implement a self-governance approach so all stakeholders feel a shared ownership of the project’ s vision and outcomes. 实施自我治理方法，使所有利益相关方都能感受到对项目愿景和成果的共同所有权。

单选题 48/180、A project manager is drafting a governance framework that will enhance the project's efficiency and effectiveness. The project manager wants to start

with all existing resources, structured frameworks, or other useful information that might be available. What should the project manager do?
一位项目经理正在起草一份治理框架，以提高项目的效率和有效性。项目经理希望从所有现有的资源、结构化框架或其他可能有用的信息开始。项目经理应当怎么做?
A. Investigate regulatory agency standards related to this type of project. 调查与这类项目相关的监管机构标准。
B. Review academic research, such as industry studies, on the project’ s topic. 审查关于项目主题的学术研究，例如行业研究。
C. Refer to the organizational process assets (OPAs) from similar projects. 参考类似项目的组织过程资产（OPA）。
D. Incorporate information technology tools such as scheduling software. 纳入信息技术工具，例如进度计划软件。

而，由于这些标准不受团队的直接控制，它们被归类为事业环境因素，而非组织过程资产。与监管机构标准一样，学术研究可能为团队提供有用的输入，但它们属于事业环境因素，而非组织过程资产。 项目可能受益于纳入信息技术工具，例如进度计划软件。然而，即使组织拥有的工具也不受团队的直接控制，因此它们被归类为事业环境因素，而非组织过程资产。

单选题 49/180、A project team has identified improvements in processes and scheduling practices during execution, and they have also discovered that some existing organizational policies are ambiguous and are causing repeated confusion across multiple projects. The project manager has been asked to address the policy gap before the lessons are entered into the organizational knowledge system so future teams can work with clearer guidance. Because policy changes require broader organizational approval, the project manager must begin the formal policy update effort. What should the project manager do first?
一个项目团队在执行期间识别出流程和进度安排实践的改进，他们还发现一些现有的组织政策模糊不清，并在多个项目中造成反复的困惑。项目经理被要求在经验教训录入组织知识系统之前解决政策缺口，以便未来的团队能够在更清晰的指导下工作。由于政策变更需要更广泛的组织批准，项目经理必须启动正式的政策更新工作。项目经理首先应当怎么做?
A. Add the current project’ s information to the organization’ s knowledge repository. 将当前项目的信息添加到组织的知识库中。
B. Review and initiate updates to the existing policy to address the identified ambiguity. 审查现有政策并启动更新，以解决已识别的模糊性。
C. Update the project management plan to incorporate the most current information. 更新项目管理计划，纳入最新的信息。
D. Create a detailed lessons learned document to help guide future project planning. 创建详细的经验教训文档，以帮助指导未来的项目规划。

单选题 50/180、A project manager is overseeing the development of a new software application. The project is halfway through its timeline when the project manager receives a financial report that indicates the project is over budget. Recently, the client expressed concerns about the project's progress and the quality of deliverables. What should the project manager do?
一位项目经理正在监督一款新软件应用的开发。项目进行到时间表的一半时，项目经理收到一份财务报告，显示项目超出预算。最近，客户对项目进展和可交付成果的质量表达了担忧。项目经理应当怎么做?
A. Undertake a reconciliation process to address the discrepancies and concerns. 进行对账流程，以解决差异和担忧。
B. Submit a change request through project governance to increase the budget. 通过项目治理提交变更请求，以增加预算。
C. Meet with the client to discuss the concerns and the steps taken to address them.

与客户会面，讨论这些担忧以及为解决它们所采取的步骤。
D. Perform a risk assessment and update the risk response planning document. 进行风险评估，并更新风险应对规划文档。

单选题 51/180、A university plans to build a new performing arts center on campus. The project manager has identified the financial requirements for executing a high-visibility, high-cost project. After announcing the plans, the university was impacted by budget cuts. The project manager needs to confirm there is enough budget to complete the project successfully. What strategy should the project manager adopt in this scenario?
一所大学计划在校园内新建一座表演艺术中心。项目经理已经确定了执行这个高知名度、高成本项目的财务需求。宣布计划后，大学受到预算削减的影响。项目经理需要确认有足够的预算来成功完成项目。在这种情况下，项目经理应采用什么策略?
A. Adopt a fixed budget approach to apply internally owned assets, ensuring all oversight and funding stays within the organization. 采用固定预算方法，使用内部自有资产，确保所有监督和资金都留在组织内部。
B. Begin a crowdfunding campaign that capitalizes on community interest to generate engagement and raise funds from within the community. 发起众筹活动，利用社区兴趣产生参与度，并从社区内部筹集资金。
C. Adopt a lump sum approach to reallocate the entirety of the project’ s budget and reserves, ensuring the funds go exactly where intended. 采用一次性总付方法，重新分配项目的全部预算和储备，确保资金准确流向预期用途。
D. Engage high net-worth individuals and institutional investors and offer naming rights or long-term ownership in exchange for their investment. 吸引高净值个人和机构投资者，并以其投资换取冠名权或长期所有权。

单选题 52/180、An organization that advocates for senior citizens is planning a new project. A previous project resulted in some issues that the organization cannot afford to repeat. The stakeholders have tasked the project manager with identifying ways to prevent these issues from occurring again. What should the project manager do?
一个倡导老年人权益的组织正在规划一个新项目。之前的项目导致了一些该组织无法承受再次发生的问题。利益相关方已委托项目经理识别防止这些问题再次发生的方法。项目经理应当怎么做?
A. Draft a risk assessment to assess the probability of risks and their potential impact on project outcomes. 起草风险评估，评估风险的概率及其对项目成果的潜在影响。
B. Interview stakeholders involved in the previous project to gather their feedback on the causes of the project risks. 采访参与之前项目的利益相关方，收集他们对项目风险原因的反馈。
C. Design a risk matrix that links the project requirements to the deliverables to identify and minimize risks. 设计一个将项目需求与可交付成果联系起来的风险矩阵，以识别并最小化风险。

D. Use historical information to identify patterns and trends that can inform the current project's risk assessment. 使用历史信息识别可以为当前项目风险评估提供信息的模式和趋势。

单选题 53/180、A project manager is assigned to a project that is transitioning the organization to adopt agile principles. The project scope definition is in progress, but the project team wants to have a less formal definition. What should the project manager do first?
一位项目经理被指派负责一个让组织过渡到采用敏捷原则的项目。项目范围定义正在进行中，

但项目团队希望采用不太正式的定义。项目经理首先应当怎么做?
A. Review the scope, identify desired deliverables, and create contingency plans for risks. 审查范围，识别期望的可交付成果，并为风险制定应急计划。
B. Organize a workshop with the product owner and team to create the backlog and acceptance criteria. 与产品负责人和团队组织一场研讨会，创建待办事项列表和验收标准。
C. Create a communications website to share the scope definition and product backlog with the team. 创建一个沟通网站，与团队共享范围定义和产品待办事项列表。
D. Meet with the project team to identify the mandatory project requirements and deliverables. 与项目团队会面，识别强制性的项目需求和可交付成果。

单选题 54/180、A project manager is leading a construction project, 40% through execution. The sponsor requests confirmation that key stakeholders remain sufficiently engaged to support project success. Early indications suggest some stakeholders' interest and influence may be shifting due to external factors and competing priorities. How should the project manager best assess stakeholder engagement now?
一位项目经理正在领导一个建筑项目，执行进度已达40%。发起人要求确认关键利益相关方是否仍保持足够参与以支持项目成功。早期迹象表明，由于外部因素和相互竞争的优先事项，一些利益相关方的利益和影响力可能正在发生变化。项目经理现在应如何最好地评估利益相关方参与情况?
A. Review and update the communications plan to reflect stakeholder needs and engagement strategies. 审查并更新沟通计划，以反映利益相关方的需求和参与策略。
B. Analyze the latest issue log and risk register to identify unresolved problems or emerging stakeholder risks. 分析最新的问题日志和风险登记册，以识别未解决的问题或新兴的利益相关方风险。
C. Collect feedback through interviews or surveys with key stakeholders to gauge commitment and perceptions. 通过对关键利益相关方的访谈或调查收集反馈，以衡量承诺和看法。
D. Review the stakeholder engagement matrix, analyzing engagement levels against planned metrics. 审查利益相关方参与矩阵，对照计划指标分析参与水平。

单选题 55/180、A project manager at a large construction firm has been overseeing the development of a new subdivision. The financial manager is concerned that the project might be at risk of exceeding its budget and has asked the project manager about the project's financial reserves. How should the project manager respond?
一家大型建筑公司的项目经理一直在监督一个新住宅小区的开发。财务经理担心项目可能面临超出预算的风险，并向项目经理询问项目的财务储备情况。项目经理应如何回应?
A. Examine the risk breakdown structure (RBS) to determine whether conditions constitute a budgetary risk and whether reserves can cover the risk. 检查风险分解结构（RBS），确定这些情况是否构成预算风险，以及储备能否覆盖该风险。
B. Execute a sensitivity analysis to determine which project risks or sources of uncertainty have the most potential impact on the remaining budget. 执行敏感性分析，确定哪些项目风险或不确定性来源对剩余预算的潜在影响最大。
C. Use cost forecasts to determine whether the project is within defined tolerance ranges for budget and submit any necessary change requests. 使用成本预测确定项目是否在预算的既定公差范围内，并提交任何必要的变更请求。
D. Use a simulation to model the potential impact current challenges will have on the outcome of the project and the state of its reserves. 使用模拟来建模当前挑战对项目结果及其储备状态的潜在影响。

单选题 56/180、The sponsor directs the project manager to use performance data collected over several months to establish a culture of continuous improvement. The

project manager is tasked with identifying weaknesses, testing solutions, and sustaining improvements across project processes. What should the project manager do?
发起人指示项目经理使用数月来收集的绩效数据，建立持续改进的文化。项目经理的任务是识别弱点、测试解决方案，并在项目流程中维持改进。项目经理应当怎么做?
A. Define specific, measurable, achievable, relevant, time-bound (SMART) objectives linked to deliverables to measure improvement. 定义与可交付成果相关的具体、可衡量、可实现、相关、有时限（SMART）目标，以衡量改进。
B. Integrate the plan-do-check-act (PDCA) cycle into workflows to embed continuous project improvement. 将计划-执行-检查-处理（PDCA）循环整合到工作流程中，以嵌入持续的项目改进。
C. Conduct benchmarking by comparing project outcomes with standard industry practices to identify areas for improvement. 通过将项目结果与标准行业实践进行比较来进行标杆对照，以识别需要改进的领域。

D. Perform root cause analysis when recurring deviations or variances appear for continuous improvement. 当反复出现的偏差或差异出现时，执行根本原因分析以实现持续改进。

单选题 57/180、A pharmaceutical company has launched a research and development project. Project stakeholders have tasked the project manager with promoting a risk-aware culture to ensure project objectives are met. In response, the project manager prepared a risk register and assigned risk owners. What should the project manager do next?
一家制药公司启动了一个研发项目。项目利益相关方委托项目经理促进风险意识文化，以确保项目目标得以实现。作为回应，项目经理准备了风险登记册并指定了风险责任人。项目经理下一步应当怎么做?
A. Implement a change control system to manage how modifications from risk mitigation are delivered and documented. 实施变更控制系统，以管理风险缓解所产生的修改如何被交付和记录。

B. Create a most likely duration scenario to assess the most probable mitigation activity, accounting for all known risks. 创建最可能工期情景，以评估最可能的缓解活动，并考虑所有已知风险。
C. Develop ongoing processes to identify, prioritize, monitor, and address risks throughout the project’ s entire life cycle. 制定持续流程，在整个项目生命周期中识别、排序、监控和处理风险。
D. Focus on operational resilience so the project can continue to deliver services and functions despite disruptions from realized risks. 专注于运营韧性，使项目能够在已实现风险造成的干扰中继续交付服务和功能。

单选题 58/180、A project is midway through execution when the project manager learns of a newly introduced organizational process that could potentially enhance efficiency and quality. What should the project manager do?
一个项目在执行进行到一半时，项目经理得知一项新引入的组织流程可能提高效率和质量。项目经理应当怎么做?
A. Evaluate a strategy for integrating the new process into the current project management plan. 评估将新流程整合到当前项目管理计划中的策略。
B. Issue a directive to implement the new process immediately, prioritizing it over current planned activities. 发布指令立即实施新流程，将其置于当前计划活动之上。

C. Analyze the expected benefits of the new process and compare them against

potential risks. 分析新流程的预期收益，并将其与潜在风险进行比较。
D. Update the requirements documentation to include the new process without delay to maintain progress. 立即更新需求文档以纳入新流程，以保持进展。

单选题 59/180、A project manager is preparing a weekly status report. The data they have compiled shows that they have spent 20,000sofar.Asoftoday,theyhavecompleted12,000 worth of work, exceeding the original plan to complete $10,000 worth of work by this date. How should the project manager report the schedule variance?
一位项目经理正在准备每周状态报告。他们汇总的数据显示，迄今为止已花费20,000美元。截至今天，他们已完成价值12,000美元的工作，超过了原计划到该日期完成价值10,000美元的工作。项目经理应如何报告进度偏差?
A. The schedule variance is −$2,000. 进度偏差为−2,000美元。
B. The schedule variance is −$8,000. 进度偏差为−8,000美元。
C. The schedule variance is $10,000. 进度偏差为10,000美元。
D. The schedule variance is $2,000. 进度偏差为2,000美元。

元 项目进度超前（正偏差），因为完成的工作比计划的多。实际成本（AC）不用于进度偏差的计算。 其余选项均错误，因为它们没有基于相关公式和数字准确表示真实的进度偏差。

单选题 60/180、A company is implementing a new computerized system. During project execution, the leader of a department that is critical to project completion raises a concern that the department's requirements are completely missing from the approved project management plan. What should the project manager have done to avoid this issue?
一家公司正在实施一个新的计算机化系统。在项目执行期间，一个对项目完成至关重要的部门的负责人提出担忧：该部门的需求完全没有包含在已批准的项目管理计划中。项目经理本应怎么做才能避免这个问题?
A. Managed the expectations of all relevant stakeholders. 管理所有相关利益相关方的期望。
B. Involved all relevant stakeholders in the project planning. 让所有相关利益相关方参与项目规划。
C. Sought expert judgment in the project scope design. 在项目范围设计中寻求专家判断。
D. Developed a change management plan to approve changes. 制定变更管理计划以批准变更。

范围设计中寻求专家判断无法解决需求缺失的问题。 制定变更管理计划是错误的，因为项目经理直到部门负责人表达担忧后才意识到这个问题。

单选题 61/180、A university launches a new LMS, leading to faculty confusion and student complaints about assignment submissions. The vendor recommends more training, and the university president requests an action plan to fix issues before wider rollout. What should the project manager do?
一所大学推出了一个新的学习管理系统（LMS），导致教师困惑和学生抱怨作业提交问题。供应商建议进行更多培训，大学校长要求制定行动计划，在更大范围推广之前解决问题。项目经理应当怎么做?
A. Request that the expansion be delayed until the vendor releases a major system upgrade. 要求推迟扩展，直到供应商发布重大系统升级。
B. Assign individual complaint management to each department in order to enable the team to focus on future project phases. 将个别投诉管理分配给每个部门，以使团队能够专注于未来的项目阶段。
C. Send a communication to all users reminding them to follow the system user guide

and FAQs. 向所有用户发送沟通信息，提醒他们遵循系统用户指南和常见问题解答（FAQ）。
D. Categorize the reported problems as issues, assess their impact, and prioritize them for resolution with the vendor and internal teams. 将报告的问题归类为问题（issues），评估其影响，并与供应商和内部团队一起对其进行排序以解决。

因的情况下发送提醒是肤浅且无效的。该选项没有解决根本问题，也没有提供管理这些问题的必要结构。

单选题 62/180、During a daily coordination meeting, the project manager displays a table that the team developed using three-point estimates for critical path activities. A key stakeholder insists on using the optimistic estimates to shorten the overall schedule, but the risk manager argues that excluding pessimistic values will make the contingency reserve meaningless. The project sponsor is worried that inflated estimates could delay project approval. What should the project manager do? (Refer to the table)
在一次每日协调会议上，项目经理展示了一个团队使用三点估算为关键路径活动制作的表格。一位关键利益相关方坚持使用乐观估算来缩短总体进度计划，但风险经理认为排除悲观值会使应急储备失去意义。项目发起人担心膨胀的估算可能延误项目批准。项目经理应当怎么做？（参考表格）
A. Develop the baseline using only the optimistic estimates to satisfy stakeholders and secure early approval. 仅使用乐观估算制定基准，以满足利益相关方并获得早期批准。
B. Select the most likely values as the baseline and document optimistic and pessimistic values separately. 选择最可能值作为基准，并单独记录乐观值和悲观值。

C. Apply the program evaluation review technique (PERT) formula to integrate all three estimates and justify a balanced, data-driven schedule. 应用计划评审技术（PERT）公式整合所有三个估算，并论证一个均衡的、数据驱动的进度计划。
D. Escalate the disagreement to the steering committee and ask them to provide guidance on which estimate to use for project planning activities. 将分歧上报给指导委员会，请他们就项目规划活动应使用哪种估算提供指导。
E. = (O + 4ML + P) / 6 其余选项均错误： 仅基于乐观估算进行规划，会歪曲风险并损害可信度。 单独使用最可能值，未充分利用数据范围，并削弱风险分析。 上报为时过早。项目经理有责任准备一个有依据的进度基准。

单选题 63/180、A stakeholder requests that the project manager provide a clear timeline for project completion. At the end of the second sprint, the project manager shares a status table. The agile team lead reports to the project manager that multiple backlog items remain, all roughly equal in size, and notes that the team’s average velocity is 10 backlog items per two-week sprint. The stakeholder is requesting an exact date, but the agile team lead reminds the project manager that forecasts should be communicated as approximations rather than single-point estimates. What should the project manager communicate to the stakeholder? (Refer to the table)
一位利益相关方要求项目经理提供项目完成的明确时间表。在第二个冲刺结束时，项目经理分享了一个状态表格。敏捷团队负责人向项目经理报告说，多个待办事项列表项仍然存在，大小大致相同，并指出团队的平均速度是每两周冲刺10个待办事项列表项。利益相关方要求一个

确切的日期，但敏捷团队负责人提醒项目经理，预测应作为近似值传达，而非单点估算。项目经理应向利益相关方传达什么？（参考表格）
A. The project will finish in about 9 weeks. 项目将在大约9周内完成。
B. The project will finish in about 10 weeks. 项目将在大约10周内完成。
C. The project will finish in about 18 weeks. 项目将在大约18周内完成。

D. The project will finish in about 20 weeks. 项目将在大约20周内完成。

单选题 64/180、A government agency is implementing a citizen services portal. During user acceptance testing, the cybersecurity team warns that the authentication design may be vulnerable to credential stuffing, rated medium likelihood and high impact. The vendor says changes need extra funding, and the sponsor is worried about missing the promised launch window. What should the project manager do next?
一个政府机构正在实施公民服务门户。在用户验收测试期间，网络安全团队警告说，认证设计可能容易遭受撞库攻击，被评为中等可能性、高影响。供应商表示变更需要额外资金，而发起人担心错过承诺的上线窗口。项目经理下一步应当怎么做?
A. Proceed with the current design and plan to upgrade security later. 继续使用当前设计，并计划稍后升级安全性。

B. Work with cybersecurity and the vendor to provide a risk-based recommendation. 与网络安全团队和供应商合作，提供基于风险的推荐方案。
C. Immediately halt the project until the highest level of security is implemented. 立即停止项目，直到实施最高级别的安全性。
D. Ask cybersecurity to downgrade the risk rating so the project can launch on time. 要求网络安全团队降低风险评级，以便项目按时上线。

单选题 65/180、A project manager is forming a new team. All members have worked together before, and one team member has a history of regularly challenging organizational processes and decisions. The project is about to begin, and the project manager wants to ensure alignment and smooth collaboration from the start. What should the project manager do first?
一位项目经理正在组建一个新团队。所有成员以前都一起工作过，其中一名团队成员有经常质疑组织流程和决策的历史。项目即将开始，项目经理希望从一开始就确保步调一致和顺畅协作。项目经理首先应当怎么做?
A. Facilitate a team discussion to review organizational process assets (OPAs) and agree on ground rules. 推动团队讨论，审查组织过程资产（OPA），并就基本规则达成一致。
B. Use predefined corporate guidelines to establish team conduct expectations. 使用预定义的公司准则来建立团队行为期望。

C. Request reassignment of the disruptive team member and secure a replacement before project initiation. 要求重新调配这名具有破坏性的团队成员，并在项目启动前找到替代人选。
D. Conduct a project kickoff meeting to review the project management plan. 召开项目启动会议，审查项目管理计划。

单选题 66/180、A project manager is requesting a lessons learned analysis from a recently concluded project. The project manager is looking for insight into how documenting lessons can benefit the company’ s goal to improve future project outcomes. What should the project manager do?
一位项目经理正在要求对最近结束的项目进行经验教训分析。项目经理希望了解记录经验教训如何有益于公司改进未来项目成果的目标。项目经理应当怎么做?
A. Integrate the findings into project plans to ensure that valuable insights are incorporated into upcoming projects and stages. 将发现整合到项目计划中，确保有价值的见解被纳入即将开展的项目和阶段。
B. Review the archive in the project management information system for details about past risk management and mitigation efforts. 在项目管理信息系统中审查档案，了

解过去风险管理和缓解工作的细节。

C. Interview the relevant stakeholders to understand their concerns and use their feedback to refine the scope of new projects. 采访相关利益相关方以了解他们的担忧，并利用他们的反馈来细化新项目的范围。
D. Organize a session with the appropriate team members to review videos of phases where the team encountered documented issues. 与适当的团队成员组织一场会议，回顾团队遇到已记录问题的阶段的视频。

单选题 67/180、A collocated project team is facing communication issues. Some team members work early shifts (6 a.m. to 2 p.m.), others standard hours (9 a.m. to 5 p.m.), and a few work late (12 p.m. to 8 p.m.) due to client support requirements. Weekly team meetings scheduled at 3 p.m. consistently miss 40% of participants. The early shift team makes crucial technical decisions without late shift input, while the late shift finds integration issues the next morning. What should the project manager prioritize?
一个集中办公的项目团队正面临沟通问题。部分团队成员上早班（上午 6 点至下午 2 点），其他成员按标准时间工作（上午 9 点至下午 5 点），还有少数成员因客户支持需求上晚班（中午 12 点至晚上 8 点）。每周安排在下午 3 点的团队会议始终有 40% 的参与者缺席。早班团队在无晚班成员参与的情况下做出关键技术决策，而晚班成员次日早上才发现集成问题。项目经理应优先做什么?

A. Encourage team members to work standard business hours for better collaboration. 鼓励团队成员按照标准工作时间工作，以加强协作。
B. Schedule team meetings during the 2-hour overlap period with mandatory attendance. 在 2 小时重叠时段安排团队会议，并要求强制参加。
C. Create detailed documentation processes with asynchronous decision-making protocols. 制定详细的文档记录流程，并建立异步决策机制。
D. Implement multiple short meetings across different time slots with recorded summaries. 在不同时段安排多次简短会议，并记录会议摘要。

单选题 68/180、A project manager has recently been assigned to a complex multinational project with multiple stakeholders across time zones and business units. They quickly realize they lack clarity on who holds influence and what each stakeholder expects from the project. What should the project manager do first?
一位项目经理最近被指派到一个复杂的跨国项目，涉及跨时区和跨业务单元的多个利益相关方。他们很快意识到自己对谁拥有影响力以及每位利益相关方对项目的期望缺乏清晰认识。项目经理首先应当怎么做?
A. Initiate discussions with the resource manager to understand historical context and prior team dynamics. 与资源经理展开讨论，以了解历史背景和先前的团队动态。
B. Review and refine the stakeholder register to identify roles, expectations, and influence levels. 审查并完善利益相关方登记册，以识别角色、期望和影响力水平。

C. Request stakeholder mapping insights directly from the sponsor to prioritize key relationships. 直接向发起人请求利益相关方映射见解，以对关键关系进行排序。
D. Evaluate current communication channels and adapt the plan to better reflect stakeholder complexity. 评估当前的沟通渠道，并调整计划以更好地反映利益相关方的复杂性。

单选题 69/180、A large enterprise is developing a new feature-driven product. The project team is working under a tight timeline to prototype, test, and refine the product. The team lead has gathered the latest user stories and realizes the product

needs two additional features. What impact does this have on the project?
一家大型企业正在开发一个功能驱动的新产品。项目团队正在紧凑的时间表下进行原型制作、测试和产品优化。团队负责人收集了最新的用户故事，并意识到产品需要两个额外的功能。这对项目有什么影响?
A. It significantly extends the project scope, timeline, and budget. 它显著扩展了项目范围、时间表和预算。
B. It requires additional resources and an increase in the budget. 它需要额外资源和预算增加。
C. It increases the backlog and might negatively impact velocity. 它增加了待办事项列表，并可能对速率产生负面影响。
D. It requires adjustments to the contingency and management reserves. 它需要调整应急储备和管理储备。

单选题 70/180、An engineering project is moving from the development phase to production. The project manager has a closing checklist for this phase that covers all the standard tasks. However, product development involved external dependencies, some of which have unresolved problems. The project manager does not want the project’ s current status to be compromised by these uncertainties. What should the project manager do?
一个工程项目正在从开发阶段转入生产阶段。项目经理有一份涵盖所有标准任务的该阶段收尾核对单。然而，产品开发涉及外部依赖，其中一些存在未解决的问题。项目经理不希望项目的当前状态因这些不确定性而受到损害。项目经理应当怎么做?
A. Review the project records to confirm that they accurately represent the project’ s history and problems. 审查项目记录，确认它们准确反映了项目的历史和问题。
B. Identify outstanding risks that should be accepted or transitioned to the production team. 识别应被接受或移交给生产团队的未决风险。
C. Verify that all contractual and legal obligations have been met to prevent any future legal issues. 核实所有合同和法律义务已得到履行，以防止未来的法律问题。
D. Hold knowledge-sharing sessions and forward the team’ s insights and lessons learned to the production team. 举行知识分享会议，并将团队的见解和经验教训转交给生产团队。

其余选项均错误： 审查项目记录很重要。然而，确认它们准确反映了项目的历史和问题，可能无法突出持续存在的风险。 必须核实所有合同和法律义务已得到履行。然而，如果这些问题不属于合同或法律性质，那么核实这些义务将无法解决它们。项目经理应将团队的见解和经验教训转交给下一个团队以提供支持。然而，未解决问题带来的风险可能不会在知识分享会议中出现，而这些风险值得单独强调。

单选题 71/180、A manufacturing project is nearing completion, and the deliverables are expected to be finished on time. Before the deliverables can be handed over to the distribution center, the project manager must validate that the product is ready for transition. The organization has defined readiness for transition primarily through objective proof that the deliverables consistently meet required quality and performance standards and will provide measurable value in use. What should the project manager do?
一个制造项目接近完成，可交付成果预计将按时完成。在可交付成果移交给配送中心之前，项目经理必须验证产品已准备好移交。组织主要通过客观证明来定义移交就绪，即可交付成果持续满足所需的质量和绩效标准，并将在使用中提供可衡量的价值。项目经理应当怎么做?
A. Audit project records to confirm that deliverables meet the organization's internal policies. 审计项目记录，确认可交付成果符合组织的内部政策。
B. Survey the stakeholders for agreement that the deliverables demonstrate business value. 调查利益相关方，确认可交付成果展示了商业价值。

C. Conduct an independent product certification test to prove that quality standards are met. 进行独立的产品认证测试，以证明质量标准得到满足。
D. Verify that all regulatory, legal, and contractual obligations have been signed off on. 核实所有监管、法律和合同义务已签署确认。

准并将在使用中提供可衡量价值的证明，独立认证测试是最直接、最有说服力的验证方法。其余选项均错误： 审计记录可以显示项目遵循了内部程序，但它不能证明可交付成果本身满足定义可衡量价值所需的质量和绩效标准。 利益相关方的输入对于认知、采用和经验教训可能有用，但当组织要求可衡量证据证明可交付成果满足既定标准时，它不如正式测试有力。签署确认确认了合规性和正式可接受性，但它们本身并不能证明产品已达到组织用来定义可衡量价值的、经测试的质量和绩效成果。

单选题 72/180、During the design phase of a complex project, the project manager identifies that incorporating adaptive tools could increase value and stakeholder alignment. This approach has proven effective in similar projects within the organization. However, it is unclear whether the current team has the capabilities to work with adaptive methods. What should the project manager do first?
在一个复杂项目的设计阶段，项目经理发现纳入适应型工具可以提升价值并增强利益相关方的一致性。这种方法在组织内的类似项目中已被证明有效。然而，尚不清楚当前团队是否有能力使用适应型方法。项目经理首先应当怎么做?
A. Confirm the team’s capabilities before introducing adaptive tools and artifacts. 在引入适应型工具和工件之前，确认团队的能力。
B. Request support from the sponsor to bring in resources experienced in adaptive delivery. 请求发起人支持，引入具有适应型交付经验的资源。
C. Update the project plan to include adaptive tools and schedule the first iteration 更新项目计划以纳入适应型工具，并安排第一次迭代。
D. Proceed with adaptive tools and monitor performance during the next phase. 继续使用适应型工具，并在下一阶段监控绩效。

并在未确认需求的情况下跳过升级。 更新项目计划以纳入适应型工具并安排第一次迭代，是假定已做好准备，并在未评估可行性的情况下更改计划。 在未确保团队能够执行的情况下引入解决方案，增加了不一致或失败的风险。

单选题 73/180、During the planning phase of a project, the project manager is struggling to identify key stakeholders. Without the right stakeholders, gathering accurate requirements and securing user feedback will be difficult. The stakeholder register is incomplete, and existing team members are uncertain about who to consult. What should the project manager do?
在项目的规划阶段，项目经理难以识别关键利益相关方。没有正确的利益相关方，收集准确的需求和获得用户反馈将会很困难。利益相关方登记册不完整，现有团队成员不确定该咨询谁。项目经理应当怎么做?
A. Review the stakeholder engagement plan for potential contacts and communication needs. 审查争取利益相关方参与计划，寻找潜在的联系人和沟通需求。
B. Consult the project sponsor to confirm missing or unclear stakeholder information. 咨询项目发起人，以确认缺失或不清晰的利益相关方信息。
C. Refer to the project charter to identify stakeholders named during project initiation. 参考项目章程，识别项目启动期间列出的利益相关方。
D. Review the project scope document for information about stakeholder involvement. 审查项目范围文件，获取有关利益相关方参与的信息。

单选题 74/180、A project manager has just finished a project charter and received approval from the project sponsor. The project manager then presented the project

charter to the stakeholders and noticed a lack of participation from some of them during this meeting. What should the project manager do?
一位项目经理刚刚完成项目章程，并获得了项目发起人的批准。随后，项目经理向利益相关方介绍了项目章程，并注意到其中一些人在此次会议上缺乏参与。项目经理应当怎么做?
A. Include this in the risk register because the project manager is uncertain that the stakeholders understood their responsibilities in this project. 将此记录在风险登记册中，因为项目经理不确定利益相关方是否理解他们在该项目中的职责。
B. Hold one-on-one meetings with these stakeholders to ensure their understanding of key deliverables and their responsibilities. 与这些利益相关方举行一对一会议，确保他们理解关键可交付成果及其职责。
C. Report the concerns about the stakeholders' lack of involvement to the project sponsor. 将利益相关方缺乏参与的担忧报告给项目发起人。
D. Ask the project team to monitor these stakeholders and their involvement. 要求项目团队监控这些利益相关方及其参与情况。

单选题 75/180、A company has started doing agile projects. The project sponsor is frustrated and does not understand the new requirements gathering process, which seems to be incomplete and moving too fast. What should the project manager do?
一家公司开始开展敏捷项目。项目发起人感到沮丧，不理解新的需求收集流程，该流程似乎不完整且推进得太快。项目经理应当怎么做?

A. Help the project sponsor understand the different tools and techniques available and why this one was selected. 帮助项目发起人理解可用的不同工具和技术，以及为什么选择这一种。
B. Update the stakeholder register to identify the project sponsor as a potential impediment to project progress. 更新利益相关方登记册，将项目发起人标识为项目进展的潜在障碍。
C. Let the team know that the sponsor is unhappy and switch from iterative planning to predictive planning. 让团队知道发起人不满意，并从迭代规划切换到预测型规划。
D. Pause the project work until the scrum master has a chance to review the complete backlog with the sponsor. 暂停项目工作，直到Scrum主管有机会与发起人一起审查完整的待办事项列表。

单选题 76/180、A startup is expanding to scale its product development efforts. The project manager builds a team that includes both experienced members and several new hires. Facing a tight deadline and limited time for formal training, the team must become competent as quickly as possible. What should the project manager do?
一家初创公司正在扩展其产品开发工作。项目经理组建了一个既包含经验丰富的成员、也包含几名新员工的团队。面对紧迫的截止日期和有限的正式培训时间，团队必须尽快变得胜任。项目经理应当怎么做?
A. Evaluate the team’ s knowledge levels and provide a series of training sessions to address the deficits. 评估团队的知识水平，并提供一系列培训课程以弥补不足。

B. Assign all critical tasks to experienced team members and the easy tasks to newer team members. 将所有关键任务分配给经验丰富的团队成员，将简单任务分配给较新的团队成员。
C. Brainstorm with the entire team to find ways to accelerate project velocity and offset the learning curve. 与整个团队集思广益，寻找加速项目速率并抵消学习曲线的方法。
D. Strategically mix team members with varying expertise to combine diverse skills across the team. 战略性地混合具有不同专业技能的团队成员，以整合团队中的多样化技能。

单选题 77/180、A project is currently 15% behind schedule. The sponsor believes recovery is possible with extensive overtime. The finance manager warns the budget cannot absorb additional costs. The project management office cautions that recovery options must be formally analyzed and approved before implementation. What should the project manager do?
一个项目目前进度落后15%。发起人认为通过大量加班可以实现恢复。财务经理警告说，预算无法吸收额外成本。项目管理办公室告诫说，恢复方案在实施前必须经过正式分析和批准。项目经理应当怎么做?
A. Conduct a structured impact analysis and present recovery options with cost, schedule, and risk trade-offs. 进行结构化的影响分析，并提出带有成本、进度和风险权衡的恢复方案。

B. Examine the critical path to find tasks that can be moved or reduced in scope to aid in recovery. 检查关键路径，找出可以移动或缩小范围的任务，以帮助恢复。
C. Perform fast-tracking and crashing techniques to shorten the project schedule without increasing costs. 执行快速跟进和赶工技术，在不增加成本的情况下缩短项目进度计划。
D. Maintain the original schedule because there might be down time at the end of the project when the team can catch up. 保持原始进度计划，因为项目结束时可能会有停工时间，让团队赶上进度。

单选题 78/180、A medical engineering firm is developing new medical devices for hospitals and clinics. The devices are subject to government regulations and must be thoroughly tested before release. There is a high potential for circumstances to change throughout this project's life cycle. Project stakeholders have helped identify some risks and asked the project manager to prepare a plan to address all possible risks. What should the project manager do next?
一家医疗工程公司正在为医院和诊所开发新型医疗设备。这些设备受政府法规约束，必须在发布前进行全面测试。整个项目生命周期中情况发生变化的可能性很高。项目利益相关方帮助识别了一些风险，并要求项目经理准备一份计划来处理所有可能的风险。项目经理下一步应当怎么做?
A. Develop workarounds that can be acted on immediately to minimize the impact of risks as they are detected. 制定权宜之计，以便在风险被发现时立即采取行动，将风险影响降到最低。

B. Use qualitative and quantitative analyses to prioritize risks based on the severity of their potential impacts. 使用定性和定量分析，根据潜在影响的严重性对风险进行排序。
C. Use parametric estimating to employ an algorithm that can help calculate the extrapolated costs of each risk. 使用参数估算，采用一种算法来帮助计算每种风险的外推成本。
D. Use a continuous flow diagram (CFD) to track the amount of work accomplished despite risks and other obstacles. 使用累计流量图（CFD）跟踪尽管存在风险和其他障碍，已完成的工作量。

单选题 79/180、A team member is unhappy with their workload and feels they are not being supported enough. The project manager wants to meet with the team member to discuss their concerns and apply a compromise/reconcile conflict management approach. What should the project manager do first?
一名团队成员对自己的工作量不满，并感到自己没有得到足够的支持。项目经理想与该团队成员会面讨论他们的担忧，并应用妥协/调和的冲突管理方法。项目经理首先应当怎么做?
A. Explain the project's constraints and competing priorities before proposing options. 在提出选项之前，解释项目的约束和相互竞争的优先事项。

B. Listen carefully to the team member’ s concerns and acknowledge their perspective. 仔细倾听团队成员的担忧，并认可他们的观点。
C. Propose a revised task schedule to reduce the team member’ s workload pressure. 提出修订后的任务安排，以减轻团队成员的工作量压力。
D. Offer additional support resources to help the team member manage expectations. 提供额外的支持资源，帮助团队成员管理期望。

单选题 80/180、Disagreements have developed among project team members. The project manager initially attributed it to stress from the impending deadline, but it continued even after the deadline was met. To address the issue effectively, the project manager needs to identify the cause of friction and resolve the underlying conflict. What should the project manager do?
项目团队成员之间出现了分歧。项目经理最初将其归因于截止日期临近带来的压力，但在截止日期过后分歧仍然存在。为有效解决问题，项目经理需要找出摩擦的根源，并解决潜在的冲突。项目经理应当怎么做?
A. Determine whether different individual work styles are causing issues, and establish ground rules for the team’ s interactions. 判断不同的个人工作风格是否导致了问题，并为团队互动制定基本规则。
B. Identify the team members who have been involved in the arguments and warn them that disciplinary action will be initiated. 找出参与争论的团队成员，并警告他们将启动纪律处分。

C. Distribute tasks evenly across the team and follow the communication plan. 在团队中平均分配任务，并遵循沟通管理计划。
D. Ignore the tensions and postpone resolution until the next project iteration. 忽略紧张气氛，将问题解决推迟到下一个项目迭代。

单选题 81/180、A project manager has been assigned to a diverse team of individuals with different competencies. The project manager wants to ensure each team member contributes to the project vision and grows their skill set throughout the project. Their goal is to ensure alignment and enhance team efficiency. What should the project manager do?
一名项目经理被指派领导一支由不同能力成员组成的多元化团队。项目经理希望确保每位团队成员都为项目愿景做出贡献，并在整个项目过程中提升自身技能。其目标是确保目标一致并提高团队效率。项目经理应当怎么做?
A. Use AI technology to analyze each team member’ s strengths and assign tasks based on their capabilities, interests, and vision. 利用 AI技术分析每位团队成员的优势，并根据其能力、兴趣和愿景分配任务。

B. Implement a directive approach to ensure team members understand the importance of the project’ s intended outcome and how to achieve it. 采用指令式方法，确保团队成员理解项目预期成果的重要性及实现方式。
C. Organize mentorship opportunities to nurture less-experienced team members, building their capabilities and confidence. 组织导师辅导机会，培养经验较少的团队成员，提升其能力和信心。
D. Demonstrate the importance of hierarchy and the value of seeking guidance from senior stakeholders with experience in driving a project’ s vision. 展示层级的重要性，以及向具有推动项目愿景经验的资深利益相关方寻求指导的价值。

单选题 82/180、A manufacturing company is adding a new product line, adopting best industry-standard practices. The project manager needs to prepare a project management plan that lists all resources. The resources should include any additional

knowledge that might be critical to the project or beyond the organization's knowledge repository. What should the project manager do?
一家制造公司正在增加一条新的产品线，并采用行业最佳标准实践。项目经理需要编制一份列出所有资源的项目管理计划。资源应包括可能对项目至关重要、或超出组织知识库范围的任何附加知识。项目经理应当怎么做?

A. Ensure that all team members have easy access to manuals, procedures, and other documentation. 确保所有团队成员都能方便地获取手册、程序和其他文档。
B. Host brainstorming sessions to help make team members' implicit knowledge more accessible. 举办头脑风暴会议，帮助使团队成员的内隐知识更容易获取。
C. Select team members who have a deep knowledge of the industry to minimize the need for extra research. 选择对行业有深入了解的团队成员，以尽量减少额外研究的需要。
D. Help project team members understand their roles and responsibilities, including identifying gaps in knowledge. 帮助项目团队成员理解其角色与职责，包括识别知识缺口。

单选题 83/180、A public university is investing a portion of its funding in an innovative construction project. The project sponsor wants to ensure that the risks associated with this investment are evaluated regularly to determine whether to continue funding the next stage of the project. The project manager needs to ensure that this project does not exceed any of the established risk thresholds. What should the project manager do?
一所公立大学正将其部分资金投资于一个创新建设项目。项目发起人希望确保与该投资相关的风险得到定期评估，以决定是否继续资助项目的下一阶段。项目经理需要确保该项目不超过任何既定的风险阈值。项目经理应当怎么做?

A. Implement investment controls to evaluate and analyze the possible returns on investment and reduce potential risks. 实施投资控制，评估并分析可能的投资回报，降低潜在风险。
B. Organize a self-governance model in which the responsibilities and risks are equally distributed among the team. 组织一种自治理模式，由团队平均分担职责和风险。
C. Implement a system of escalation to the project sponsor whenever there is a question of risk outweighing the potential reward. 只要出现风险可能超过潜在回报的疑问，就建立向项目发起人升级的机制。
D. Use budget reserves to create a financial buffer and account for any unforeseen risks and uncertainties that may arise. 使用预算储备金建立财务缓冲，并应对可能出现的任何不可预见的风险和不确定性。

单选题 84/180、Several senior partners at an architecture firm are preparing for retirement. These partners possess institutional knowledge and expertise that the firm needs to retain after the partners leave. To preserve this knowledge, the firm has asked the project manager to update its organizational process assets (OPAs). What should the project manager do next?
一家建筑事务所的几位资深合伙人即将退休。这些合伙人掌握着事务所需要在其离开后保留的

组织知识和专业技能。为保存这些知识，事务所已要求项目经理更新其组织过程资产（OPAs）。项目经理接下来应当做什么?
A. Review the stakeholder register to find individuals who are interested in ongoing, proactive engagement with project documentation. 审查利益相关方登记册，找出有兴趣持续、主动参与项目文档工作的个人。
B. Conduct team-building activities to strengthen bonds with the partners and document their conclusions about how teams can better work together. 开展团队建设活动以加强与合伙人的联系，并记录他们关于团队如何更好地协作的结论。

C. Perform an asset analysis of the strategic plan to evaluate the organization’ s strengths, weaknesses, opportunities, and threats (SWOT). 对战略计划进行资产分析，评估组织的优势、劣势、机会与威胁（SWOT）。
D. Document lessons learned from each project phase and ensure the organization's information repositories are kept current. 记录每个项目阶段的经验教训，并确保组织的信息存储库保持更新。

单选题 85/180、A utility company is exploring renewable energy sources, developing new technologies for energy production and distribution. Midway through a project, two key resources are assigned to work on a high-priority initiative. The functional manager insists they can multitask. The project sponsor argues that delivery dates for both projects must remain fixed. The project teams warn quality may be negatively

impacted as a result of the overwork. What should the project manager do?
一家公用事业公司正在探索可再生能源，开发用于能源生产和分配的新技术。在项目进行到一半时，两名关键资源被指派从事一项高优先级计划。职能经理坚持认为他们可以同时处理多项任务。项目发起人主张两个项目的交付日期都必须保持不变。项目团队警告说，过度工作可能会对质量产生负面影响。项目经理应当怎么做?
A. Re-evaluate the schedule and make realistic adjustments with the functional manager and sponsor. 与职能经理和发起人重新评估进度计划，并做出切合实际的调整。
B. Keep resources double-assigned, accept reduced productivity, but assign a quality assurance manager to both projects. 让资源保持双重指派，接受生产率下降，但为两个项目各指派一名质量保证经理。
C. Reassign resources to the original project because this project aligns better with the organization's priorities. 将资源重新指派回原项目，因为该项目更符合组织的优先级。
D. Hire better qualified and more experienced replacements who can meet the delivery dates for the first project. 招聘资历更高、经验更丰富的替代人员，以赶上第一个项目的交付日期。

单选题 86/180、A project advisory team is working remotely from the core project team. There is a constant flow of information between these two teams, and both teams approve project documents. Any delays in approvals will result in additional expense. Which practice would assure the project manager that all of the documents are on hand, updated, and approved properly?
一个项目顾问团队与核心项目团队远程协作。两个团队之间存在持续的信息流动，并且两个团

队都审批项目文档。审批的任何延迟都会导致额外费用。
哪项做法能确保项目经理掌握所有文档均已就位、保持更新并得到妥善审批?
A. Let the advisory and core teams develop and maintain their own document categorization and naming systems. 让顾问团队和核心团队各自开发并维护自己的文档分类和命名系统。
B. Require each member of the advisory and project teams to maintain updated records. 要求顾问团队和项目团队的每位成员都维护更新的记录。
C. Have the sponsor maintain and approve changes within a single document registry. 让发起人在单一文档登记册中维护并审批变更。
D. Oversee a single document registry and change control system that both teams use. 监督两个团队共用的单一文档登记册和变更控制系统。

单选题 87/180、A project manager is working on a large construction project with a tight deadline. The procurement department changes suppliers midway through the project. The project manager discovers that the new vendor is not on the approved vendor list and may be unable to meet the project schedule. What should the project

manager do?
一名项目经理正在执行一个工期紧张的大型施工项目。采购部门在项目中途更换了供应商。项目经理发现新供应商不在批准的供应商名单上，并且可能无法满足项目进度计划。项目经理应当怎么做?

A. Engage a vendor from the approved vendors list to find a solution regarding the project's schedule. 从批准的供应商名单中选一家供应商，共同寻求解决项目进度计划问题的方案。
B. Consult with stakeholders to update the risk register and determine a mitigation strategy. 与利益相关方协商，更新风险登记册并确定缓解策略。
C. Perform a risk probability and impact assessment, then submit a change request as needed. 执行风险概率和影响评估，然后根据需要提交变更请求。
D. Meet with the vendor to negotiate a scope change to the procurement contract to meet the schedule. 与供应商会面，协商对采购合同进行范围变更以满足进度计划。

单选题 88/180、This organization uses a red, yellow, green rating system. Project milestones are reported green, so the sponsor insists the overall status must remain green. Defect density and rework rates are increasing steadily, and the quality assurance manager argues that these trends signal future failure. The client asks for assurance that the product will meet acceptance standards. What should the project manager do?
该组织采用红、黄、绿三级评级系统。项目里程碑均报告为绿色，因此发起人坚持总体状态必须保持绿色。缺陷密度和返工率正在稳步上升，质量保证经理认为这些趋势预示着未来的失败。客户要求保证产品将达到验收标准。项目经理应当怎么做?

A. Maintain green status because milestones are achieved and reassure the client the product meets acceptance standards. 保持绿色状态，因为里程碑已经达成，并向客户保证产品符合验收标准。
B. Report red status immediately and halt execution of project activities until metrics show significant improvement. 立即报告红色状态，并暂停项目活动执行，直到指标显示出显著改善。
C. Maintain green status, citing defect density and rework rates that remain within acceptable thresholds. 保持绿色状态，理由是缺陷密度和返工率仍在可接受的阈值范围内。
D. Report yellow status, citing the quality metrics and outlining mitigation strategies underway. 报告黄色状态，引用质量指标并概述正在进行的缓解策略。

单选题 89/180、Although a project is performing on time, within scope and budget, the project manager learns that the project sponsor is unhappy with its progress. What should the project manager have done to avoid this situation?
尽管项目按时、在范围内且按预算执行，但项目经理得知项目发起人对项目进展不满意。项目经理本应如何做才能避免这种情况?
A. Conducted frequent reviews and assessments to identify and address any potential risks. 进行频繁的审查和评估，以识别并处理任何潜在风险。
B. Aligned project objectives with the project sponsor's expectations and requirements. 使项目目标与项目发起人的期望和要求保持一致。

C. Communicated regularly with the project sponsor to provide updates and address any concerns. 与项目发起人定期沟通，提供最新进展并处理任何关切。
D. Implemented strict control measures to ensure that project milestones and deliverables are met. 实施严格的控制措施，以确保项目里程碑和可交付成果得以实现。

单选题 90/180、A major manufacturing corporation is launching a lucrative new initiative that must meet strict internal and external regulations and policies. In preparation, the organization has conducted numerous surveys and collected valuable data to guide the management of the project. The project manager needs to ensure the organization is effectively governing the project. What should the project manager do?
一家大型制造公司正在启动一项利润丰厚的新计划，该计划必须满足严格的内外部法规和政策。为做准备，该组织开展了大量调查，并收集了宝贵数据以指导项目管理。项目经理需要确保组织对项目进行有效治理。项目经理应当怎么做?
A. Implement a project charter to formalize the project manager’ s authority to access and apply organizational data. 实施项目章程，以正式确立项目经理访问和应用组织数据的权力。
B. Organize a resource management plan to identify necessary resources and ensure they meet all internal policies. 编制资源管理计划，以识别必要资源，并确保其符合所有内部政策。

C. Examine the organizational process assets (OPAs) to define the structure, rules, procedures, and policies that the project must follow. 审查组织过程资产（OPAs），以确定项目必须遵循的结构、规则、程序和政策。
D. Use work performance data to analyze key performance indicators and ensure the project team is meeting internal regulations. 使用工作绩效数据来分析关键绩效指标，并确保项目团队遵守内部法规。

单选题 91/180、During a daily coordination meeting, the project sponsor insists the project is on track, even though two milestones are already late. The clients stress that the continued setbacks may reduce their confidence in the project. What should the project manager do to reaffirm the client’ s confidence?
在一次每日协调会议上，项目发起人坚持认为项目进展正常，尽管两个里程碑已经延迟。客户强调，持续的挫折可能会降低他们对项目的信心。项目经理应当怎么做才能重新赢得客户的信心?
A. Report any milestone delays to all stakeholders and explain the corrective actions taken to recover the schedule. 向所有利益相关方报告任何里程碑延迟，并说明为恢复进度计划而采取的纠正措施。

B. Exclude milestone details from the review discussions and highlight only the positive aspects of progress. 将里程碑细节排除在评审讨论之外，只强调进展的积极方面。
C. Support the sponsor’ s statement to maintain confidence and explain plans to prevent potential milestone delays. 支持发起人的说法以维持信心，并解释防止潜在里程碑延迟的计划。
D. Work with the teams responsible for the missed milestones to develop a strategy and keep the project on track. 与负责错过里程碑的团队合作制定策略，使项目保持正轨。

单选题 92/180、A construction team is facing scrutiny because materials were repeatedly over-ordered in past projects, leading to waste and increased costs. The project sponsor advocates for efficient material management and waste reduction. Team members argue that ordering flexibility is key to preventing shortages, but the finance manager stresses budget constraints. The project manager must align project deliverables with stakeholder expectations while controlling costs. What should the project manager do?
一个施工团队正面临审查，因为在过去的项目中材料被反复过量订购，导致浪费和成本增加。项目发起人倡导高效的材料管理和减少浪费。团队成员认为订购的灵活性是防止短缺的关键，但财务经理强调预算限制。项目经理必须在控制成本的同时，使项目可交付成果与利益相关方的期望保持一致。项目经理应当怎么做?

A. Document risk thresholds and detailed material control strategies in the risk management plan for financial approval. 在风险管理计划中记录风险阈值和详细的材料控制策略，以供财务批准。

B. Implement an inventory monitoring system that regularly compares planned usage with actual consumption. 实施库存监控系统，定期将计划用量与实际消耗进行比较。
C. Facilitate stakeholder workshops to align expectations regarding acceptable material variance and efficiency targets. 组织利益相关方研讨会，就可接受的材料偏差和效率目标统一期望。
D. Apply a material requirements planning (MRP) system to forecast demand and automate materials ordering decisions. 应用物料需求计划（MRP）系统来预测需求并自动化材料订购决策。

单选题 93/180、A project manager is overseeing a controversial marketing project involving multiple vendors and stakeholders with strong opinions. The project manager wants to avoid conflicts that might hinder working relationships or delay the project's timeline. What approach should the project manager adopt?
一位项目经理正在监督一个颇具争议的营销项目，项目涉及多家供应商以及意见强烈的利益相关方。项目经理希望避免可能阻碍工作关系或延误项目进度的冲突。项目经理应当采用什么方法?
A. Use predictive analytics to discover patterns and forecast future scenarios, fostering objectivity in stakeholder discussions. 使用预测性分析来发现模式并预测未来情景，促进利益相关方讨论的客观性。

B. Facilitate a nominal group discussion to systematically gather input, ensuring that all ideas are considered. 组织名义小组讨论，系统性地收集意见，确保所有想法都被考虑。
C. Compare stakeholder opinions using a multicriteria decision analysis technique to guide discussions systematically. 使用多标准决策分析技术比较利益相关方的意见，系统地引导讨论。
D. Use a responsibility assignment matrix to define each stakeholder's responsibilities and prioritize their input during discussions. 使用责任分配矩阵确定每位利益相关方的职责，并在讨论中优先考虑他们的意见。

单选题 94/180、A large civil construction project currently underway is subject to several different compliance requirements. The sponsor stresses that the project must be safeguarded from potential legal and financial repercussions resulting from noncompliance. The project manager needs to ensure that the project adheres to all compliance requirements. What strategy should the project manager take?
一个正在实施的大型土木工程项目需满足多项不同的合规要求。发起人强调，项目必须避免因不合规而面临潜在的法律和财务后果。项目经理需要确保项目遵守所有合规要求。项目经理应采取什么策略?

A. Prioritize each compliance requirement based on the due date of the response to ensure a deadline is not missed. 根据回复的到期日对每项合规要求进行排序，以确保不遗漏截止日期。
B. Schedule an audit to catch any compliance requirements that might have been overlooked. 安排一次审计，以发现可能被遗漏的任何合规要求。
C. Classify the compliance categories to address each area systematically, including safety, legal, and environmental. 对合规类别进行分类，系统性地处理每个领域，包括安全、法律和环境。
D. Survey stakeholders for input on control mechanisms that could be set up to ensure ongoing compliance throughout the project lifecycle. 调查利益相关方对控制机

制的意见，这些机制可用于确保整个项目生命周期内的持续合规。

单选题 95/180、A pharmaceutical company has assembled a project team to research and develop a groundbreaking new medication. Given the complexity and uncertainty of the development process, the project’ s timeline and costs are likely to fluctuate significantly. As the project manager, you are responsible for selecting and implementing a contract before beginning the work. What type of contract would provide the necessary flexibility while minimizing financial risk for the client?
一家制药公司组建了一个项目团队，用于研发一种开创性的新药。鉴于开发过程的复杂性和不确定性，项目的时间线和成本很可能会大幅波动。作为项目经理，你负责在开始工作前选择和实施一份合同。哪种合同类型能在最大限度降低客户财务风险的同时，提供必要的灵活性?
A. A time and materials (T&M) contract. 工料合同

B. A fixed-price contract. 总价合同
C. A cost-reimbursable contract. 成本补偿合同
D. A target-cost contract. 目标成本合同

单选题 96/180、A project team is responsible for managing the construction of a new office building. The job will require using a contractor for a specialized part of the construction. The project's scope is clear, so the contractor should be able to provide an accurate estimate. What type of contract is suitable for this project?
一个项目团队负责管理一栋新办公楼的建设。该工程需要使用一家承包商来完成建设中的某个专业部分。项目范围清晰明确，因此承包商应能够提供准确的估算。哪种合同类型适合这个项目?
A. A fixed-price contract 总价合同
B. A cost-reimbursable contract 成本补偿合同
C. A time and materials (T&M) contract 工料合同
D. A target-cost contract 目标成本合同

单选题 97/180、An organization has a mandate to update its continuous improvement processes regularly, and it provides guidance through written methodologies and development approaches. Although these guides serve as a starting point, the project teams own their own processes, and they are responsible for making project-specific improvements. The project manager has to support the organization’ s mandate for ongoing improvement while actively managing the current project. What should the project manager do in this scenario?
一个组织肩负定期更新其持续改进流程的使命，并通过书面方法论和开发方法提供指导。尽管这些指南作为起点，但项目团队拥有自己的流程，并负责进行针对项目的改进。项目经理必须在积极管理当前项目的同时，支持组织持续改进的使命。在此场景下，项目经理应当怎么做?
A. Schedule retrospectives at key milestones during the project to analyze current performance, identify issues, and implement improvements. 在项目关键里程碑处安排回顾会，分析当前绩效，识别问题并实施改进。
B. Use quality assurance tools and techniques such as quality audits and failure analysis to ensure the project’ s output will meet or exceed expectations. 使用质量保证工具和技术（如质量审计和失败分析），确保项目的输出达到或超出预期。
C. Hold daily coordination meetings with all team members to share feedback and keep the work of all parts of the team aligned for improvement. 与所有团队成员举行每日协调会，分享反馈并使团队各部分的工作保持一致以促进改进。

D. Update the organizational knowledge repositories with information such as financial performance, lessons learned, and other metrics. 用财务绩效、经验教训和其他指标等信息更新组织知识库。

单选题 98/180、A construction project is underway. The project manager is concerned about discrepancies between the minor milestones outlined in the project management plan and the order in which the vendor is actually completing them. After discussing it with the vendor, the project manager realizes that certain contingencies have affected the way the vendor has organized their work. However, these contingencies should not prevent the vendor from delivering on schedule. What should the project manager do next?
一个建筑项目正在进行中。项目经理担心项目管理计划中列出的次要里程碑与供应商实际完成这些里程碑的顺序之间存在差异。在与供应商讨论后，项目经理意识到某些意外情况影响了供应商组织工作的方式。然而，这些意外情况不应妨碍供应商按时交付。项目经理下一步应当怎么做?
A. Proceed without changing the plan because the final delivery is still safe, and there is little value in formally documenting low-level exceptions. 不改变计划继续推进，因为最终交付仍然安全，而且正式记录低层级例外情况的价值不大。

B. Adjust the project plan to align with the vendor’ s work approach and integrate it with the vendor’ s perspective and work outputs. 调整项目计划以与供应商的工作方式保持一致，并将其与供应商的视角和工作产出相整合。
C. Warn the vendor about potential penalties if deliverables are impacted, and closely monitor the situation to determine if intervention is needed. 警告供应商如果可交付成果受到影响将面临的潜在处罚，并密切监控情况以确定是否需要干预。
D. Alert upper management about the deviation from the project management plan in case they decide to replace the vendor. 就偏离项目管理计划的情况提醒高层管理人员，以防他们决定更换供应商。

单选题 99/180、A corporate restaurant chain has opened locations nationwide and needs to maintain food safety. They have encountered issues such as late deliveries, inadequately temperature-controlled transportation, and food contamination. The project manager must determine which issues require immediate attention. What should the project manager do?
一家连锁餐饮企业已在全国开设门店，需要维护食品安全。他们遇到了送货延迟、运输温控不达标和食品污染等问题。项目经理必须确定哪些问题需要立即处理。项目经理应当怎么做?
A. Evaluate each issue separately and prioritize them according to their impact. 分别评估每个问题，并根据其影响进行优先级排序。

B. Develop workarounds for unexpected problems such as food shortages and work with vendors to resolve them. 针对食品短缺等意外问题制定变通方案，并与供应商合作解决。
C. Schedule reviews to determine which location has the highest safety record. 安排审查，确定哪个门店的安全记录最高。
D. Maximize revenue until the food security systems can manage the inevitable loss of revenue from food spoilage. 在食品安全系统能够管理食品变质造成的必然收入损失之前，先使收入最大化。

单选题 100/180、A project manager has created the stakeholder list for a complex multi-phase project and is deciding how to distribute information effectively to the customer and other key stakeholders. The project involves diverse stakeholder groups with varying information needs and communication preferences. What should the project manager do next?
一位项目经理已经为一个复杂的多阶段项目创建了利益相关方清单，正在决定如何有效地向客户和其他关键利益相关方分发信息。该项目涉及具有不同信息需求和沟通偏好的多元化利益相关方群体。项目经理下一步应当怎么做?

A. Schedule regular face-to-face meetings with all stakeholders to ensure consistent communication and feedback. 与所有利益相关方安排定期的面对面会议，以确保沟通和反馈的一致性。

B. Establish standardized update distributions to all stakeholders including the customer to maintain transparency. 向所有利益相关方（包括客户）建立标准化的更新分发，以保持透明度。
C. Perform stakeholder analysis and develop a communications management plan based on identified needs. 进行利益相关方分析，并基于识别出的需求制定沟通管理计划。
D. Review historical communication practices from projects and adapt methods for stakeholder requirements. 审查以往项目中的沟通实践，并针对利益相关方的需求调整方法。

单选题 101/180、Construction of a luxury resort complex is underway. Midway through development, the CFO requests deferring high-cost features to reduce expenses. The project sponsor argues that these features are essential to ensure customer satisfaction and return on investment. The project team members are divided in their opinions. What should the project manager do?
一个豪华度假综合体项目正在建设中。开发进行到一半时，首席财务官请求推迟高成本的功能以削减开支。项目发起人则认为这些功能对确保客户满意度和投资回报至关重要。项目团队成员意见分歧。项目经理应当怎么做?
A. Support the CFO and defer the most expensive features to control budget and ensure overall project success. 支持首席财务官，推迟最昂贵的功能以控制预算并确保项目整体成功。

B. Facilitate a workshop with the CFO and product sponsor to assess trade-offs using agreed-upon value metrics. 与首席财务官和产品发起人组织一次研讨会，使用商定的价值指标评估权衡取舍。
C. Continue with the original plan because the scope baseline was approved and cannot be altered easily. 继续执行原计划，因为范围基准已获批准，无法轻易更改。
D. Submit a change request for additional funding to cover the cost of the features in question. 提交变更请求，申请额外资金以支付所涉功能的成本。

单选题 102/180、A data center hardware manufacturer is designing a new component for enterprise environments. During a planning session, the project sponsor demands that the already tight schedule be shortened by two months to align with a new product launch. The engineering lead warns that critical path tasks cannot be reduced without cutting scope. The client insists that all features must remain in the final version. What should the project manager do?
一家数据中心硬件制造商正在为企业环境设计一款新组件。在一次规划会议期间，项目发起人要求将本已紧张的进度缩短两个月，以配合新产品的发布。工程负责人警告说，在不削减范围的情况下，关键路径任务无法压缩。客户坚持所有功能都必须保留在最终版本中。项目经理应当怎么做?
A. Shorten the schedule as requested and reallocate resources from less critical tasks and projects. 按要求缩短进度，并从不太关键的任务和项目中重新分配资源。

B. Perform a schedule compression analysis and present the trade-offs of fast-tracking to stakeholders. 进行进度压缩分析，并向利益相关方呈现赶工（快速跟进）的权衡取舍。
C. Agree with the engineering lead to protect schedule integrity and meet with the sponsor to explain the decision. 同意工程负责人的意见以保护进度完整性，并与发起人会面解释这一决定。
D. Implement alternative solutions such as outsourcing tasks, hiring temporary staff,

or automating processes. 实施替代方案，如外包任务、雇用临时人员或实现流程自动化。

单选题 103/180、A construction project for a large commercial complex is underway. The project manager learns of a potential timber shortage from a trusted vendor. This shortage could potentially impact the project timeline and increase costs. What should the project manager do?
一个大型商业综合体的建筑项目正在进行中。项目经理从一家可靠的供应商处得知可能出现木材短缺。这种短缺可能会影响项目进度并增加成本。项目经理应当怎么做?
A. Develop a risk assessment matrix to evaluate risks, and appoint a dedicated risk manager to create a mitigation plan. 制定风险评估矩阵来评估风险，并指定一名专职风险经理制定缓解计划。
B. Initiate a change request and record the outcome in the change log as a project document update. 发起变更请求，并将结果作为项目文件更新记录在变更日志中。

C. Use an iterative approach that combines qualitative and quantitative risk analyses to evaluate the risk. 采用定性风险分析和定量风险分析相结合的迭代方法来评估该风险。
D. Establish relationships with multiple vendors to reduce dependency and minimize risks to the schedule and budget. 与多家供应商建立关系，以减少依赖并最大程度降低进度和预算风险。

单选题 104/180、A vendor's delivery of key components is on the critical path. The vendor informs the project manager that delivery will be delayed by three weeks, but the project sponsor insists that the final deadline is non-negotiable. The procurement manager reminds the project manager about the penalties for late vendor deliveries. The client is concerned that the overall project launch is at risk of being postponed. What should the project manager do?
供应商交付关键组件的工作处于关键路径上。供应商通知项目经理交付将延迟三周，但项目发起人坚持最终截止日期不可协商。采购经理提醒项目经理供应商延迟交付的处罚条款。客户担心整个项目发布存在被推迟的风险。项目经理应当怎么做?
A. Accept the vendor’ s delay and compress any internal tasks to protect the final delivery date. 接受供应商的延迟，并压缩任何内部任务以保护最终交付日期。
B. Assess the schedule impact and discuss recovery options with stakeholders and the vendor. 评估进度影响，并与利益相关方和供应商讨论恢复方案。

C. Request a meeting with the vendor to negotiate accelerating the delivery without accruing additional costs. 要求与供应商会面，协商在不产生额外成本的情况下加快交付。
D. Review the approved vendor list to find a replacement and remove the penalty clause from the new contract. 审查已批准的供应商清单以寻找替代者，并在新合同中删除处罚条款。

单选题 105/180、A national retail chain has initiated a rebranding project. During an executive review of the project, stakeholders note that milestones are on track and costs are within baseline. The project sponsor warns that low-value features are being released before critical ones. Other stakeholders argue that the schedule was approved and should not change. What should the project manager do?
一家全国性零售连锁企业启动了一个品牌重塑项目。在项目的高管评审中，利益相关方注意到里程碑进展顺利，成本在基准范围内。项目发起人警告称，低价值功能先于关键功能发布。其他利益相关方则认为进度计划已经获批，不应更改。项目经理应当怎么做?
A. Maintain the current schedule to avoid re-baselining and to mitigate potential stakeholder dissatisfaction. 维持当前进度计划，以避免重新确定基准，并减轻利益相关方潜在的不满。
B. Reassess backlog priorities with stakeholders to focus on features delivering the

highest business value. 与利益相关方重新评估待办事项列表的优先级，聚焦于交付最高业务价值的功能。

C. Facilitate a meeting among all stakeholders to gather their input and attempt to reach a consensus. 促成一次所有利益相关方的会议，收集他们的意见并尝试达成共识。
D. Log the concern as an issue but continue delivering the features according to the approved business plan. 将该关切记录为问题，但继续按照已获批的业务计划交付功能。

单选题 106/180、During a release planning workshop, the client requests advancing the delivery of a high-value analytics dashboard. The dashboard was scheduled for a later phase because it depends on the infrastructure being at least partially stable. Developers argue that advancing it introduces integration risks, although business stakeholders insist that early insights are critical to maintaining market advantage. What should the project manager do?
在一次发布规划工作坊期间，客户请求提前交付一个高价值的分析仪表盘。该仪表盘原计划在后期阶段交付，因为它依赖于基础设施至少部分稳定。开发人员认为提前交付会带来集成风险，而业务利益相关方坚持认为尽早获得洞察对于保持市场优势至关重要。项目经理应当怎么做?
A. Approve early delivery to satisfy business stakeholders and secure immediate competitive advantage. 批准提前交付，以满足业务利益相关方的需求并获得即时竞争优势。
B. Maintain the original schedule because advancing delivery would disrupt baselines and add technical debt. 维持原计划，因为提前交付会扰乱基准并增加技术债务。
C. Facilitate a trade-off analysis with stakeholders to evaluate delivering early value against integration risks. 与利益相关方组织权衡分析，评估提前交付价值与集成风险之间的取舍。

D. Meet with the development team to introduce incremental improvements to avoid major rework in the future. 与开发团队会面，引入渐进式改进，以避免将来进行重大返工。

单选题 107/180、Various project teams are working together on an agile project. During a portfolio review, the project sponsor observes that many delivery approaches, templates, and team practices have changed significantly from project to project. The sponsor is concerned that existing guidance and knowledge have changed several times and no longer reflect how work is actually being delivered. What should the project manager do?
多个项目团队正在共同参与一个敏捷项目。在一次组合审查期间，项目发起人观察到，许多交付方法、模板和团队实践在不同项目之间存在显著差异。发起人担心现有的指导和知识已多次变更，不再反映工作实际的交付方式。项目经理应当怎么做?
A. Ensure that all team members have reliable online access to project information and attend all coordination meetings. 确保所有团队成员都能可靠地在线访问项目信息，并参加所有协调会议。
B. Update the organizational process assets (OPAs) to ensure they remain effective and aligned with the company's goals. 更新组织过程资产，确保其保持有效并与公司目标保持一致。
C. Encourage the teams to review the service level agreements (SLAs) and statement of work (SOW) relevant to the project. 鼓励团队审查与项目相关的服务水平协议和工作说明书。

D. Refer the teams to historical information, knowledge repositories, and lessons learned logs from similar past projects. 引导团队查阅类似以往项目的历史信息、知识库和经验教训日志。

单选题 108/180、A large construction company is in the early stages of a hybrid project that combines predictive infrastructure work with adaptive software development. Stakeholders are complaining that the early phases of the project show little visible value because most of the effort is going into infrastructure work, and they are asking for earlier business-facing results. The team lead for the infrastructure work argues that the phase sequencing has been planned and should not change. What should the project manager do?
一家大型建筑公司正处于一个混合型项目的早期阶段，该项目将预测性基础设施工作与适应性软件开发相结合。利益相关方抱怨项目早期阶段几乎没有可见的价值，因为大部分精力都投入了基础设施工作，他们要求更早看到面向业务的结果。基础设施工作的团队负责人认为阶段排序已规划妥当，不应更改。项目经理应当怎么做?
A. Reevaluate sequencing with stakeholders to assess earlier delivery of high-value features without compromising stability. 与利益相关方重新评估排序，以在不损害稳定性的情况下更早交付高价值功能。

B. Defend the original sequencing because infrastructure completion is essential to complete before releasing user features. 坚持原有排序，因为基础设施的完成是发布用户功能之前必不可少的环节。
C. Emphasize the progress achieved on infrastructure in reports to reassure executives that the project is on track. 在报告中强调基础设施方面取得的进展，以安抚高管并表明项目在正轨上。
D. Facilitate a workshop with the infrastructure team to determine how a change in sequence would impact the project. 与基础设施团队组织一次工作坊，确定排序变更将对项目产生何种影响。

单选题 109/180、Some team members from a newly formed team are constantly arguing. The project manager aims to implement a resolution strategy that has the team’ s full support and leads to effective conflict resolution. What should the project manager do?
一个新组建的团队中，一些团队成员经常争吵。项目经理旨在实施一项能获得团队全力支持并促成有效冲突解决的策略。项目经理应当怎么做?
A. Speak privately with each team member to address their individual concerns without involving the entire team. 私下与每位团队成员交谈，解决他们个人的顾虑，不牵涉整个团队。

B. Negotiate a compromise on the issue that satisfies all parties involved so the next delivery deadline can be met. 就问题协商达成一个令所有相关方满意的折中方案，以便赶上下一个交付截止日期。
C. Engage the team in constructive dialogue to understand the issue and consider different insights and perspectives. 引导团队进行建设性对话，以理解问题并考虑不同的见解和视角。
D. Advise the team to treat differences of opinion as opportunities for increased conversation and creativity. 建议团队将意见分歧视为增加对话和创造力的机会。

单选题 110/180、A Scrum team noticed a trend of work spilling over for the last several sprints. The root cause of this has been identified as the code review task. This bottleneck appears to occur because the team is dependent on an external expert. What should the project manager do first?
一个 Scrum团队注意到，最近几个冲刺一直存在工作溢出到下一冲刺的趋势。根本原因已被确定为代码审查任务。这个瓶颈之所以出现，是因为团队依赖一名外部专家。项目经理首先应当怎么做?
A. Assess the code review bottleneck, document the issue, and extend the sprint duration to absorb the impact 评估代码审查瓶颈，记录问题，并延长冲刺时长以吸收影响。

B. Evaluate team skills and facilitate targeted upskilling to eliminate reliance on external code reviewers 评估团队技能，并推动有针对性的技能提升，以消除对外部代码审查人员的依赖。
C. Identify and onboard a secondary expert resource to provide redundancy and reduce the risk of delays 确定并引入一名二级专家资源，以提供冗余并降低延误风险。
D. Collaborate with the team to internalize the review process and immediately discontinue external support 与团队协作将审查流程内部化，并立即停止外部支持。

单选题 111/180、A consumer electronics company is developing a new smart speaker. Two weeks before final testing, a marketing director asks the project manager to add voice profiles for children, insisting it is just a small addition. The development team says this will affect data privacy features and extend testing. What should the project manager do?
一家消费电子公司正在开发一款新的智能音箱。在最终测试前两周，一位营销总监要求项目经理为儿童添加语音配置文件，坚称这只是一个小改动。开发团队表示，这将影响数据隐私功能并延长测试时间。项目经理应当怎么做?
A. Approve the change verbally because the sponsor is likely to support it. 口头批准该变更，因为发起人很可能会支持。
B. Reject the request immediately to protect the current project schedule. 立即拒绝该请求，以保护当前的项目进度。

C. Log the request and process it through the established change control for scope impacts. 记录该请求，并通过既定的变更控制流程处理其范围影响。
D. Delegate a member of the team to implement the change and track the impact informally. 委派一名团队成员实施该变更，并非正式地跟踪其影响。

单选题 112/180、A local government is launching a community redevelopment project that will involve stakeholders with varying levels of influence and involvement. With so many interested parties and conflicting opinions, the project manager needs to identify the stakeholders who should be involved in governance decisions and engage them to ensure that the project can progress efficiently. How should the project manager proceed?
一个地方政府正在启动一个社区重建项目，该项目将涉及影响力和参与程度各不相同的利益相关方。由于相关方众多且意见相互冲突，项目经理需要识别应参与治理决策的利益相关方，并让他们参与进来，以确保项目能够高效推进。项目经理应如何进行?
A. Schedule weekly community review meetings with open attendance to solicit opinions from all relevant stakeholders, regardless of involvement. 安排开放参加的每周社区审查会议，征求所有相关利益相关方的意见，无论其参与程度如何。

B. Implement a predictive approach and prioritize the involvement of control boards, committees, and other high-influence stakeholders. 实施预测性方法，并优先让控制委员会、指导委员会及其他高影响力利益相关方参与。
C. Execute agreed-upon processes, protocols, and team agreements to categorize stakeholders based on analyzing past projects. 执行已商定的流程、规程和团队协议，基于对以往项目的分析对利益相关方进行分类。
D. Organize a governance board and analyze the specific needs and context of the project to determine which stakeholders should be involved. 组建治理委员会，并分析项目的具体需求和背景，以确定应让哪些利益相关方参与。

单选题 113/180、During a project's execution, a vendor delivers components that pass functional tests but fail durability checks. To avoid delay, the project sponsor

wants to accept the components. The client threatens to reject final delivery if these issues persist. The procurement manager notes that durability performance is an integral part of the contract. What should the project manager do?
在项目执行期间，一家供应商交付的组件通过了功能测试，但未通过耐久性检查。为避免延误，

项目发起人想要接受这些组件。客户威胁说，如果这些问题持续存在，将拒绝最终交付。采购经理指出，耐久性性能是合同不可分割的一部分。项目经理应当怎么做?
A. Reject delivery and enforce the durability requirements specified in the contract agreement. 拒绝交付，并强制执行合同协议中规定的耐久性要求。
B. Accept the components to maintain the schedule although durability requirements are not satisfied. 接受这些组件以维持进度，尽管耐久性要求未得到满足。
C. Negotiate with the vendor to accept the components as-is with minor concessions to reduce conflict. 与供应商协商，以小幅让步接受组件现状，以减少冲突。
D. Accept the components as-is and increase the length of the end-user product warranty. 按现状接受组件，并延长终端用户产品的保修期。

单选题 114/180、A software development company is designing a new application for a management firm that oversees properties across multiple locations. The project manager has implemented an incremental life cycle approach to prioritize customer-requested features. The project manager has compiled these user stories and their estimated values into a table. What feature should the project manager develop and implement first? (Refer to the table)
一家软件开发公司正在为一家管理公司设计一款新应用，该管理公司负责多个地点的物业管理。项目经理已实施增量式生命周期方法，以对客户要求的功能进行优先级排序。项目经理已将这些用户故事及其估算值汇总成一张表格。项目经理应首先开发和实施哪个功能？（参考表格）

A. Capacity overview 容量概览
B. Property check-in/out 物业入住 / 退房
C. Scheduling calendar 日程安排日历
D. Cost analysis 成本分析

单选题 115/180、A stakeholder expresses concern that the project may be falling behind schedule, based on informal conversations with team members. While some tasks have experienced minor delays, these are within allowable float and do not affect the critical path. The project manager follows up immediately and walks the stakeholder through the most recent status report, demonstrating that the overall

timeline remains intact. What should the project manager do next?
一位利益相关方基于与团队成员的私下交谈，表达了对项目可能落后于进度的担忧。虽然一些任务出现了轻微延误，但这些延误在允许的浮动时间内，不影响关键路径。项目经理立即跟进，引导该利益相关方查看最新的状态报告，证明整体时间线仍然完好。项目经理下一步应当怎么做?
A. Send an official communication stating that project status must only be shared through formal channels. 发送正式通知，声明项目状态只能通过正式渠道共享。
B. Add the concerned stakeholder to the distribution list for all upcoming status updates. 将这位表示担忧的利益相关方添加到所有后续状态更新的分发名单中。
C. Review the communications management plan with the team and update it if gaps or informal leaks are identified. 与团队一起审查沟通管理计划，如果发现缺口或非正式信息泄漏，则对其进行更新。
D. Update the format of status reports to emphasize delays with potential critical path impact. 更新状态报告的格式，以强调具有潜在关键路径影响的延误。

单选题 116/180、An architectural firm has designed a building to withstand hurricane conditions. During design testing, the client requests higher performance standards than the standards documented in the requirements. The quality assurance lead warns this would require redesigning the building. To preserve goodwill with the client, the sponsor puts pressure on the project manager to agree. The project

management office insists quality changes must go through governance. What should the project manager do?
一家建筑事务所设计了一栋可抵御飓风条件的建筑。在设计测试期间，客户要求采用比需求文档中记录的标准更高的性能标准。质量保证负责人警告说，这将需要重新设计建筑。为了维护与客户的良好关系，发起人向项目经理施压，要求其同意。项目管理办公室坚持认为质量变更必须通过治理流程。项目经理应当怎么做?
A. Approve higher standards to satisfy the client, although redesign may delay delivery and raise costs. 批准更高的标准以满足客户，尽管重新设计可能延误交付并提高成本。
B. Deny the request to protect baseline scope and communicate with the client to monitor satisfaction. 拒绝该请求以保护基准范围，并与客户沟通以监控其满意度。
C. Facilitate an impact analysis and submit the new standards through a formal change control process. 组织影响分析，并通过正式的变更控制流程提交新标准。
D. Explain to the client how the standards used in the design are sufficient to achieve the client's goals. 向客户解释设计中使用的标准已足以实现客户的目标。

单选题 117/180、Project stakeholders have requested an update on the team’s iteration progress. The project manager shares a burndown chart showing actual remaining work compared to expected remaining work across 10 iterations. After reviewing the chart, some stakeholders would like more information about the project's status at Iteration 9. Based on the burndown chart, what update should the project manager provide regarding the team’s status at Iteration 9?

项目利益相关方要求更新团队的迭代进度信息。项目经理分享了一张燃尽图，图中显示10个迭代的实际剩余工作量与预期剩余工作量的对比。查看图表后，部分利益相关方希望进一步了解项目在第9个迭代的状态。基于燃尽图，项目经理应如何更新团队在第9个迭代的状态?
A. The team is progressing slower than planned, as the actual remaining work is higher than the expected remaining work at Iteration 9. 团队进度慢于计划，因为第9个迭代的实际剩余工作量高于预期剩余工作量。
B. The team is progressing faster than planned, as the actual remaining work is lower than the expected remaining work at Iteration 9. 团队进度快于计划，因为第9个迭代的实际剩余工作量低于预期剩余工作量。
C. The team is progressing exactly as planned, as actual and expected remaining work are equal at Iteration 1. 团队进度与计划完全一致，因为第1个迭代的实际与预期剩余工作量相等。
D. The team cannot determine progress because burndown charts do not measure iteration performance. 团队无法确定进度，因为燃尽图不衡量迭代绩效。

其余选项均错误： 在第9个迭代，实际剩余工作量高于而非低于预期剩余工作量，数值更低才表示团队进度快于计划。 第9个迭代的实际与预期剩余工作量并不相等，因此团队进度并非与计划完全一致。 燃尽图正是通过将剩余工作量与预期趋势随时间进行对比，来衡量并沟通项目进度。

单选题 118/180、A banking company is designing a new user interface for its customers. The project manager needs to monitor progress and ensure that all requirements are tracked and met. To do so, the project manager is developing a requirements traceability matrix. The bank’s president is requesting that data

security be of utmost importance. What should the project manager do to update the requirements traceability matrix (RTM)? (Refer to the RTM)
一家银行公司正在为其客户设计新的用户界面。项目经理需要监控进度，并确保所有需求均被跟踪且得到满足。为此，项目经理正在编制需求跟踪矩阵。银行行长要求将数据安全列为重中之重。项目经理应如何更新需求跟踪矩阵（RTM）？（参见需求跟踪矩阵）
A. Update the priority of “User must be able to transfer funds” to Medium and set the priority of “User must be able to download data” to Highest. 将"用户必须能够转账"的优先级更新为"中"，并将"用户必须能够下载数据"的优先级设为"最高"。
B. Change the priority of “User must be able to view balance” to High and set the priority of “System must support multi-factor authentication (MFA)” to Highest. 将"用户必须能够查看余额"的优先级改为"高"，并将"系统必须支持多因素身份验证（MFA）"的优先级设为"最高"。

C. Add a new column titled “Order of Completion” and designate “System must support multi-factor authentication (MFA)” as 1. 新增一列，标题为"完成顺序"，并将"系统必须支持多因素身份验证（MFA）"指定为 1。
D. Add the Requirements Description "System must support high performance data protection" for Feature E1 with a priority of High. 为功能E1添加需求描述"系统必须支持高性能数据保护"，优先级为"高"。

单选题 119/180、A project selection committee is reviewing three candidate projects using the weighted scoring model shown in the table. Among the evaluated projects, Project 2 ranks the highest. During the meeting, a key stakeholder advocates for selecting Project 1, noting that political support will help secure resources and approvals more efficiently. Several team members prefer Project 3 because its benefits are distributed more evenly across multiple criteria. What should the project manager recommend? (Refer to the table)
项目选择委员会正在使用表中所示的加权评分模型评审三个候选项目。在被评估的项目中，项目 2得分最高。会议期间，一位关键利益相关方主张选择项目1，指出政治支持将有助于更高效地获取资源和审批。几位团队成员更倾向于项目 3，因为其收益在多个标准之间分布更均衡。项目经理应给出什么建议？（参见表格）

A. Support Project 1 because key stakeholder sponsorship is key to project success. 支持项目 1，因为关键利益相关方的支持是项目成功的关键。
B. Support Project 2 because it achieved the highest overall score. 支持项目2，因为它获得了最高总分。
C. Support Project 3 because it balances benefits across multiple categories. 支持项目 3，因为它在多个类别之间均衡了收益。
D. Request that the steering committee adjust the weighting before making a final decision. 要求指导委员会在做出最终决定前调整权重。

单选题 120/180、During a program review, the program sponsor observes that Risk 1 has the highest exposure on the risk chart and is a substantial threat. The sponsor insists that the project manager escalate this risk to senior management. However,

several team members disagree and believe that the risk should instead be managed through mitigation efforts. Although the team has documented risk thresholds and categories in the risk register, detailed risk response plans have not yet been developed. What should the project manager do? (Refer to the chart)
在一次项目集评审中，项目集发起人观察到风险1在风险图上敞口最高，且构成重大威胁。发起人坚持要求项目经理将该风险上报至高级管理层。然而，几位团队成员不同意，认为该风险应通过减轻措施加以管理。虽然团队已在风险登记册中记录了风险阈值和风险类别，但详细的

风险应对计划尚未制定。项目经理应怎么做？（参见图表）
A. Escalate Risk 1 to senior management as requested by the sponsor since the risk exceeds the established threshold. 按发起人的要求，将风险1上报至高级管理层，因为该风险超过了既定阈值。
B. Facilitate a team planning session to strategize responses for all prioritized risks, starting with the highest risks. 组织团队规划会议，为所有已确定优先级的风险制定应对策略，从最高风险开始。
C. Monitor all risks in the risk register, but delay response planning until the risk materializes to avoid delaying delivery. 监控风险登记册中的所有风险，但将应对计划制定推迟至风险实际发生之后，以免延误交付。

D. Reassure the sponsor that Risk 1 is recorded in the risk register and continue focusing on project execution activities. 向发起人保证风险1已记录在风险登记册中，并继续专注于项目执行活动。

单选题 121/180、A project team is reviewing the cumulative flow diagram (CFD) during a daily coordination meeting. The chart shows that tasks remain stable until Period 7, while the line representing done continues to grow. The sponsor is pleased, but the quality manager warns that work might be rushed, leading to defects. Some team members suggest pulling extra backlog items to use the available capacity. What should the project manager do? (Refer to the chart)
某项目团队在每日协调会议上审查累积流图（CFD）。图表显示，任务在周期 7 之前保持稳定，而代表 "已完成" 的线条持续增长。发起人对此感到满意，但质量经理提醒，工作可能因赶工而导致缺陷。部分团队成员建议拉取额外的待办事项，以利用现有产能。项目经理应当怎么做？（请参考图表）

A. Confirm that completed work meets the definition of done and maintain the current sprint scope until the next iteration. 确认已完成的工作满足 "完成的定义"，并在下一迭代之前维持当前冲刺范围。
B. Approve the addition of new backlog items mid-sprint to maximize productivity and maintain the project's momentum. 批准在冲刺中途新增待办事项，以最大化生产力并保持项目势头。
C. Escalate the concern to senior management and request authorization to formally adjust backlog commitments. 将问题上报高级管理层，并请求授权正式调整待办事项承诺。
D. Restrict progress reporting to only high-level updates to reassure stakeholders and prevent unnecessary concerns. 将进度报告限制为仅提供高层级更新，以安抚利益相关方并避免不必要的担忧。

单选题 122/180、A large medical office complex is facing staffing and personnel management challenges. Recruitment issues, inadequate training, and high staff turnover are causing costly disruptions to office operations and patient care. Key stakeholders enlist a new project manager to resolve these issues. What should the new project manager do first?
某大型医疗办公综合体正面临人员配备和人事管理方面的挑战。招聘问题、培训不足以及高员工流动率正在对办公运营和患者护理造成代价高昂的干扰。关键利益相关方聘请了一位新项目经理来解决这些问题。新项目经理首先应当做什么？
A. Review the lessons learned document and work with the human resources department to resolve the issues. 审查经验教训文档，并与人力资源部门合作解决问题。
B. Focus on filling critical staff roles and reducing personnel turnover to ensure safe and effective patient care. 专注于填补关键岗位空缺并降低人员流动率，以确保安全有效的患者护理。
C. Work with the IT department to select effective staffing management software and

integrate it into existing systems. 与 IT 部门合作，选择有效的员工管理软件并将其集成到现有系统中。
D. Establish clear communication channels among project staff and stakeholders and standardize personnel protocols. 在项目人员和利益相关方之间建立清晰的沟通渠道，并标准化人事规程。

单选题 123/180、An internal auditor discovers that a developer has been working on a feature not included in the baseline. The project sponsor argues that the feature adds value and should be retained. The compliance officer warns that this effort could be flagged as uncontrolled work. The project management office insists corrective action is necessary to preserve governance integrity. What should the project manager do?
内部审计师发现，一名开发人员一直在开发一个未包含在基准中的功能。项目发起人认为该功能具有价值，应当予以保留。合规官警告称，这项工作可能被标记为失控工作。项目管理办公室坚持认为，必须采取纠正措施以维护治理的完整性。项目经理应当怎么做?
A. Stop the unauthorized work and initiate a change control request. 停止未授权工作，并发起变更控制请求。
B. Retain the feature because it adds value and is already partly developed. 保留该功能，因为它具有价值且已部分开发完成。
C. Request retroactive sponsor approval to integrate the feature into scope. 请求项目发起人追溯批准，将该功能纳入范围。
D. Facilitate a meeting with the developer to stress the costs of scope creep. 组织一次与开发人员的会议，强调范围蔓延的成本。

单选题 124/180、A change control board has approved several changes that will affect the scope of a project. The project manager needs to confirm that the changes have been implemented to ensure their impact on the project scope is kept as

minimal as possible. What should the project manager do?
变更控制委员会已批准多项将影响项目范围的变更。项目经理需要确认这些变更已得到实施，以确保其对项目范围的影响尽可能保持在最小程度。项目经理应当怎么做?
A. Record the disposition of all changes in the project’s change log and update it as necessary. 在项目变更日志中记录所有变更的处理结果，并根据需要及时更新。
B. Update the project baseline documents to show the revised expected outcome. 更新项目基准文件，以反映修订后的预期成果。
C. Run quality audits to assess the effectiveness of the changes that have been implemented. 开展质量审计，评估已实施变更的有效性。
D. Meet with stakeholders to obtain feedback on the changes implemented and catalog their responses. 与利益相关方会面，获取其对已实施变更的反馈，并整理记录他们的回应。

单选题 125/180、At the beginning of a project, the project team identifies specific values the project should provide. As the project progresses, the project manager needs to have a measurement system in place to verify that these intended values are being delivered on track. What should the project manager do?
项目启动时，项目团队确定了项目应提供的特定价值。随着项目推进，项目经理需要建立一套测量系统，以验证这些预期价值正在按计划如期交付。项目经理应当怎么做?

A. Track the spending for each project component to ensure a good return on investment. 跟踪每个项目组件的支出，以确保良好的投资回报率。
B. Create a value breakdown structure (VBS) to connect and deliver the intended value of the product. 创建价值分解结构（VBS），以连接并交付产品的预期价值。

C. Assign each project component a percentage to quantify the value it is expected to add. 为每个项目组件分配一个百分比，以量化其预期增加的价值。
D. Define all the work required to complete the project and eliminate work that will not add value. 界定完成项目所需的全部工作，并消除不会增加价值的工作。

单选题 126/180、A software team is halfway through a project to develop a new application. During an iteration review, a stakeholder demands accelerated delivery to beat a competitor’ s release of a similar product. The sponsor insists the budget cannot cover overtime, and team members warn that forcing higher velocity will harm quality and morale. The project manager must balance business value with financial constraints, stakeholder alignment, and sustainable team performance What should the project manager do?
一个软件团队正在开发一款新应用程序，项目已进行到一半。在一次迭代审查中，一位利益相关方要求加速交付，以抢在竞争对手发布类似产品之前推出产品。项目发起人坚称预算无法覆

盖加班费用，团队成员也警告说，强行提高速度将损害质量和士气。项目经理必须在商业价值与财务约束、利益相关方一致性以及可持续的团队绩效之间取得平衡。项目经理应当怎么做?
A. Facilitate backlog reprioritization sessions with stakeholders to maximize delivered business value. 与利益相关方组织产品待办事项重定优先级会议，以最大化交付的商业价值。
B. Assess the current team capacity and negotiate achievable commitments for the next iterations. 评估当前团队产能，并就下一迭代可实现的任务承诺进行协商。
C. Maintain the baseline release schedule to preserve quality, stability, and project performance. 维持基准发布计划，以保障质量、稳定性和项目绩效。
D. Approve the accelerated velocity, prioritizing market advantage over project sustainability. 批准加速速度，将市场优势置于项目可持续性之上。

单选题 127/180、An engineering firm is working on a government contract to deliver a highly complex project. Midway through project execution, a key stakeholder is replaced by a new government official with oversight authority. At the next governance review, the new stakeholder criticizes the project team for failing to engage the stakeholder in recent project decisions. What should the project manager do first?
一家工程公司正在执行一份政府合同，交付一个高度复杂的项目。项目执行进行到一半时，一位关键利益相关方被一位拥有监督权的新政府官员接替。在下一次治理审查中，这位新利益相关方批评项目团队未能让其参与近期的项目决策。项目经理首先应当怎么做?

A. Review the communications management plan carefully to confirm that it includes the new stakeholder and make adjustments if needed. 仔细审查沟通管理计划，确认其已包含这位新利益相关方，并在需要时做出调整。
B. Meet with the stakeholder to review all recent changes thoroughly and formally request their approval to validate past project decisions. 与这位利益相关方会面，全面审查近期所有变更，并正式请求其批准，以确认过往项目决策。
C. Update the stakeholder register and conduct tailored onboarding to integrate the stakeholder into project communications and decision-making. 更新利益相关方登记册，并进行量身定制的入职引导，使该利益相关方融入项目沟通与决策流程。
D. Identify potential compromises or project adjustments that could satisfy the stakeholder’ s expectations without revisiting previous formal approvals. 识别可能满足该利益相关方期望的折中方案或项目调整，而无须重新审视先前的正式批准。

单选题 128/180、A mid-sized city has approved a project to construct a new civic center. The project has a sufficient budget but a tight execution timeline. Because of its central location and prominence, many stakeholders will contribute requirement

details and provide feedback. The project manager must define the scope for formal approval. What should the project manager do?
某中型城市已批准一个建造新市政中心的项目。项目预算充足，但执行时间表紧凑。由于其位

于市中心且备受瞩目，许多利益相关方将提供需求细节并反馈意见。项目经理必须定义范围以供正式批准。项目经理应当怎么做?
A. Create the project scope baseline with a clear work breakdown structure (WBS). 制定包含清晰工作分解结构（WBS）的项目范围基准。
B. Design an iterative approach that enables the project team to refine the project’ s scope continuously. 设计一种迭代方法，使项目团队能够持续细化项目范围。
C. Refine product backlog to provide the team with a baseline for managing scope. 完善产品待办事项列表，为团队提供管理范围的基准。
D. Include a milestone for scope freeze in the project schedule to allow evaluation of the project's scope. 在项目进度计划中加入范围冻结里程碑，以便对项目范围进行评估。

单选题 129/180、A marketing firm focused on long-term success is evaluating past project performance. The project sponsor wants to ensure that strategies shown to produce better outcomes are applied to the current project. The sponsor has asked the project manager to determine whether key stakeholders are making informed decisions and implementing effective change strategies. What should the project manager do?
一家以长期成功为目标的营销公司正在评估过往项目绩效。项目发起人希望确保已被证明能产生更好结果的策略应用于当前项目。发起人已要求项目经理判断关键利益相关方是否在做出明智决策并实施有效的变革策略。项目经理应当怎么做?

A. Conduct interviews and surveys for insight into stakeholders' behaviors to ensure they align with the company's strategic goals. 开展访谈和调查，深入了解利益相关方的行为，确保其与公司的战略目标保持一致。
B. Control project costs and leverage technology until stakeholders' observed behaviors align with the company's strategic goals. 控制项目成本并利用技术，直至所观察到的利益相关方行为与公司的战略目标保持一致。
C. Define strategic goals more clearly through the use of project milestones to improve communications with key stakeholders. 通过使用项目里程碑更清晰地定义战略目标，以改善与关键利益相关方的沟通。
D. Develop workgroups to assess past performance and identify strategies so key stakeholders can make informed decisions. 组建工作组评估过往绩效并识别策略，使关键利益相关方能够做出明智决策。

单选题 130/180、During the development of the work breakdown structure (WBS), the project manager is asked by the sponsor to demonstrate how the defined scope will be directly tied to both the budget and the schedule. Several stakeholders argue that simply documenting the scope in the WBS dictionary or the scope baseline will be sufficient. What should the project manager do?
在制定工作分解结构（WBS）期间，发起人要求项目经理证明已定义的范围将如何与预算和进度计划直接挂钩。若干利益相关方认为，仅在WBS词典或范围基准中记录范围就足够了。项目经理应当怎么做?

A. Establish control accounts that integrate scope with budget and schedule. 建立控制账户，将范围与预算和进度计划整合起来。
B. Document the scope baseline, which includes the WBS and deliverables. 记录范围基准，其中包含WBS和可交付成果。
C. Expand the WBS dictionary to include detailed cost and schedule data. 扩展WBS词

典，纳入详细的成本与进度数据。
D. Create planning packages for work that has not yet been fully defined. 为尚未完全定义的工作创建规划包。

单选题 131/180、An agile project team encounters a technical issue that requires a design modification. During the daily coordination meeting, the scrum master explains to stakeholders why the modification is needed and emphasizes that the team should continue working toward stable velocity. The scrum master must handle the situation in alignment with agile practices and governance. What should the scrum master do next?
一个敏捷项目团队遇到需要设计修改的技术问题。在每日协调会议期间，敏捷教练向利益相关方解释为何需要该修改，并强调团队应继续朝着稳定的速度开展工作。敏捷教练必须按照敏捷实践和治理来处理该情况。敏捷教练下一步应当怎么做?

A. Review the product backlog items related to the change and request additional funding from stakeholders. 审查与该变更相关的产品待办事项列表项，并向利益相关方请求额外资金。
B. Assess the modification’ s impact on backlog priorities, velocity, and deliverables before agreeing on next steps. 在商定后续步骤之前，评估该修改对待办事项列表优先级、速度和可交付成果的影响。
C. Facilitate a team discussion on the risks and benefits of implementing the modification now versus later. 主持团队讨论，评估现在实施该修改与以后实施的利弊。
D. Consult stakeholders on adding resources to the team to accelerate the implementation of the modification. 与利益相关方协商为团队增加资源，以加快该修改的实施。

单选题 132/180、A product team developing a new mobile banking feature struggled in their last sprint. Several product backlog items were too complex, lacked acceptance criteria, and caused churn. Stakeholders complained that feedback was not incorporated consistently, and new team members felt lost due to missing documentation. In the retrospective, the product owner asks how to avoid these issues in future sprints. What should the project team do?
一个开发新手机银行功能的产品团队在上一个冲刺中遇到了困难。若干产品待办事项列表项过于复杂、缺乏验收标准，并导致了返工。利益相关方抱怨反馈未能持续纳入，新团队成员也因文档缺失而感到无所适从。在回顾会上，产品负责人询问如何避免这些问题在未来冲刺中再次出现。项目团队应当怎么做?
A. Decompose the high□priority product backlog epics into tasks with the product owner to create items for the sprint backlog. 与产品负责人一起将高优先级的产品待办事项列表史诗分解为任务，以创建冲刺待办事项列表项。
B. Hold regular product backlog refinement sessions to create small, clear, testable items that are ready for sprint planning. 定期举行产品待办事项列表细化会议，创建小而清晰、可测试且可供冲刺规划使用的条目。
C. Add more descriptive detail to the near□term product backlog items to create readiness, even if acceptance criteria are incomplete. 为近期产品待办事项列表项添加更多描述性细节以使其就绪，即使验收标准不完整。
D. Instruct the product owner and the stakeholders to review the sprint backlog items to approve them against the quality standards. 指示产品负责人和利益相关方审查冲刺待办事项列表项，依据质量标准对其进行批准。

单选题 133/180、A manufacturing company is revising one of its most popular products. The market is highly competitive, with competitors releasing updated

versions quickly to capture customer interest. The sponsor worries that waiting until the entire product is complete before release will delay feedback and risk customer

dissatisfaction. The marketing team stresses that incremental customer exposure could improve satisfaction and strengthen brand awareness. The design team warns that feature dependencies might delay early delivery. What should the project manager do?
一家制造公司正在改版其最受欢迎的产品之一。市场竞争激烈，竞争对手纷纷快速发布更新版本以抢占客户关注。发起人担心等到整个产品完成后再发布会延迟反馈，并导致客户不满。营销团队强调，增量式的客户接触可以提升满意度并增强品牌认知度。设计团队则警告称，功能依赖关系可能会延迟早期交付。项目经理应当怎么做?
A. Deliver only essential product functions first, and then expand later updates with structured staged releases. 先只交付必要的产品功能，再通过结构化的分阶段发布来扩展后续更新。
B. Conduct structured customer focus groups before rollout to validate expectations, insights, and feedback. 在发布前开展结构化的客户焦点小组，以验证期望、洞察和反馈。
C. Prioritize revisions for the high-demand product features and release them incrementally for early feedback. 优先改版高需求的产品功能，并增量发布以尽早获取反馈。
D. Identify the major dependencies among product features before deciding on the incremental delivery approach. 在决定增量交付方法之前，识别产品功能之间的主要依赖关系。

单选题 134/180、A local radio station has been bought by a larger syndicate that will adjust daily operations. The parent company has hired a project manager to evaluate the impact of the acquisition. The project manager must identify actions to minimize disruption to daily operations. What should the project manager do?
一家本地广播电台被一家更大的集团收购，该集团将调整日常运营。母公司聘请了一名项目经理来评估此次收购的影响。项目经理必须识别能够最大限度减少对日常运营干扰的行动。项目经理应当怎么做?
A. Conduct a 360-degree assessment of the acquisition and share results via a feedback matrix. 对收购开展360度评估，并通过反馈矩阵分享结果。
B. Perform a program evaluation and review technique (PERT) assessment and a task breakdown. 执行计划评审技术（PERT）评估和任务分解。
C. Use the awareness, desire, knowledge, ability, and reinforcement (ADKAR) model. 使用意识、渴望、知识、能力和强化（ADKAR）模型。
D. Perform a change impact assessment (CIA) and then execute an impact matrix. 执行变更影响评估（CIA），然后编制影响矩阵。

单选题 135/180、An agricultural equipment manufacturer has finalized production of a new tractor that is subject to government regulations. During inspection, the team

discovers several critical defects. The quality assurance manager warns that the defects violate regulatory standards. To avoid extra costs for rework, the finance manager wants to ship the tractor anyway, claiming fixes can be made during the warranty period. What should the project manager do next?
一家农用设备制造商已完成一款新型拖拉机的生产，该产品受政府法规约束。在检验期间，团队发现了若干严重缺陷。质量保证经理警告称，这些缺陷违反了监管标准。为避免返工带来的额外成本，财务经理仍希望将拖拉机发货，声称修复可以在保修期内进行。项目经理下一步应当怎么做?
A. Approve shipment to protect the schedule and cost, with the expectation that compliance standards will change. 批准发货以保护进度和成本，并预期合规标准将会改变。
B. Stop release until defects are rectified, ensuring compliance and meeting required

quality standards. 在缺陷修复之前停止发布，确保合规并满足所需的质量标准。
C. Schedule a limited product release with unresolved defects, and plan fixes for later under warranty obligations. 安排带未解决缺陷的限量产品发布，并计划在保修义务下稍后修复。
D. Address all easily resolved defects and ensure that product shipments can be deployed on schedule. 解决所有易于修复的缺陷，确保产品能够按期发货部署。

单选题 136/180、A project manager is designing guidelines for a new product development team. The project manager is new to this industry and is unfamiliar with the company's operational style. The project manager needs to align the project

management approach with the organizational culture. What factor should the project manager prioritize to achieve this goal?
一名项目经理正在为新产品的开发团队设计指南。该项目经理刚进入这个行业，不熟悉公司的运营风格。项目经理需要使项目管理方法适应组织文化。为实现这一目标，项目经理应优先考虑哪个因素?
A. The organization’ s reporting structure, which determines who is ultimately responsible for the project’ s success. 组织的汇报结构，它决定了最终对项目成功负责的人。
B. The organization’ s history of corporate sponsorships, which shows the image it wants to convey. 组织的企业赞助历史，它体现了组织想要传达的形象。
C. The organization’ s tolerance for uncertainty and change, which affects how flexible or rigid the schedule can afford to be. 组织对不确定性和变更的容忍度，它影响进度计划可以灵活或刚性的程度。
D. The organization’ s product development budget, which provides an idea of how highly the organization values this project. 组织的产品开发预算，它反映了组织对该项目的重视程度。

单选题 137/180、An internal auditor finds several gaps in the company's adherence to quality processes. The project sponsor argues the gaps are minor and should not

delay progress. The quality assurance manager insists that corrective actions must be implemented before continuing. The project management office warns that ignoring these findings could harm compliance certifications. What should the project manager do to ensure compliance?
一名内部审计师发现公司在质量流程遵循方面存在若干差距。项目发起人辩称这些差距很小，不应延误进度。质量保证经理坚持必须在继续之前实施纠正措施。项目管理办公室警告称，忽视这些发现可能会损害合规认证。为确保合规，项目经理应当怎么做?
A. Overlook minor gaps to keep the schedule intact, even if compliance certification may later be compromised. 忽视小的差距以保持进度不变，即使合规认证日后可能受到影响。
B. Postpone corrective actions until project closeout to reduce process disruption now, but raise risks later in the project life cycle. 将纠正措施推迟到项目收尾阶段，以减少当前流程干扰，但会在项目生命周期后期增加风险。
C. Arrange a meeting with project stakeholders to discuss the specific requirements for compliance certifications related to this project. 与项目利益相关方安排会议，讨论与本项目相关的合规认证的具体要求。
D. Implement corrective actions immediately to ensure adherence to quality standards before resuming project work. 立即实施纠正措施，确保在恢复项目工作之前遵循质量标准。

单选题 138/180、The project is progressing based on a strategic plan that includes stakeholder-aligned milestones. As execution continues, the team encounters

additional tasks and new dependencies that were not identified during planning. These issues are affecting progress, and the team is unclear about who holds responsibility for making decisions and taking action on these items. What should the project manager do?
项目正依据一项包含利益相关方一致认可的里程碑的战略计划推进。随着执行继续，团队遇到了规划期间未识别出的额外任务和新的依赖关系。这些问题正在影响进展，且团队不清楚谁负责就这些事项做出决策和采取行动。项目经理应当怎么做?
A. Apply the responsibility assignment matrix (RACI chart) to clarify ownership of tasks and decision points. 应用责任分配矩阵（RACI图）来明确任务和决策点的归属。
B. Refer to the Gantt chart to confirm timeline constraints and keep work aligned with milestone targets. 参考甘特图确认时间表约束，使工作与里程碑目标保持一致。
C. Escalate the matter to project sponsors to determine who should take responsibility for the new items. 将此事上报给项目发起人，由其决定谁应负责这些新事项。
D. Review the work breakdown structure (WBS) to verify that all scope elements have been captured. 审查工作分解结构（WBS），核实所有范围要素均已涵盖。

单选题 139/180、A renewable energy project is halfway through execution. The product owner alerts the project manager that external stakeholder expectations are shifting due to new market conditions. The product owner warns that if the project manager does not maintain alignment, the project might deliver outcomes that no longer meet stakeholder needs. What should the project manager do?
一个可再生能源项目正处于执行中途。产品负责人提醒项目经理，由于新的市场条件，外部利

益相关方的期望正在发生变化。产品负责人警告称，如果项目经理不能保持一致，项目交付的成果可能不再满足利益相关方的需求。项目经理应当怎么做?
A. Assign a team member to monitor stakeholder sentiment and provide monthly reports to the internal customer. 指派一名团队成员监控利益相关方情绪，并向内部客户提供月度报告。
B. Conduct a mid-project workshop with the project team to collaboratively prioritize and validate project goals and outcomes. 与项目团队开展一次项目中期研讨会，共同确定优先级并验证项目目标和成果。
C. Initiate discussions with stakeholders to gain an understanding of the new market conditions and their evolving expectations. 与利益相关方展开讨论，了解新的市场条件及其不断变化的期望。
D. Develop a change control process to freeze scope and prevent further expectation changes from being introduced. 制定变更控制流程，冻结范围并防止引入进一步的期望变更。

单选题 140/180、A project manager is analyzing the features and relationships of all components of the project management plan to determine their potential risks. The project manager needs to quantify the project’ s financial risks to allocate an appropriate amount of contingency funding. What should the project manager do first?

一名项目经理正在分析项目管理计划所有组成部分的特征和关系，以确定其潜在风险。项目经理需要量化项目的财务风险，以便分配适当数额的应急资金。项目经理首先应当怎么做?
A. Conduct a root-cause analysis to identify and document the underlying causes of the project's financial risk exposure. 开展根本原因分析，识别并记录项目财务风险敞口的根本原因。
B. Perform a reserve analysis to evaluate the project’ s risks and determine whether

the reserve is sufficient to cover them. 执行储备分析，评估项目风险并确定储备是否足以覆盖这些风险。
C. Perform a sensitivity analysis to determine which risks have the highest potential impact on the budget. 执行敏感性分析，确定哪些风险对预算的潜在影响最大。
D. Create a probability and impact matrix to visualize the likelihood and financial impact of each identified risk. 创建概率和影响矩阵，以可视化呈现每项已识别风险的发生可能性和财务影响。

单选题 141/180、A project is operating on schedule under an approved set of assumptions. The project manager is informed of a major organizational restructuring. This change will not end the project but will constrain its funding and require a re-evaluation of its scope. What action should the project manager take first?

某项目在已批准的假设条件下按计划运行。项目经理获悉组织将进行重大重组。这一变更不会终止项目，但会限制项目资金，并要求重新评估项目范围。项目经理首先应当采取什么行动?
A. Update the communications management plan with a strategy for conveying this change to the stakeholders. 更新沟通管理计划，制定向利益相关方传达这一变更的策略。
B. Revise the risk management plan to record this unexpected change and provide a risk analysis to clarify its potential impact on the success of the project. 修订风险管理计划，记录这一意外变更，并提供风险分析，以阐明其对项目成功的潜在影响。
C. Review the organization’ s established methodologies and lessons learned and rewrite the project plan to ensure required updates follow established process governance. 审查组织既定的方法论与经验教训，重写项目计划，以确保所需更新遵循既定的流程治理。
D. Reduce the budget by the percentage required by the change and lengthen the schedule baseline as a solution. 按变更要求的比例削减预算，并延长进度基准作为解决方案。

单选题 142/180、A project is being initiated as part of a larger business program. The project manager must identify the components of the project to ensure that it delivers value-based outcomes. What should the project manager do?

某项目作为更大业务项目集的一部分启动。项目经理必须识别项目的组成部分，以确保其交付以价值为基础的成果。项目经理应当怎么做?
A. Rank the value components by cost variance and present the list to all stakeholders for review and approval. 按成本偏差对价值组成部分进行排序，并将清单提交给所有利益相关方审查和批准。
B. Optimize the workflows of all project components to maximize value by avoiding waste. 优化所有项目组成部分的工作流程，通过避免浪费来实现价值最大化。
C. Collaborate with stakeholders to understand business objectives and define the project’ s value components. 与利益相关方协作，了解业务目标，并定义项目的价值组成部分。
D. Establish measurable metrics, such as return on investment, to evaluate the project’ s success. 建立可衡量的指标（如投资回报率）来评估项目的成功。

单选题 143/180、A chief technology officer (CTO) wants all project managers to adopt service leadership practices after attending a leadership conference. However, the CTO seems unclear about practical implementation and expects immediate results. The organization has diverse projects ranging from predictive infrastructure

builds to agile software development, each with different team dynamics and stakeholder expectations. Some senior project managers are skeptical about

changing their established leadership approaches. What should the project manager do?
一位首席技术官（CTO）在参加领导力会议后，希望所有项目经理采纳服务型领导实践。然而，这位首席技术官似乎对实际落地并不清晰，却期望立竿见影。该组织拥有多样化的项目，从预测型基础设施建设项目到敏捷软件开发，每个项目都有不同的团队动态和利益相关方期望。一些资深项目经理对改变其既定的领导方式持怀疑态度。项目经理应当怎么做?
A. Propose gradual implementation with coaching support and adaptation to different project contexts. 提出渐进式实施，提供辅导支持，并针对不同项目背景加以调整。
B. Explain that service leadership requires cultural transformation and cannot be mandated through directives. 说明服务型领导需要文化转型，无法通过指令强制推行。
C. Suggest focusing solely on agile projects where servant leadership principles align with existing practices. 建议仅聚焦于敏捷项目，因为服务型领导原则与现有实践相契合。
D. Recommend formal training programs to ensure consistent understanding before attempting change. 在尝试变革之前，推荐正式的培训计划，以确保理解一致。

单选题 144/180、A software development company is working on a new product. During an internal review, the client insists on adding new analytics features. The development team warns that this will delay core functionality already committed for release. The sponsor insists on including the features, but the project management office (PMO) reminds the product owner that governance requires formal scope control. Meanwhile, the client escalates their dissatisfaction to senior management. What should the product owner do?
一家软件开发公司正在开发一款新产品。在一次内部评审中，客户坚持新增分析功能。开发团队警告称，这将推迟已承诺发布的核心功能。发起人坚持纳入这些功能，但项目管理办公室（PMO）提醒产品负责人，治理要求进行正式的范围控制。与此同时，客户向高级管理层上报了他们的不满。产品负责人应当怎么做?
A. Accommodate the client’s request, trusting that it will not create rework or jeopardize milestones. 满足客户的要求，相信这不会造成返工或危及里程碑。
B. Deny the request to maintain baseline discipline and meet with the client to minimize dissatisfaction and pressure. 拒绝该请求以维持基准纪律，并与客户会面以尽量减少不满和压力。
C. Lead an impact analysis with the team and initiate a formal change request balancing value, schedule, and cost. 带领团队进行影响分析，并启动正式的变更请求，平衡价值、进度和成本。
D. Add the features to the backlog informally, avoiding conflict now and resolving governance and audit issues later. 非正式地将这些功能添加到待办事项列表中，暂时避免冲突，日后处理治理和审计问题。

造成重大风险、返工或延误，危及项目成功，并无视PMO的治理要求。 严格拒绝会激化冲突，并且没有探究该变更是否可能增加合理价值或符合项目优先级。 隐藏的待办事项列表变更会破坏治理和透明度。

单选题 145/180、During a requirements review meeting, two stakeholders begin arguing over requirements. Each insists their priorities are more important, and the project manager is unable to guide the group to a consensus. What should the project manager do first to help resolve the disagreement?
在一次需求评审会议上，两名利益相关方开始就需求争论不休。双方都坚持自己的优先级更重要，项目经理无法引导小组达成共识。项目经理首先应当怎么做以帮助解决分歧?
A. Direct them to refer to the project scope statement to review the established project boundaries and constraints. 让他们参阅项目范围说明书，审查既定的项目边界和制约因素。
B. Use the requirements traceability matrix (RTM) as a shared reference point to

review established priorities and scope. 使用需求跟踪矩阵（RTM）作为共同参考点，审查既定的优先级和范围。
C. Review the work breakdown structure (WBS) dictionary for detailed project business rules and deliverables. 审查工作分解结构（WBS）词典，了解详细的项目业务规则和可交付成果。
D. Instruct the stakeholders to review the communication management plan to ensure they are well-informed. 指示利益相关方审查沟通管理计划，以确保他们充分了解情况。

WBS词典提供了可交付成果、工作包和规则的详细描述，但并不侧重于需求优先级或可跟踪性。 沟通管理计划有助于管理期望，但并未定义需求如何被验证或控制。

单选题 146/180、A project manager working on a project dependent on federal grant funding learns that funding will be reduced next year. Additionally, several significant regulatory changes are expected to become law later this year. The project manager is concerned that these changes could impact the project's completion. What should the project manager do?
一位项目经理正在负责一个依赖联邦拨款资金的项目，他获悉明年的资金将被削减。此外，几项重大监管变更预计将在今年晚些时候成为法律。项目经理担心这些变更可能影响项目的完成。项目经理应当怎么做?
A. Request scope adjustments in response to changing financial and legal circumstances. 针对不断变化的财务和法律状况请求范围调整。
B. Develop a strategy to develop components individually to avoid potential dependencies. 制定一项策略，单独开发各组成部分，以避免潜在的依赖关系。
C. Establish a regular cadence to assess project impact and make adjustments as changes arise. 建立定期节奏来评估项目影响，并在变更出现时做出调整。
D. Form a cross-functional team of financial and legal experts to address upcoming changes. 组建一支由财务和法律专家组成的跨职能团队，以应对即将到来的变更。

很可能需要财务和法律方面的意见，但在整个项目期间都将他们纳入项目团队并不是对资源的有效利用。

单选题 147/180、Midway through a critical project phase, a senior team member privately tells the project manager they are struggling to work effectively with a newly assigned team member. The senior team member feels the new member’ s approach is slowing progress and causing misunderstandings. They ask the project manager for advice on how to handle the situation without damaging team morale. What should the project manager do?
在一个关键项目阶段的中期，一名资深团队成员私下告诉项目经理，他们难以与新加入的团队成员有效协作。资深成员觉得新成员的工作方式拖慢了进度并造成误解。他们向项目经理寻求建议，询问如何处理这一状况而不损害团队士气。项目经理应当怎么做?
A. Review the new member’ s performance and the responsibility assignment matrix to clarify roles and issues. 审查新成员的绩效和责任分配矩阵，以厘清角色和问题。
B. Encourage the senior member to discuss concerns directly with the new member during a team discussion. 鼓励资深成员在团队讨论中直接与新成员沟通问题。
C. Coach the senior member on applying conflict resolution techniques to address the situation. 辅导资深成员运用冲突解决技术来处理这一状况。
D. Meet with the new member to discuss the concerns and agree on steps to improve collaboration. 与新成员会面讨论这些关切，并商定改善协作的步骤。

单选题 148/180、A national bicycle repair shop with local franchises has experienced a substantial increase in sales and rentals of electronic bicycles. The maintenance

manager has noticed a corresponding increase in electronic bicycle repairs, particularly issues to the electrical systems. The organization has hired a project manager to assess the impact of these developments. What should the project manager do?
一家拥有本地特许经营门店的全国性自行车维修店，其电动自行车的销售和租赁量大幅增长。维护经理注意到电动自行车维修量相应增加，尤其是电气系统的问题。该组织聘请了一名项目经理来评估这些事态发展的影响。项目经理应当怎么做?
A. Use a political, economic, sociocultural, technological, legal, and environmental (PESTLE) analysis to evaluate external factors and propose scope adjustments systematically. 使用政治、经济、社会文化、技术、法律和环境（PESTLE）分析来评估外部因素，并系统地提出范围调整建议。
B. Expand the project plan to accommodate additional requirements resulting from changes in scope. 扩展项目计划，以容纳因范围变更而产生的额外需求。
C. Implement the six stages of the predictive or waterfall approach to define the changes in project scope. 采用预测型或瀑布方法的六个阶段来界定项目范围的变更。
D. Leverage the schedule performance index (SPI) as a measure of schedule efficiency, expressed as the ratio of earned value to planned value, to improve workflow. 利用进度绩效指数（SPI）作为进度效率的衡量指标（以挣值与计划价值之比表示），以改进工作流程。

用于衡量进度效率，以挣值与计划价值之比表示。尽管这些工具很有价值，但它们并不能直接评估和确定外部商业环境变化对项目范围影响的优先级。

单选题 149/180、A project manager for a new project is tasked with applying agile practices to improve team performance. The team has mixed experience with agile methodologies, and stakeholders expect quick adoption of new practices. Which approach should the project manager take?
一个新项目的项目经理受命应用敏捷实践来提升团队绩效。团队在敏捷方法论方面经验参差不齐，利益相关方期望快速采用新实践。项目经理应当采取哪种方法?
A. Assess the team's current agile maturity level and develop a targeted training plan based on identified gaps. 评估团队当前的敏捷成熟度水平，并根据识别出的差距制定有针对性的培训计划。
B. Request budget approval for comprehensive agile training covering ceremonies, tools, and collaborative practices. 申请预算批准，开展涵盖仪式、工具和协作实践的全面敏捷培训。
C. Implement gradual agile adoption through coaching sessions while introducing practices to minimize disruption. 通过辅导课程逐步推进敏捷采用，同时引入各项实践以减少干扰。
D. Organize team workshops to establish agile principles and create a shared understanding of new working methods. 组织团队研讨会，确立敏捷原则，并就新的工作方法建立共识。

在评估团队准备程度之后进行。 研讨会需要量身定制以覆盖团队的需求，因此评估当前的敏捷知识水平是首先要做的事情。

单选题 150/180、A global consumer electronics company is launching a new wearable device. The project manager has engaged stakeholders and collected their input. During early planning, stakeholders disagree about their definition of quality. Some stakeholders emphasize durability, others user experience, and regulators stress safety standards. What should the project manager do?
一家全球消费电子产品公司正在推出一款新的可穿戴设备。项目经理已与利益相关方互动并收集了他们的意见。在早期规划阶段，利益相关方对质量的定义存在分歧。一些利益相关方强调

耐用性，另一些强调用户体验，而监管机构则强调安全标准。项目经理应当怎么做?
A. Document quality requirements from stakeholder interviews and workshops for future prioritization and agreement. 记录利益相关方访谈和研讨会中的质量需求，以便日后确定优先级并达成一致。
B. Review the lessons learned repository to identify quality practices from past projects and adapt them as preliminary requirements. 审查经验教训库，识别以往项目中的质量实践，并将其作为初步需求加以调整。
C. Develop a risk register entry for each disputed quality expectation and plan a corresponding cost□effective response. 为每一项有争议的质量期望建立风险登记册条目，并规划相应的经济有效的应对措施。
D. Create a communications management plan that specifies how quality expectations and updates will be reported to stakeholders. 创建一份沟通管理计划，明确规定如何向利益相关方报告质量期望和更新。

记册针对的是不确定性；有争议的质量期望必须作为需求加以澄清和记录，而非作为风险及其应对措施来对待。 沟通管理计划定义的是信息将如何共享，而非必须满足哪些质量需求。

单选题 151/180、A national park operates a general store that sells camping supplies. Budget cuts to the national park system have led to extended campground closures. The park service director must evaluate the organization’ s inventory and sales demands and has asked the project manager to assess external environmental factors that could impact the organization. What should the project manager do?
一个国家公园经营着一家出售露营用品的综合商店。国家公园系统的预算削减导致露营地长期关闭。公园管理局主管必须评估该组织的库存和销售需求，并要求项目经理评估可能影响该组织的外部环境因素。项目经理应当怎么做?
A. Implement the sender, message, channel, receiver model of communication to seek feedback. 采用发送者、消息、渠道、接收者的沟通模型来寻求反馈。
B. Perform a political, economic, sociocultural, technological, legal, and environmental (PESTLE) analysis. 进行政治、经济、社会文化、技术、法律和环境（PESTLE）分析。
C. Issue a request for proposals (RFP) to evaluate vendor methodologies in an attempt to lower costs. 发布建议邀请书（RFP），以评估供应商方法论并试图降低成本。
D. Use a Monte Carlo simulation with random sampling to generate a range of outcomes. 使用蒙特卡洛模拟，通过随机抽样生成一系列可能的结果。

单选题 152/180、A project manager is managing an important agile project. During the kick-off meeting, the project manager sets the policies and procedures to be followed throughout the project. Midway through the project, the project manager finds that some of the project team are failing to follow the established procedures. What should the project manager do ?
一位项目经理正在管理一个重要的敏捷项目。在启动会议上，项目经理制定了整个项目期间要遵循的政策和程序。项目进行到一半时，项目经理发现部分项目团队成员未能遵循既定程序。项目经理应当怎么做?
A. Escalate the issue to the legal department and require team members to formally acknowledge the policies and procedures in writing. 将该问题上报给法务部门，并要求团队成员书面正式确认政策和程序。
B. Request the sponsor’ s intervention to replace non-compliant team members with others willing to follow the established procedures. 请求发起人干预，用愿意遵循既定程序的成员替换不合规的团队成员。
C. Facilitate a team discussion to revisit the agreed ground rules, clarify their relevance, and address any obstacles preventing adherence. 引导团队讨论，重新审视商定的基本规则，阐明其相关性，并解决阻碍遵守的任何障碍。
D. Introduce a performance-based reward system for consistent and sustained

compliance with all the originally agreed practices. 引入基于绩效的奖励制度，以奖励对全部最初商定实践的一致、持续遵守。

单选题 153/180、A project manager is initiating a public-facing service upgrade with multiple regulatory touchpoints. The sponsor expresses concern about potential expectation gaps that may surface later in the project, potentially impacting delivery. The project manager needs the team to capture internal and external customer expectations to address this concern. What should the project manager direct the team to do first?
一位项目经理正在启动一项面向公众的服务升级，涉及多个监管触点。发起人对项目后期可能出现的期望差距表示担忧，这可能影响交付。项目经理需要团队捕捉内部和外部客户的期望，以解决这一担忧。项目经理应当首先指示团队做什么？
A. Develop a stakeholder register to classify stakeholders, and the RACI (responsible, accountable, consulted, informed) matrix to prioritize actions. 制定利益相关方登记册以对利益相关方进行分类，并制定 RACI（负责、问责、咨询、知情）矩阵以确定行动的优先级。
B. Collaborate with the project team to develop a comprehensive communications management plan to address stakeholder information requirements. 与项目团队协作，制定一份全面的沟通管理计划，以满足利益相关方的信息需求。
C. Build a stakeholder engagement assessment matrix to set the desired levels of engagement for all stakeholders. 构建利益相关方参与评估矩阵，为所有利益相关方设定期望的参与水平。
D. Facilitate a lessons learned review to identify typical stakeholder expectation gaps from previous projects. 开展经验教训审查，识别以往项目中典型的利益相关方期望差距。

单选题 154/180、A project team has been assembled to develop new software for a financial technology company. Due to the competitive nature of this industry, the market can be particularly volatile, and new technological advancements are frequently revealed. The project manager needs to ensure the project remains relevant in such a dynamic market. What should the project team do?
一个项目团队已被组建，为一家金融科技公司开发新软件。由于该行业竞争激烈，市场可能尤其动荡，新的技术进步也层出不穷。项目经理需要确保项目在这样的动态市场中保持相关性。项目团队应当做什么？
A. Use a variety of user stories to ensure the project meets the most relevant customer expectations, even amid market volatility. 使用各种用户故事，确保项目满足最相关的客户期望，即使在市场动荡中也是如此。
B. Schedule adequate buffers and reserves in the project management plan to ensure the project team has time to react to any unforeseen hurdles. 在项目管理计划中安排足够的缓冲和储备，确保项目团队有时间应对任何不可预见的障碍。
C. Implement iterative feedback mechanisms to allow readjustments to real-time external inputs and ensure delivered value remains high. 实施迭代反馈机制，以便根据实时外部输入进行调整，并确保交付的价值始终保持高水平。
D. Organize a contingency reserve to cover the costs and time required to respond to any major environmental changes. 组织应急储备，以覆盖应对任何重大环境变化所需的成本和时间。

条件。 在项目管理计划中安排缓冲和储备可以为项目团队提供更多应对实时外部输入的空间，但这本身并不能保证灵活性。如果项目团队不利用这段时间进行迭代并调整项目范围，项目的交付进度仍可能受到负面影响。 只有在项目团队正确评估了可能出现的风险和挑战，并制定了有效的计划来相应应对时，在项目预算中组织应急储备才会有用。意外情况通常不在应急储备的覆盖范围内，而且如果没有迭代反馈机制，就无法保证项目团队能够快速高效地应对新的输入。

单选题 155/180、The project manager is responsible for a major project that involves working with many vendors. A key project concern is ensuring the quality and timely delivery of products and services procured from vendors. What should the project manager do to ensure the delivery stays on schedule?
项目经理负责一个涉及与众多供应商合作的大型项目。项目的一个关键关切是确保从供应商处采购的产品和服务的质量与及时交付。为确保交付按进度进行，项目经理应当怎么做?
A. Raise an item in the risk register to capture potential impacts related to delays in the procurement of products and services, mitigating the risk of suboptimal quality. 在风险登记册中提出一个条目，以捕捉与产品和服务采购延迟相关的潜在影响，降低质量欠佳的风险。
B. Conduct regular procurement performance reviews with all vendors to ensure that products and services are delivered on time and in accordance with the contract. 与所有供应商定期进行采购绩效审查，确保产品和服务按时交付并符合合同规定。
C. Delegate the management of the procurement process and vendor management to the procurement department because they have the tools to deal with a large number of vendors. 将采购流程和供应商管理的职责委托给采购部门，因为他们拥有应对大量供应商的工具。
D. Review the vendor management plan with all selected vendors before the contract period begins to ensure compliance and confirm that they agree with the plan. 在合同期开始前，与所有选定供应商一起审查供应商管理计划，以确保合规并确认他们同意该计划。

单选题 156/180、A project is in its second month of execution and follows a hybrid delivery model. A key team member responsible for integrating two critical system components was unexpectedly reassigned by their functional manager. A replacement was assigned immediately, but the new team member lacks domain expertise and onboarding will take time. A key stakeholder, who is also the product sponsor, expresses concern about timeline slippage and questions the team’ s ability to deliver the next milestone. What should the project manager do to maintain delivery momentum and address the stakeholder’ s concern?
一个项目已进入执行的第二个月，采用混合交付模式。一名负责集成两个关键系统组件的关键团队成员被其职能经理意外重新调配。虽然立即指派了替代人员，但新团队成员缺乏领域专业知识，上手需要时间。一名同时也是产品发起人的关键利益相关方对进度延误表示担忧，并质疑团队交付下一个里程碑的能力。为保持交付势头并回应利益相关方的担忧，项目经理应当怎么做?
A. Request the functional manager to reassign the former team member for critical integration tasks. 请求职能经理重新调配原团队成员，负责关键集成任务。
B. Update the risk register and discuss the impact with the sponsor at the next scheduled checkpoint. 更新风险登记册，并在下一次预定的检查节点与发起人讨论影响。
C. Review the milestone plan, adjust assignments based on capacity, and align on mitigation actions. 审查里程碑计划，根据产能调整任务分配，并就缓解行动达成一致。
D. Escalate the concern to the PMO and seek additional resources for this project phase. 将这一担忧上报给项目管理办公室，并为该项目阶段寻求额外资源。

单选题 157/180、During project execution, the project manager is considering how to identify the expectations of the project’ s internal and external customers. What the stakeholders value and how they define success is important for the success of the project. The project manager needs to achieve a full understanding that can reliably guide the project. What should the project manager do?
在项目执行期间，项目经理正在考虑如何识别项目内部和外部客户的期望。利益相关方看重什么以及他们如何定义成功，对项目的成功至关重要。项目经理需要达成能够可靠指导项目的全面理解。项目经理应当怎么做?
A. Analyze the stakeholders’ information, weighing their expectations against their involvement, influence, and potential impact. 分析利益相关方的信息，将他们的期望与其

参与度、影响力和潜在影响进行权衡。
B. Survey the stakeholders, asking them to list their interests and concerns for the project, and document the responses for reference. 调查利益相关方，请他们列出对项目的兴趣和关切，并记录回复以供参考。
C. Invite all stakeholders to a kickoff meeting, offering everyone an equal opportunity to discuss their expectations with the team. 邀请所有利益相关方参加启动会议，为每个人提供平等的机会与团队讨论他们的期望。

D. Prioritize the expectations of external customers over internal stakeholders to ensure the most effective use of financial resources. 优先考虑外部客户的期望而非内部利益相关方，以确保最有效地利用财务资源。

单选题 158/180、A product manufacturer is developing a new product. The project sponsor proposes reducing the number of inspection steps due to budget pressure. The quality assurance manager warns that this could potentially increase the risk of defects. The client reaffirms that quality must be preserved. The finance controller emphasizes that savings are necessary for the project's financial viability. What should the project manager do?
一家产品制造商正在开发一款新产品。项目发起人因预算压力提议减少检查步骤的数量。质量保证经理警告称，这可能增加缺陷风险。客户重申必须保持质量。财务总监则强调，节省开支对于项目的财务可行性是必要的。项目经理应当怎么做?
A. Limit inspection steps to save money, with the understanding that defects will likely increase later. 减少检查步骤以节省资金，并理解缺陷很可能在后期增加。
B. Defer inspections until later phases, balancing short-term savings against higher defect risks. 将检查推迟到后续阶段，在短期节省与更高缺陷风险之间取得平衡。
C. Streamline inspection steps by identifying and eliminating redundancy rather than reducing them. 通过识别并消除冗余来精简检查步骤，而非减少检查步骤。

D. Retain full inspections to preserve quality, explaining the trade-offs clearly to the stakeholders. 保留全部检查以保持质量，并向利益相关方清晰说明相关权衡。

单选题 159/180、A project team adopted agile practices to meet the business need to develop an application. One of the senior team members inconsistently attends the team meetings, including the daily standup meetings. This senior team member then requests other team members to provide status updates on his/her behalf during the stand up meetings. What should the project manager do to handle this situation?
一个项目团队采用了敏捷实践，以满足开发一款应用的业务需求。其中一名资深团队成员不定期参加团队会议，包括每日站会。这名资深团队成员还要求其他团队成员在站会期间代其提供状态更新。为处理这一情况，项目经理应当怎么做?
A. Request the removal of the senior team member due to the participation issues. 因参与问题请求将这名资深团队成员调离。
B. Remind the senior team member to adhere to the team's working agreement. 提醒这名资深团队成员遵守团队的工作协议。
C. Escalate the senior team member's participation to upper management. 将这名资深团队成员的参与问题上报给高层管理者。
D. Request the other team members to cover the tasks assigned to the senior team member. 请求其他团队成员接手分配给这名资深团队成员的任务。

单选题 160/180、A project team is drafting the first version of their budget. The team members understand the need for adding a contingency reserve to cover budget overruns. However, the project manager wants to avoid using contingency funds. What should the project manager do?

一个项目团队正在起草预算的第一版。团队成员明白需要增加应急储备以覆盖预算超支。然而，项目经理希望避免使用应急资金。项目经理应当怎么做?
A. Set up the contingency reserve outside the initial project budget and manage the reserve separately. 将应急储备设置在初始项目预算之外，并单独管理该储备。
B. Manage the contingency reserve implicitly by making it part of the budget's cost basis. 将应急储备隐性地纳入预算的成本基础进行管理。
C. Reduce the contingency reserve amount as the project progresses and more information becomes available. 随着项目推进和可获得信息增多，逐步减少应急储备的金额。
D. Work to proactively anticipate threats that might damage the budget and affect the contingency reserve. 主动预测可能损害预算并影响应急储备的威胁。

单选题 161/180、A project manager is assigned to a project in a country where the company has no prior business experience. At the beginning of the project, the project manager realizes that there may be local regulatory requirements that the project team has no experience with. What should the project manager do next?
一名项目经理被指派到一个公司没有既往业务经验的国家开展项目。在项目开始时，项目经理意识到当地可能存在项目团队没有接触过的监管要求。项目经理接下来应当怎么做?
A. Assign sufficient budget in case such requirements must be met. 预留充足的预算，以备必须满足此类要求之需。
B. Consult with a subject matter expert (SME) on how to avoid such requirements. 咨询主题专家（SME），了解如何规避此类要求。
C. Engage a subject matter expert (SME) to check if the requirements are relevant. 聘请主题专家（SME）核查这些要求是否与项目相关。
D. Escalate concerns about the requirements to the project sponsor. 将对这些要求的担忧上报给项目发起人。

单选题 162/180、At the midway point in a project's execution, the finance director announces a 15% budget cut across all aspects of the project. The project sponsor pressures the project manager to protect high-visibility deliverables, although the technical lead warns that quality could be compromised as a result of the cuts. The

finance team insists adjustments must be formally assessed before work continues. What should the project manager do?
在项目执行的中期，财务总监宣布对项目的所有方面削减15%的预算。项目发起人向项目经理施压，要求保护高可见度的可交付成果，尽管技术负责人警告称削减可能导致质量受损。财务团队坚持认为，在继续工作之前，调整必须经过正式评估。项目经理应当怎么做?
A. Reduce the scope to meet the new budget without documenting the change. 缩减范围以满足新预算，但不记录这一变更。
B. Shift financial responsibility to the operations department to maintain the current scope. 将财务责任转移给运营部门，以维持当前范围。
C. Ask the sponsor to decide which deliverables can be removed without affecting the project. 请发起人决定哪些可交付成果可以在不影响项目的情况下移除。
D. Adjust the project baseline with stakeholder alignment and governance approval. 在利益相关方达成一致并获得治理审批后，调整项目基准。

单选题 163/180、After acquiring a competitor, a large conglomerate is enforcing enterprise project management standards across all corporate initiatives. A project team has been assigned to rebrand the acquired company’ s product line, but several stakeholders disagree about the rebranding direction. Their conflict is creating tension within the integration effort. The project sponsor is concerned that stakeholder resistance could undermine the successful cultural and operational

alignment of the new organization. What should the project manager do?

在收购一家竞争对手后，一家大型企业集团正在所有公司举措中强制执行企业项目管理标准。一个项目团队已被指派负责重塑被收购公司产品线的品牌，但几名利益相关方对品牌重塑方向存在分歧。他们的冲突正在整合工作中制造紧张。项目发起人担心，利益相关方的抵制可能削弱新组织在文化和运营上的成功对齐。项目经理应当怎么做?
A. Develop a stakeholder engagement strategy that ensures alignment with the acquiring company’s culture and integration objectives. 制定一项利益相关方参与策略，确保与收购方公司的文化和整合目标保持一致。
B. Continue executing according to the enterprise project management standards to maintain adherence to schedule and delivery commitments. 继续按照企业项目管理标准执行，以保持对进度和交付承诺的遵守。
C. Schedule a facilitated session with stakeholders to clarify the sources of disagreement and evaluate the impact on project execution. 安排一次引导式会议，与利益相关方厘清分歧的来源，并评估对项目执行的影响。
D. Meet with the sponsor to better understand the organizational integration concerns and request direction on handling stakeholder resistance. 与发起人会面，以更好地了解组织整合方面的关切，并就如何处理利益相关方抵制请求指示。

单选题 164/180、A software development company is developing a new revision for an existing product. During system integration, two functional managers dispute ownership of a major interface. The requirements document is vague, and the work breakdown structure (WBS) lists the component under multiple packages. The client

complains about the delays and alleges poor accountability. The sponsor pressures the project manager to assign ownership to one of the functional managers, warning that the dispute could lead to audit issues. What should the project manager do?
一家软件开发公司正在为现有产品开发一个新版本。在系统集成期间，两名职能经理对一个主要接口的所有权产生争议。需求文档含糊不清，工作分解结构（WBS）将该组件列在多个工作包之下。客户抱怨延误并指责问责不力。发起人向项目经理施压，要求将所有权分配给其中一名职能经理，并警告该争议可能导致审计问题。项目经理应当怎么做?
A. Clarify ownership by updating the WBS dictionary and realigning responsibilities with stakeholder agreement. 通过更新WBS词典并在利益相关方一致的基础上重新调整职责，来厘清所有权。
B. Assign ownership to the team’s functional manager with a stronger technical capacity to restore progress quickly. 将所有权分配给技术能力更强的团队职能经理，以迅速恢复进度。
C. Revise the requirements document and the WBS to clarify management roles and add a definition of ownership. 修订需求文档和WBS，以厘清管理角色并增加所有权的定义。
D. Divide ownership responsibilities among the project team to reduce audit issues and increase accountability. 在项目团队中分摊所有权职责，以减少审计问题并增强问责。

单选题 165/180、A hybrid project involving many stakeholders is underway. As requested by the project management office (PMO), the project status reports, as well

as other project documents, are being stored in a central repository. When reviewing the documents stored in the repository, the project manager discovered that documents were either not updated or were missing. What should the project manager do?
一个涉及众多利益相关方的混合项目正在进行中。按照项目管理办公室（PMO）的要求，项目状态报告以及其他项目文档均存储在中央存储库中。在审查存储库中的文档时，项目经理发现文档要么未更新，要么缺失。项目经理应当怎么做?

A. Discuss the situation with the project sponsor to reduce the level of documentation. 与项目发起人讨论这一情况，以减少文档量。
B. Work with the team leaders to update the required project reports. 与团队负责人合作，更新所需的项目报告。
C. Stop all project activities until the project documents are updated and uploaded 停止所有项目活动，直到项目文档更新并上传完毕。
D. Schedule a knowledge transfer session at the final stage of the project. 在项目的最后阶段安排一次知识移交会议。

单选题 166/180、During a quality audit of a complex infrastructure project, the auditor identifies that risk review meetings lack proper attendance documentation, making it impossible to verify stakeholder engagement in critical risk decisions. The project team has developed and implemented corrective actions for the attendance documentation process, but stakeholder attendance remains inconsistent. What should the project manager do next?

在对一个复杂基础设施项目进行质量审计时，审计师发现风险审查会议缺乏适当的出席记录，导致无法核实利益相关方在关键风险决策中的参与情况。项目团队已经制定并实施了针对出席记录流程的纠正措施，但利益相关方的出席情况仍不一致。项目经理接下来应当怎么做?
A. Provide legal documentation requiring stakeholder participation in risk decision-making processes. 提供法律文档，要求利益相关方参与风险决策过程。
B. Coach stakeholders on the importance of accountability and traceability for effective risk management. 辅导利益相关方，使其认识到问责和可追溯性对有效风险管理的重要性。
C. Implement detailed measurement protocols to assess the effectiveness of stakeholder engagement. 实施详细的衡量协议，以评估利益相关方参与的有效性。
D. Support the auditor by requesting their recommendation and escalating the issue to the project sponsor. 支持审计师，请求其提出建议，并将该问题上报给项目发起人。

单选题 167/180、A project manager has received quotes from two vendors for the same parts. Vendor A has informed the project manager that they fulfilled a similar order two months ago at a price that was 2% under the original planned cost. Vendor B has a history of on-time delivery but has announced a price increase. How should the project manager evaluate this situation?

一名项目经理收到了两家供应商对同一部件的报价。供应商A 告知项目经理，他们在两个月前以低于原始计划成本2%的价格完成过一笔类似的订单。供应商B 有按时交付的历史记录，但已宣布涨价。项目经理应如何评估这一情况?
A. Review the agreements and procurement documentation for Vendor B to force them to keep the original pricing. 审查供应商B 的协议和采购文档，以迫使他们维持原价。
B. Evaluate previous contract clauses from Vendor B and decrease orders, prioritizing orders from Vendor A whenever possible. 评估供应商B 此前的合同条款并减少订单，尽可能优先向供应商A 下单。
C. Use the metrics from Vendor A to request better pricing from Vendor B, keeping both providers as a risk mitigation strategy. 利用供应商A 的指标向供应商B 争取更优惠的价格，并将两家供应商都保留作为风险缓解策略。
D. Review the work performance information of both vendors against their contracts to find the preferred supplier. 对照两家供应商的合同审查其工作绩效信息，以确定首选供应商。

单选题 168/180、The agile team is midway through the current sprint. One team member is working on a user story required to deliver a critical functionality for the

sprint goal. During daily coordination meetings, the team member has given vague updates, such as "still progressing," for several days in a row. No visible progress has been made, and the functionality is now at risk. Other team members are unaware of the exact blockers, and the product owner is becoming concerned about the sprint

outcome. What should the project manager do to address this situation and protect sprint goals?
敏捷团队正处于当前迭代的中期。一名团队成员正在处理一个用户故事，该故事对交付迭代目标所需的关键功能必不可少。在每日协调会议期间，这名团队成员连续数日给出含糊的更新，如"仍在推进中"。没有取得可见的进展，该功能现在面临风险。其他团队成员不清楚确切的阻碍因素，产品负责人开始对迭代成果感到担忧。为处理这一情况并保护迭代目标，项目经理应当怎么做?
A. Ask the team to collectively support the developer in completing the story before the sprint ends. 请团队集体支持该开发人员在迭代结束前完成这个故事。
B. Meet one-on-one with the team member to understand the issue and agree on a course of action. 与该团队成员一对一会面，了解问题并就行动方案达成一致。
C. Escalate the issue to the product owner and propose replacing the user story with a simpler one. 将该问题上报给产品负责人，并提议将用户故事替换为更简单的故事。
D. Immediately reassign the story to another team member to avoid missing the sprint commitment. 立即将该故事重新分配给另一名团队成员，以避免错过迭代承诺。

单选题 169/180、Shortly after a sprint kickoff, the project manager receives an email from a key stakeholder who raises a serious concern and insists on modifying one deliverable that is already in progress. What should the project manager do first?

在迭代启动后不久，项目经理收到一位关键利益相关方的电子邮件，对方提出了一个严重关切，并坚持要求修改一项已在进行的可交付成果。项目经理首先应当怎么做?
A. Address the request during the daily scrum and request suggestions from the team about the change. 在每日站会期间处理该请求，并就这一变更征求团队的建议。
B. Immediately modify the backlog and instruct the team to start working on the requested deliverable. 立即修改待办事项列表，并指示团队开始处理所请求的可交付成果。
C. Schedule a meeting with the stakeholder and product owner to discuss and evaluate the request. 安排与该利益相关方和产品负责人的会议，讨论并评估该请求。
D. Cancel the current sprint, hold a retrospective, and invite the stakeholder to discuss the change. 取消当前迭代，召开回顾会，并邀请该利益相关方讨论这一变更。

单选题 170/180、A consumer electronics company is executing a project to produce a new line of smart home sensors. During quality reviews, the quality assurance department reports that additional testing and environmentally friendly packaging will increase upfront costs but reduce warranty claims and environmental impact. The operations manager argues against adding these steps in order to stay on budget. With the product launch approaching, the project manager is under pressure to resolve the issue quickly. What should the project manager do?
一家消费电子公司正在执行一个项目，以生产一条新的智能家居传感器产品线。在质量审查期间，质量保证部门报告称，增加测试和环保包装将提高前期成本，但会减少保修索赔并降低环

境影响。运营经理反对增加这些步骤，以保持在预算之内。随着产品发布临近，项目经理面临迅速解决问题的压力。项目经理应当怎么做?
A. Facilitate a resolution workshop between quality assurance and operations departments to reach consensus on the chosen path forward. 促成质量保证部门和运营部门之间的解决方案研讨会，以就所选的前进路径达成共识。
B. Evaluate the cost of quality and sustainability tradeoffs and request a

corresponding change to the quality management plan if warranted. 评估质量成本与可持续性的权衡，并在必要时请求对质量管理计划进行相应的变更。
C. Prioritize the long-term benefits recommended by the quality assurance manager and evaluate changes to the project management plan. 优先考虑质量保证经理推荐的长期收益，并评估对项目管理计划的变更。
D. Add both the quality assurance and the operations recommendations to the project management plan to meet the launch deadline efficiently. 将质量保证部门和运营部门的建议都加入项目管理计划，以高效地赶上发布期限。

单选题 171/180、A project manager decided to award additional work to the current contractor to reduce procurement time during a bidding process. The other bidders complained that the process lacked transparency and fairness. What should the project manager have done to prevent this?

一名项目经理决定在招标过程中将额外工作授予现任承包商，以减少采购时间。其他投标人抱怨该流程缺乏透明和公平。为防止这种情况，项目经理本应怎么做?
A. Invited all potential bidders to a pre-bid meeting to clarify requirements and evaluation criteria. 邀请所有潜在投标人参加标前会议，以澄清要求和评估标准。
B. Awarded the contract to the incumbent contractor after informal talks to speed up the process. 在非正式会谈后将合同授予现任承包商，以加快流程。
C. Followed the company’ s formal bidding and procurement process procedures strictly. 严格遵守公司的正式招标和采购流程程序。
D. Provided detailed feedback to all unsuccessful bidders after the contract was awarded. 在合同授予后向所有未中标的投标人提供详细反馈。

单选题 172/180、A project’ s financial plan is being developed. The financial planner has requested relevant documentation to help align specific deliverables and work packages with estimated costs. What information should the project manager provide?
一个项目的财务计划正在制定中。财务规划师已请求相关文档，以帮助将具体的可交付成果和工作包与估算成本对齐。项目经理应提供哪些信息?
A. The work breakdown structure (WBS). 工作分解结构（WBS）。
B. The resource breakdown structure (RBS). 资源分解结构（RBS）。

C. The organizational breakdown structure (OBS). 组织分解结构（OBS）。
D. The value breakdown structure (VBS). 价值分解结构（VBS）。

单选题 173/180、An adaptative project team is globally distributed and the team members speak different primary languages. Daily meetings are conducted virtually in a common language. The project manager is made aware that there are some communication issues. Differences in pronunciation, accent, and vocabulary make it extremely difficult for some members to understand each other. What should the project manager do to improve the daily meeting and avoid misunderstanding?
一个适应性项目团队分布在全球各地，团队成员说着不同的母语。每日会议以一种通用语言在线举行。项目经理获悉存在一些沟通问题。发音、口音和词汇的差异使部分成员极难相互理解。为改进每日会议并避免误解，项目经理应当怎么做?
A. Use the call to verbally summarize the work status as reported by the team members. 在通话中口头总结团队成员汇报的工作状态。
B. Use an electronic task board to give a visual representation of work status and progress. 使用电子任务板，以可视化方式呈现工作状态和进展。

C. Ask for a change in the project's budget to provide access to a translation service. 请求变更项目预算，以便获得翻译服务。

D. Ask all team members to report on work completed, upcoming work, and blockers.
要求所有团队成员汇报已完成的工作、即将开展的工作和阻碍因素。

多选题 174/180、A multinational enterprise is bringing a new product to market. As the project nears completion, the project manager is notified of a disagreement among end users regarding the functionality of a specific product feature. The project manager must obtain stakeholder approval in order to close the project. Which should the project manager do? (Choose 2)
一家跨国企业正在将新产品推向市场。随着项目接近完成，项目经理得知最终用户对某一特定产品功能的功能性存在分歧。项目经理必须获得利益相关方批准才能收尾项目。项目经理应当怎么做？（选择2项）
A. Request approval to close the project and resolve the issue in the next product iteration. 请求批准收尾项目，并在下一个产品迭代中解决该问题。
B. Meet with the team lead to determine if any issues regarding product features were discovered during testing. 与团队负责人会面，确定在测试期间是否发现了任何与产品功能相关的问题。
C. Meet with project stakeholders to review the project's agreed-upon acceptance criteria. 与项目利益相关方会面，审查项目商定的验收标准。

D. Review the definition of done (DoD) that was agreed upon and documented at the beginning of the project. 审查在项目开始时商定并记录的完成的定义（DoD）。
E. Review the project scope to understand the acceptance criteria established at the beginning of the project. 审查项目范围，以了解项目开始时建立的验收标准。

多选题 175/180、A large engineering firm is planning a project that will be subject to strict government regulations. The work will take place in an environmentally sensitive area and relies on a labor force that is susceptible to strikes. The project manager is aware that these and other uncertainties could threaten the project’ s success. Which two actions should the project manager adopt? (Choose 2)
一家大型工程公司正在规划一个将受严格政府法规约束的项目。工作将在环境敏感区域进行，并依赖一支容易发生罢工的劳动力队伍。项目经理意识到这些和其他不确定性可能威胁项目的成功。项目经理应采取哪两项行动？（选择2项）
A. Develop a requirements traceability matrix to ensure compliance with regulations. 制定需求跟踪矩阵，以确保符合法规。
B. Perform a program evaluation and review technique (PERT) analysis to estimate the project schedule. 执行计划评审技术（PERT）分析，以估算项目进度计划。

C. Engage key stakeholders to identify potential risks and document their concerns. 让关键利益相关方参与识别潜在风险，并记录他们的担忧。
D. Conduct a structured risk identification process and record risks in the risk register. 进行结构化的风险识别流程，并将风险记录在风险登记册中。
E. Escalate labor-related risks to senior management for review and resolution before the project begins. 在项目开始前将劳动相关风险上报给高级管理层审查和解决。

多选题 176/180、A national restaurant chain is facing competition from a new startup with franchise locations across multiple cities. Project stakeholders have assigned a project manager to address complex industry issues and eliminate obstacles that could hinder market share growth. Which two actions should the project manager adopt? (Choose 2)
一家全国性连锁餐厅正面临一家新创企业的竞争，该新创企业在多个城市设有加盟门店。项目利益相关方已指派一位项目经理来处理复杂的行业问题，并消除可能阻碍市场份额增长的障碍。项目经理应采取哪两项行动？（选择 2 项）

A. Meet with the project team to identify the new market pressures and modify the project management plan accordingly. 与项目团队会面，识别新的市场压力并相应修改项目管理计划。
B. Perform a combined qualitative and quantitative risk analysis to evaluate potential risks. 进行定性与定量相结合的联合风险分析，以评估潜在风险。

C. Identify and document all impediments, risks, and blockers, and review the list periodically. 识别并记录所有障碍、风险和阻碍因素，并定期审查该清单。
D. Plan workshops that encourage team collaboration and explore new ideas to optimize the customer experience. 规划鼓励团队协作并探索新想法的工作坊，以优化客户体验。
E. Conduct daily coordination meetings to review progress and address challenges as they arise. 举行每日协调会，审查进展并处理出现的问题。

多选题 177/180、A project is at the stage of procurement negotiations, with agreements being worked out in preparation for signing a contract. A procurement team member who has the authority to sign contracts is leading the negotiations, but that team member needs support from the project manager. Which two actions should the project manager perform to support the negotiations? (Choose 2)
一个项目正处于采购谈判阶段，正在拟定协议以准备签署合同。一名拥有合同签署权限的采购团队成员正在主导谈判，但该成员需要项目经理的支持。项目经理应执行哪两项行动来支持谈判？（选择2项）
A. Report potential disputes as soon as possible and then escalate them to higher management for resolution. 尽快报告潜在争议，然后上报高层管理人员解决。

B. Maintain detailed records of all project activities, changes, and communications to use as reference for potential claims. 维护所有项目活动、变更和沟通的详细记录，作为潜在索赔的参考依据。
C. Instruct the procurement team to limit communication with the contractor to minimize misunderstandings that might lead to legal disputes. 指示采购团队限制与承包商的沟通，以最大程度减少可能导致法律纠纷的误解。
D. Obtain enough basic legal training in contract law and claims management to understand contract terms and help handle disputes. 获得足够的合同法与索赔管理方面的基础法律培训，以理解合同条款并协助处理争议。
E. Streamline the contract negotiation process by delaying the legal team's involvement until contract signing. 简化合同谈判流程，将法律团队的介入推迟到合同签署时。

多选题 178/180、A manufacturing company is designing a new user interface for its internal engineers. The project manager developed a requirements traceability matrix to monitor progress and ensure that all requirements are tracked and met. The CEO has informed the project manager that one of the original design elements must be changed, and the change must be approved by all stakeholders. Which two actions should the project manager take to update the requirements traceability matrix? (Refer to the table) (Choose 2)

一家制造公司正在为其内部工程师设计新的用户界面。项目经理制定了需求跟踪矩阵，用于监控进展并确保所有需求均被跟踪和满足。CEO 已告知项目经理，其中一个原始设计元素必须更改，且该变更必须获得所有利益相关方的批准。项目经理应采取哪两项行动来更新需求跟踪矩阵？（参考表格）（选择2项）
A. Change the priority of the "Validate design concept" row to "Low". 将 "验证设计概念" 行的优先级更改为 "低"。

B. Change the status of the "Specify design elements" to "In Progress". 将 "明确设计元素" 的状态更改为 "进行中"。
C. Change the assigned individuals for the "Specify design elements" row to "Stakeholders". 将 "明确设计元素" 行的负责人更改为 "利益相关方"。
D. Change the status of the “Validate design concept” row to "In Progress". 将 "验证设计概念" 行的状态更改为 "进行中"。
E. Remove the "Specify design elements" row since the original requirement is completed. 删除 "明确设计元素" 行，因为原始需求已完成。

CEO 的指示或设计元素变更无关，缺乏合理依据。 发生变更时，已完成的需求不应从需求跟踪矩阵中移除。需求跟踪矩阵（RTM）提供历史可追溯性，应予以更新以反映变更、批准和当前状态。删除该需求将消除原始需求及已批准变更的记录。

多选题 179/180、A project manager has previously led an unsuccessful project. The sponsor is preparing for a similar project and wants to turn that failure into an opportunity for planning, learning, and skill development. What should the project manager do? (Choose 2)
一名项目经理此前领导过一个失败的项目。发起人正准备开展一个类似项目，希望将该失败转化为规划、学习和技能发展的机会。项目经理应当怎么做？（选择2项）
A. Incorporate the lessons learned into risk management discussions to help identify and mitigate potential risks. 将经验教训纳入风险管理讨论中，以帮助识别和减轻潜在风险。
B. Conduct lessons learned sessions that focus on identifying what went wrong and who was responsible. 开展经验教训会议，侧重于识别出了什么问题以及谁应负责。
C. Share experiences and lessons learned from the failed project to help improve individual and team performance. 分享失败项目的经验和经验教训，以帮助改善个人和团队绩效。
D. Facilitate a lessons learned workshop at the end of the project and require all team members to attend. 在项目结束时组织一次经验教训研讨会，并要求所有团队成员参加。
E. Develop lessons learned documents that are generic enough to be actionable and applicable to future projects. 编写通用性足够强、可操作且适用于未来项目的经验教训文档。

能差距、调整策略并共同改进。 其余选项均错误： 开展侧重于识别出了什么问题以及谁应负责的经验教训会议是追责导向的。经验教训应关注流程而非追责。 虽然组织经验教训研讨会是一种有效做法，但本题的重点是研究上一个失败项目的经验教训以指导未来改进，而非简单地在项目结束时召开一次程序性会议。 编写通用性的经验教训文档缺乏识别项目失败具体原因所需的针对性。有效的经验教训应清晰、聚焦且相关，并附有量身定制的可操作见解，以防止在类似情形下再次发生。

多选题 180/180、During the development phase of a multinational company’ s new product, there is a change in administration in a country that supplies resources essential to the project. The project sponsor asks the project manager to identify how this event might affect product development. What should the project manager do? (Choose 2)
在一家跨国公司新产品的开发阶段，一个为项目供应关键资源的国家发生政府更迭。项目发起人要求项目经理识别这一事件可能对产品开发产生的影响。项目经理应当怎么做？（选择 2 项）
A. Monitor changes to the country's regulations, laws, and market conditions to anticipate potential impacts to the project. 监控该国的法规、法律和市场状况变化，以预判对项目的潜在影响。
B. Prepare a report to management showing the probability that project completion might be unaffected. 向管理层编制一份报告，说明项目完工可能不受影响的概率。
C. Revise the schedule with a later delivery date to accommodate the changes in

workflows that will likely be required. 修订进度计划，将交付日期延后，以适应可能需要的工作流程变更。
D. Document the risk of the administration change, escalate the issue, and update the risk management plan. 记录政府更迭的风险，上报该问题，并更新风险管理计划。
E. Perform an impact analysis, develop a response strategy, and update the project management plan. 进行影响分析，制定应对策略，并更新项目管理计划。