1．【问答题】 [单选] 项目发起人要求产品负责人尽快提供具有最高投资回报率（ROI）的功能。项目负责人应该使用哪个工件来跟踪效益？A project sponsor asked the product owner to deliver the functionality that provides the highest return on investment (ROI) as soon as possible. Which artifact should the project lead use to track benefits?
A：需求待办事项列表。Requirements backlog.
B：产品待办事项列表。Product backlog.
C：项目章程。Project charter.
D：项目范围。Project scope.

答案: B
解析：产品待办事项列表是指团队围绕某产品维护的一个以用户为中心的需求的有序列表。PO 会根据业务价值，动态调整列表上的需求优先级，故选 B。

2．【问答题】 [单选] 一个营销团队正在为改造现有的产品出谋划策，营销主管与项目经理联系，以确保成功发布所需的措施到位。项目经理应该关注什么？A marketing team is developing ideas in order to revamp an existing product. The marketing executive reaches out to the project manager to make sure that necessary measures are in place for a successful launch. On what should the project manager focus?
A：确保团队也专注于整个变更管理计划。Ensuring that the team is also focused on the overall change management plan.
B：确定并调整有助于评估成功交付的绩效指标。Determining and aligning performance indicators that will help in assessing successful delivery.
C：规划定期的项目更新，以涵盖关键交付物的状态。 Planning for regular project updates to cover the status of critical deliverables.
D：确保范围管理计划到位，以涵盖所有相关目标。Ensuring that the scope management plan is in place to cover all related objectives.

答案: B
解析：PMBOK 7th，2.6.2 可交付物，P82。选 B，成功的项目交付需要明确的绩效指标，这样可以量化项目的进度和结果。注意，这些绩效指标应与项目的目标和期望相一致。其他的选项也有助于成功上市，但关键是要定义成功的度量。

3．【问答题】 [单选] 一个新的熟练的敏捷团队的成员虽然之前从未一起工作过，但他们对项目很兴奋。项目负责人请求进行一个场外团队建设活动，以讨论项目并相互熟悉，但活动没有被试图节省资金的发起人批准。项目负责人认为举办一个团队建设活动对于团队的凝聚非常重要。项目负责人应该怎么做？Team members of a new scrum team are skilled and excited about the project, despite never having worked together before. The project leader requested an offsite team building activity to talk about the project and get familiar with each other, but the activity was not approved by the sponsor who is trying to save money. The project leader believes it is important to hold a team building activity to bring the team together. What should the project leader do?
A：告诉团队由于当前的财务限制，活动将在项目结束时进行。Tell the team that the event will be handled at the end of the project due to current financial constraints.

骐迹教育内部资料 骐迹教育内部资料

B：由于团队成员的资历足够，绕过活动不再进行进一步的活动。Bypass the event because the team members' seniority is enough to engage without further activities.
C：解释财务限制并要求每位团队成员支付自己的份额以进行活动。Explain the financial constraint and ask each team member to pay their own share for the event.
D：使用办公室设施，以支持为团队成员在内部组织一个互动活动。Use the office facilities and support to organize an interactive event for the team members in-house.

答案: D
解析：选项 D 最佳，在当前财务受限的情况下，利用公司内部设施和支持来组织活动，既可节省成本，又可满足团队建设需求。

4．【问答题】 [单选] 当项目团队在每个冲刺中向客户交付增值特性时，他们表现得非常好。然而，他们文档有所缺失，项目经理必须找到一种方法来确保文档保持最新。项目经理应该采取什么行动？A project team is performing extremely well when it comes to delivering the value-added features to the customer in each sprint. However, they are missing the documentation portion and the project manager must find a way to make sure the documentation is kept current. Which action should the project manager take?
A：创建一个特定的冲刺来交付项目文档。Create a specific sprint to deliver the project documentation.
B：在项目期间分配一个专用资源来处理文档。Assign a dedicated resource to work on the documentation during the project.
C：将文档作为已完成定义（DoD）中的一个标准部分。Make documentation as a standard part of the definition of done(DoD).
D：在功能交付后，再关注文档。Focus on the documentation after the features are delivered.

答案: C
解析：敏捷项目管理更重视工具，不代表不需要文档，而是强调合适的文档，比较好的做法就是把文档的完成作为 DoD 的部分，而不是单独补充，选 C。在敏捷方法中，已完成定义（DoD）代表了用户故事或任务必须满足的标准，才能被认为是“完成”。

5．【问答题】 [单选] 两个团队在一个全球项目中参与，采用“追随太阳”的方式以加速交付。在第一次发布后，产品上发现了许多问题，如果有更好的沟通，这些问题本可以轻易避免。项目经理应该做什么？Two teams are engaged on a global project which uses a follow-the-sun approach in order to speed up delivery. After the first release, many issues were identified on the product, which could easily have been avoided with better communication. What should the project manager do?
A：提升视频会议系统，以提供更好的可用性和质量，以增加沟通。Improve the video conferencing system to provide better availability and quality in order to increase communication.
B：每个地点的团队大使互相旅行，以便促进沟通并减少问题。Have team ambassadors from each location travel to the other in order to facilitate communication and minimize issues.
C: 促进两个团队的会议，以便他们能够对问题达成一致，并提出适合两个团队的解决方案。Facilitate a meeting with both teams so that they can agree on the issues and propose solutions that work for both teams.

骐迹教育内部资料骐迹教育内部资料

D：调整工作窗口，使团队成员在交接状态和问题给对方时有更多的重叠时间。Adjust the work window so that team members have more overlap when handing off status and issues to each other.

答案: C
解析：分布式团队遇到了沟通问题，最好是先开会了解情况，再共同制定出解决方案，选 C。A 和 D 都可视为选项 C 中可能的解决方案的一种。“跟随太阳（Follow-the-sun）”是一种工作流程，常用于分布在全球各地的软件开发团队，不同地理位置的团队成员在工作日中的时间有所重叠，一队的成员在他们一天结束时可以将未完成的工作交给另一队继续，这样，项目的某些部分可以在 24 小时内连续进行，而不必等到某一地区的工作日开始。通过这种方法，问题将一直得到解决，解决问题的延迟减少，客户满意度提高，也可以缩短发布时间。

6．【问答题】 [单选] 一个项目旨在为当地社区成员提供卫生设施，以支持改进的卫生实践。项目经理应该如何确保社区成员了解项目的最新进展？A project is designed to provide local community members with health facilities that will support improved sanitation practices. What should the project manager do to ensure the community members are up to date on project progress?
A: 当干系人提出要求时，分享项目更新。Share project updates when requested by the stakeholders.
B: 通过定期的社区会议分享项目更新。Share project updates through regular community meetings.
C：通过虚拟方式和当地报纸分享年度报告。Share the annual reports virtually and in the local newspapers.
D：与发起人分享项目报告，以便通知社区成员。Share project reports with sponsors to inform community members.

答案: B
解析：B 选项最佳。通过定期的社区会议，项目经理可以直接与社区成员进行交流，分享项目进展，解答他们的疑问，并收集他们的反馈。AD 错误，只在干系人要求时分享或者只分享年度报告，不满足“提供项目的最新进展”这一要求。

7．【问答题】 [单选] 在一个使用混合方法的项目中，团队在预测阶段的表现一直非常出色。但是，当迭代开始时，团队成员开始表现出低承诺、冲突和混淆的迹象，导致士气低落。项目经理应该如何处理这种情况？In a project using a hybrid approach, the performance of the team was consistently excellent during the predictive stages. When the iterations began, however, the team members started to show signs of low commitment, conflicts, and confusion, resulting in low morale. What should the project manager do to handle this situation?
A：对团队成员进行敏捷流程和知识的指导。Coach the team members on agile processes and knowledge.
B：进行团队建设活动并增强合作。Perform team-building activities and enhance collaboration.
C：识别那些影响士气低落的团队成员。Identify the team members who are impacting low morale.
D：给团队成员更多的决策权。Give team members more authority to make decisions.

答案: A

解析：最佳选项是 A，根据题干可知，团队在使用预测方法时表现良好，在使用敏捷方法时表现不佳。在这种情况下，提供对敏捷流程和原则的深入指导有助于团队成员理解他们的新角色和工作方式，从而减少混乱和冲突，提高承诺和士气。

8．【问答题】 [单选] 一个项目经理负责几个大型交付物，需要在未来几周内由几位顶尖的开发人员完成。由于交付物的规模和复杂性，无法将工作分配给单个人。项目经理应该首先做什么？A project manager is tasked with large deliverables that require work by several top developers over the next few weeks. Because of the size and complexity of the deliverables, the work cannot be assigned to a single person. What should the project manager do first?
A：通过变更控制过程请求额外的开发人员加入项目团队。Request additional developers to join the project team through the change control process.
B: 使用工作分解结构(WBS)过程拆分交付物，使其更易于进行任务分配。Break down the deliverable by using the work breakdown structure (WBS) process to make more manageable for task assignment.
C：将整个交付物分配给第一个可用的开发人员来领导，并让他们将工作分配给其他开发人员。Assign the entire deliverable to the first available developer to lead and have them assign the work to the remaining developers.
D：将这种情况作为一个风险纳入风险登记册中，确定风险影响和可能的缓解措施，并密切监控。Include the situation as a risk in the risk register, identify risk impacts and possible mitigation measures, and monitor them closely.

答案: B
解析：选 B，需要将可交付物通过分解技术形成 WBS，再分解为活动，才能使单个资源可以完成。A 错误，题干场景的现状是没有分解出单个资源可以完成的活动，不是缺少资源。C 错误，“将整个交付物分配给第一个可用的开发人员来领导”没有道理。D 错误，只有在经过了创建 WBS 和定义活动后，依然无法分解的情况下，才需要考虑作为风险。

9．【问答题】 [单选] 项目经理在敏捷项目中收集各种信息并整合度量标准，发现团队的工作效率有所下降，每个人开发的项目数量减少了 10%，使用根本原因分析后，发现是因为对用于建模的一个框架缺乏了解。项目经理下一步应该做什么？A project manager collects various pieces of information and consolidates metrics in an agile project. The project manager finds that there is slack in the team in terms of productivity. The number of items sent to development per person has decreased by 10%, and the project manager used a root cause analysis (RCA) and discovered the reason is a lack of knowledge in one of the frameworks used for modeling. What should the project manager do next?
A：促进团队成员之间的知识共享和辅导。Foster knowledge sharing and coaching among team members.
B：在项目进度紧张的情况下安排外部培训。Arrange for external training amid the tight project schedules.
C：为表现不佳的团队添加新成员。Add new members for the under performing team.
D：寻求外部专家审查框架。Seek an external expert to review the framework.

答案: A
解析：执行关键原因分析后，原因是“对用于建模的一个框架缺乏了解”，使用一个不了解的框架，减少的工作项数量仅为 10%，这说明团队成员只是缺乏对这个框架的使用熟练度，而不是对应的专业知识。对于这种情况，增加知识分享可以提高生产率。答案选 A。选项 B，外部培训的效果未知及消耗时间成本较选项 A 多，不利用项目进度。选项 C，敏捷团队在团队建设完成，不建议轻易更换或增加新成员。选项 D，审查的结果不解决根本问题。

10．【问答题】 [单选] 一个项目经理正在执行一个软件开发合同。项目已经进行到一个为期 3 年的合同的一半，突然政治环境发生变化，有 20%的干系人被替换。几乎立即，决策变得拖延，发票未付，会议变得无法管理。哪种工具将帮助项目经理更好地了解新的项目环境？A project manager is executing a software development contract. The project was halfway through a 3-year contract when suddenly the political environment changed and 20% of stakeholders were replaced. Almost immediately, decisions become delayed, invoices remain unpaid, and meetings become unmanageable. Which tool will help project managers better understand the new project environment?
A：沟通分析。Communication analysis.
B：权力差距分析。Power distance analysis.
C：干系人分析。Stakeholder analysis.
D：参与度分析。Engagement analysis.

答案: C
解析：干系人分析是识别、分析和管理项目干系人的过程，它能帮助项目经理了解每个干系人的需求、期望、影响力和对项目的潜在影响。在项目环境发生重大变化，特别是干系人发生变动时，进行干系人分析能帮助项目经理更好地了解新的项目环境，因此这个选项符合问题的核心需求。

骐迹教育内部资料